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used to tie well lithology to the seismic data.  The B-52 VSP was also used to improve the well data to seis-
mic reflector tie.

A number of horizons were picked and the 2 Sand, 3 Sand, 6 Limestone, 9 Limestone and Y Marker hori-
zons were taken to final mapped form and used as the basis for the depth structure maps.  The horizon
markers at each of the wells are indicated in Table 2.2.2.5.2.1.

Table 2.2.2.5.2.1:  Venture Horizon Markers

FIELD VENTURE OLYMPIA

D-23 B-43 B-13 B-52 H-22 A-12

MAP HORIZON Depth TWT Depth TWT Depth TWT Depth TWT Depth TWT Depth TWT

(M, ss) (sec) (M, ss) (sec) (M, ss) (sec) (M, ss) (sec) (M, ss) (sec) (M, ss) (sec)

#2 SANDSTONE -4374.3 3079 -4389.2 3083 -4420.1 3110 -4415.8 NR -4463.6 NR -4339.0 NR

#3a Sand -4612.0 3182 -4639.0 3195 -4680.2 3219 -4675.6 3200 -4678.3 3224 -4639.0 3042

#6 LIMESTONE -4867.0 3303 -4916.0 3322 -4914.0 3342 -4988.0 3345 -4918.0 3329 -4959.0 NR

#9 LIMESTONE NDE NDE -5100.9 3437 -5077.9 3440 -5102.6 Fault -5063.8 3422 -4680.0 3222

“ Y “ LIMESTONE NDE NDE NR NR NDE NDE -5506.6 3637 -5428.9 3610 -5040.0 NR

NDE - Not Deep Enough; NR - No Reflection

Several attribute projects and one principal component analysis were carried out after the Venture mapping
project.  The studies were based on a pseudo-3D seismic dataset generated from the 1983 2D survey.  These
studies supported the deterministic reservoir mapping, but results were restricted by the limited bandwidth
and data quality of the seismic dataset. Figure 2.2.2.5.2.1 is a representative seismic line illustrating data qual-
ity and structural geometry. The location of this line is shown as a bold dashed line on Figure 2.2.2.5.1.1.

Figure 2.2.2.5.2.1 Venture Seismic Line
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2.2.2.5.3  Depth Conversion

The method and details of the depth conversion technique used at Venture are documented in Part Two of
this document (DPA -  Part 2, Ref. # 2.2.2.5.3.1).  The final depth conversion was completed in 1985 and
incorporated the 1984 survey and adjacent well results into the time interpretation.  Time structure maps for
five horizons (2 Sand, 3 Sand, 6 Limestone, 9 Limestone and the Y Limestone) were digitized and gridded.

Velocity surveys from the five Venture wells, South Venture O-59 and Olympia A-12 (Table 2.2.2.5.3.1),  were
used to generate average velocity values to each of the mapped horizons.

Table 2.2.2.5.3.1:  Venture Velocity Surveys

Well Year Checkshot Checkshot VSP VSP

Acquired Available Type Available Type

Venture D-23 1979 Yes Vertical No NA

Venture B-13 1981 Yes Vertical No NA

Venture B-43 1982 Yes Vertical No NA

Venture B-52 1983 Yes Vertical Yes Vertical

Venture H-22 1984 Yes Vertical No NA

South Venture O-59 1983 Yes Vertical No NA

West Venture C-62 1985 Yes Deviated Well No NA

Olympia A-12 1983 Yes Vertical No NA

The discrete points were then hand contoured for each horizon following trends present in the 1983 and
1984 2D seismic stacking velocity data.  Seismic lag maps were generated for each time mapped horizon
using values calculated at each well and used to time lag correct the time structure maps to the well veloci-
ty data.  The gridded average velocity maps and the gridded corrected time structure maps were combined
to create depth structure maps.  Intermediate depth maps were generated from hand contoured wellbore
thickness data.

2.2.2.6  Petrophysics

A detailed petrophysical evaluation of all five wells in the Venture Field was conducted using all available
wireline log data, conventional/special core analysis data (DPA -  Part 2, Ref. # 2.2.2.6.1), and pressure data.
A detailed summary of the interpretation parameters and methodology is given in Part Two of this docu-
ments (DPA - Part 2, Ref. # 2.2.2.6.2).  The results of this evaluation are shown in Tables 2.2.2.6.1 to
2.2.2.6.5.



Table 2.2.2.6.1:  Venture D-23 Project Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity ‘J’ Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 4406.0 4452.6 -4374.3 -4420.9 46.6 15.7 11.1 34.3 2.8

A 4464.0 4497.0 -4432.3 -4465.3 33.0 0.0 - - -

B 4514.0 4541.0 -4482.3 -4509.3 27.0 7.3 13.7 50.0 0.6

3 4641.8 4665.0 -4610.1 -4633.3 23.2 16.3 19.9 41.4 21.3

4a&b 4747.0 4775.0 -4715.3 -4743.3 28.0 9.7 16.2 60.0 0.6

4c 4786.0 4801.0 -4759.3 -4769.3 10.0 5.8 15.1 36.7 0.6

4d 4811.0 4819.0 -4779.3 -4787.3 8.0 2.9 15.4 48.0 0.6

5 4829.2 4856.7 -4797.5 -4825.0 27.5 13.5 20.4 31.5 32.0

6u 4898.8 4912.5 -4867.1 -4880.8 13.7 11.6 21.2 31.8 65.6

6m 4916.2 4941.6 -4884.5 -4909.9 25.4 20.2 18.7 40.6 179.2

7 NDE - - - - - - - -

8 NDE - - - - - - - -

NDE - Not Deep Enough

* based on core analysis porosity vs permeability transforms

Table 2.2.2.6.2:  Venture B-13 Project Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity ‘J’ Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 4454.2 4505.4 -4420.1 -4471.3 51.2 27 14.4 39.4 62.5

A 4520.0 4552.0 -4485.9 -4517.9 32.0 9.1 13.7 60.0 0.6

B 4567.0 4602.0 -4532.9 -4567.9 35.0 9.8 14.8 62.3 1.0

3 4714.3 4738.8 -4680.2 -4704.7 24.5 6.7 19.1 76.4 38.3

4a 4833.0 4849.0 -4798.9 -4814.9 16.0 0.0 - - -

4c 4877.0 4891.0 -4842.9 -4856.9 14.0 10.5 14.8 55.0 26.5

4d - - - - - - - - -

5 4897.0 4907.0 -4862.9 -4872.9 10.0 0.0 - - -

6u 4949.6 4964.0 -4915.5 -4929.9 14.4 14.4 18.7 39.4 47.3

6m 4969.2 4994.0 -4935.1 -4959.9 24.8 14.6 17.9 71.4 6.0

7 5017.0 5029.0 -4982.9 -4994.9 12.0 10.5 14.4 72.0 4.4

8 5057.0 5084.0 -5022.9 -5049.9 27.0 14.2 16.1 60.0 2.5

* based on core analysis porosity vs permeability transforms

Development Plan Application 2-35

Chapter 2: Geology, Geophysics and Petrophysics



Table 2.2.2.6.3:  Venture B-43 Project Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity ‘J’ Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 4423.3 4474 -4389.2 -4439.9 50.7 14.7 8.6 48 0.3

A 4487.0 4534.0 -4452.9 -4499.9 47.0 5.9 13.5 53.0 0.5

B 4543.0 4567.0 -4508.9 -4532.9 24.0 3.5 15.7 49.0 1.6

3 4673.1 4697.8 -4639.0 -4663.7 24.7 21.3 23.1 45.0 210.2

4a 4788.0 4806.0 -4753.9 -4771.9 18.0 7.3 17.2 57.0 1.0

4c 4832.0 4843.0 -4797.9 -4808.9 11.0 2.6 12.9 60.0 0.3

4d 4857.0 4870.0 -4822.9 -4835.9 13.0 5.8 19.7 47.0 2.3

5 4876.3 4909.7 -4842.2 -4875.6 33.4 12.3 18.6 35.4 25.7

6u 4950.0 4964.8 -4915.9 -4930.7 14.8 14.8 20.2 37.0 79.3

6m 4976.6 5002.8 -4942.5 -4968.7 26.2 7.1 20.6 70.0 21.0

7 5028.0 5060.0 -4993.9 -5025.9 32.0 11.3 15.9 49.6 25.6

8 5077.0 5101.0 -5042.9 -5066.9 24.0 13.4 18.6 37.0 9.5

* based on core analysis porosity vs permeability transforms

Table 2.2.2.6.4:  Venture B-52 Project Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity ‘J’ Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 4451.2 4499.6 -4415.8 -4464.2 48.4 0.0 - - -

A 4513.0 4568.0 -4477.6 -4532.6 55.0 0.0 - - -

B 4575.0 4601.0 -4539.6 -4565.6 26.0 0.0 - - -

3 4711.0 4734.9 -4675.6 -4699.5 23.9 12.2 19.2 79.4 13.6

4a 4836.0 4859.0 -4800.6 -4823.6 23.0 0.0 - - -

4c 4886.0 4901.0 -4850.6 -4865.6 15.0 0.0 - - -

4d 4920.0 4932.0 -4884.6 -4896.6 12.0 3.8 17.8 90.0 1.3

5 4944.3 4974.9 -4908.9 -4939.5 30.6 11.8 13.5 73.0 1.8

6u 5022.8 5047.2 -4987.4 -5011.8 24.4 0.0 - - -

6m 5064.1 5085.1 -5028.7 -5049.7 21.0 0.0 - - -

7 5113.0 5132.0 -5077.6 -5096.6 19.0 0.0 - - -

8 (faulted) - - - - 0.0 - - -

* based on core analysis porosity vs permeability transforms
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Table 2.2.2.6.5:  Venture H-22 Project Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity ‘J’ Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 4502.0 4535.6 -4463.6 -4497.2 33.6 0 - - -

A 4546.0 4577.0 -4507.6 -4538.6 31.0 1.4 11.3 95.0 0.2

B 4594.0 4619.0 -4555.6 -4580.6 25.0 0.0 - - -

3 4716.7 4736.8 -4678.3 -4698.4 20.1 8.0 17.7 88.4 1.6

4a 4816.0 4833.0 -4777.6 -4794.6 17.0 1.4 11.0 95.0 0.1

4c 4861.0 4870.0 -4822.6 -4831.6 9.0 5.6 12.7 68.0 0.2

4d 4884.0 4891.0 -4845.6 -4852.6 7.0 0.0 - - -

5 4896.6 4920.0 -4858.2 -4881.6 23.4 0.0 - - -

6u 4957.5 4970.9 -4919.1 -4932.5 13.4 10.1 17.7 46.1 11.3

6m 4974.5 4998.2 -4936.1 -4959.8 23.7 6.8 17.4 90.2 1.9

7 5020.0 5033.0 -4981.6 -4994.6 13.0 12.2 17.2 52.0 19.2

8 5054.0 5079.0 -5015.6 -5040.6 25.0 6.1 18.3 58.0 1.3

* based on core analysis porosity vs permeability transforms

Zonal average porosity ranges from nine to 23 percent.  The primary controls on porosity and permeabili-
ty are average grain size, dissolution of unstable framework grains and the presence of early authigenic chlo-
rite which inhibited the development of porosity occluding quartz-overgrowth cement.  Water saturated
microporosity associated with the grain-coating chlorite is believed responsible for the high irreducible
water saturation values calculated in most overpressured gas sands.

Porosity was calculated from both density and sonic log measurements.  Density porosity, calibrated to
stressed core porosity measurements, was the preferred method.  Where the density log measurements were
of poor quality due to hole washout or gas effect, shale-corrected sonic log porosity was used.

The calculation of water saturation incorporated both wireline log data and capillary pressure data from
core analysis.  Although the two measurements compared favourably in most gas reservoirs, mud filtrate
invasion in water bearing reservoirs was often deep enough to render the induction tools unreliable in the
calculation of water saturation.  Consequently, water saturation was determined primarily from capillary
pressure data and the Leverett-J function equation (DPA - Part 2, Ref. # 2.2.2.6.3).

The Archie equation was used for wireline log water saturation calculations.  Cementation and saturation
exponents were determined from special core analysis measurements. True formation resistivity was deter-
mined from the deep induction measurement.  Formation water resistivity was derived using a salinity gra-
dient from DST formation water recoveries, and a formation temperature gradient determined from cor-
rected bottom hole temperature measurements. 

Net porous sand cutoff parameters were selected to correspond with a minimum permeability cutoff value
of 0.1 mD to air at ambient conditions.  A porosity cutoff value of 10 percent at in situ condition was gen-
erally found to be appropriate based upon drillstem tests and core analysis data.  No water saturation cutoff
was employed in the mapping of these reservoirs.

In only a few cases do existing wells intersect the gas/water contact.  Consequently, free water levels were
estimated using pressure data, and bracketing of the contacts from wireline log analysis and drillstem test
results.
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2.2.2.7  Gas in Place

Gas in place estimates for the Venture Field have been generated using deterministic and probabilistic
methods.  The probabilistic assessment of gas in place was conducted in 1995 and the methodology is
described in detail in Part Two (DPA -  Part 2, Ref. # 2.2.2.7.1).  The summation of mean values from the
output expectation curves generated for the 12 Project sands is 49.2 E9M3.  Results of this probabilistic
assessment for each of the Project sands are shown in Table 2.2.2.7.1.

Table 2.2.2.7.1:  Venture Probabilistic Estimates of Gas In Place (E9M3)

Reservoir Sandstone P90 P50 P10 Mean

2 2.5 6.2 12.2 7.0

A 0.2 0.8 2.1 1.0

B 0.5 1.4 3.3 1.7

3 2.9 5.9 11.1 6.5

4a 0.4 1.0 3.0 1.4

4c 0.5 1.4 3.7 1.8

4d 0.3 1.0 3.5 1.6

5 1.8 5.0 12.2 6.2

6u 4.6 9.1 16.8 10.1

6m 2.2 4.8 10.1 5.6

7 1.0 2.4 5.5 2.9

8 1.2 2.9 6.2 3.4

Project Total 18.1 41.9 89.7 49.2

Deterministic reservoir maps of the Venture Field were generated in 1985 and 1986.  Gas in place estimates
for Project sands are shown in Table 2.2.2.7.2 and represent unrisked volumes.

Table 2.2.2.7.2:  Venture Deterministic Estimates of Gas In Place (E9M3)

Reservoir Sandstone Gas in Place

2 15.2

A 1.8

B 2.7

3 9.7

4a 2.1

4c 1.5

4d 2.2

5 10.3

6u 12.9

6m 4.3

7 3.7

8 4.7

Total 71.1

Structure maps were constructed for each reservoir sandstone based on the seismic depth maps generated
at five seismic horizons.  A reservoir map suite was constructed for each rock type in the four major sands
and the 6 Middle Sands.  The reservoir map suite consists of a structure map, a gross thickness map, a net-
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to-gross ratio map, an isoporosity map, and an isopermeability map.  The same reservoir map suite was con-
structed for the following minor reservoir Sandstones; A, B, 4a, 4c, 4d, 7, 8, and the deep Sand 11 accumu-
lation.  Remaining minor gas accumulations were commonly encountered in only one well.  In these cases,
single well areal assignments were applied for deterministic calculation, or, as with Sand 1, a prior 1984 gen-
eration map suite was used.  Individual reservoir and rock type maps are included in Part Two (DPA - Part
2, Ref .# 2.2.2.3.1, 2.2.2.3.2, & 2.2.2.6.3).

Some minor gas accumulations in the Venture Field are not currently included in the Project.
Predominantly, these are deep overpressured sands below the 9 Limestone horizon.  The larger of these
accumulations, in Sands 11 and 13, have mean probabilistic gas in place estimates of 1.9 and 1.2 E9M3,
respectively. These horizons are not included in the development plan because of their estimated small vol-
umes and associated projected high drilling and production costs.
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2.2.3  NORTH TRIUMPH FIELD

2.2.3.1  Field History

The North Triumph Field was discovered in 1986 (DPA - Part 2, Ref. # 2.2.3.1.1).  The discovery well, North
Triumph G-43, encountered hydropressured gas in sands at the top of the Missisauga Formation. Gas was
tested at rates between 991 to 1047 E3M3/d.  Follow-up drilling consists of one downdip appraisal well,
North Triumph B-52.  This well encountered the gas/water contact of the single gas pool comprising the
field.  Figure 2.2.3.1.1 illustrates the structure at the top of the gas bearing Missisauga Formation in North
Triumph. 

Figure 2.2.3.1.1: North Triumph - Top Missisauga Depth Structure Map
Contour Interval: 10 metres

2.2.3.2  Structural Configuration

The North Triumph structure consists of a rollover anticline bounded to the north and south by major
listric growth faults.  The north bounding fault downdrops to the south, and the top Missisauga level is off-
set by 600 to 650 metres.  The southern boundary of the structure is marked by a fault system which drops
the top Missisauga down to the south by as much as 1250 metres.  Internally, the rollover anticline is par-
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tially dissected by two lesser en-echelon faults (DPA - Part 2, Ref. # 2.2.3.2.1).  The field lies at a depth of
3640 metres subsea and extends over an area of 19 square kilometres.

Simple closure is provided to the north by rollover into the governing growth fault, and to the west by
plunge of the anticline. Cross-fault seal is present to the east due to juxtaposition of the Upper Missisauga
reservoir sands with Verrill Canyon shales.  Cross-fault and/or fault-smear seal occurs across the southern
bounding fault, where the Upper Missisauga reservoir sands are juxtaposed with interbedded sands and
shales of the lower Logan Canyon Formation. 

2.2.3.3  Geology

Hydropressured gas is trapped in a single pool within stacked sandstones in the uppermost part of the
Missisauga Formation.  Structural mapping indicates a gas column of 171 metres extending from the crest
of the rollover anticline to the gas/water contact intercepted in the B-52 well.
The gas-bearing uppermost 100 metres of the Missisauga Formation consists of an upward coarsening and
cleaning succession which is shale-dominated at its base, with an increasing sandstone content upward.  This
succession represents deposition from a prograding delta complex.  It is composed of a number of smaller
scale coarsening and cleaning upward cycles which resulted from progradation of successive individual delta
lobes into the area.  Log correlation of these cycles is good between the two wells, indicating stratigraphic
continuity over most, if not all, of the North Triumph structure (DPA- Part 2, Ref. # 2.2.3.3.1 through
2.2.3.3.3).  Pressure data also indicates continuity of these sandstones between the wells.

The reservoir development model implemented in the feasibility stage of this Project and used for gas in
place determination at North Triumph is one of a north to south thinning wedge.  This model combines
the effects of a northerly source for the sands with syndepositional downward movement on the northern
bounding growth fault.  The latter acts to trap most of the reservoir quality sand in the northern portion of
the field.  According to this model, reservoir development decreases from a maximum of 45 meters adja-
cent to the northern bounding fault, to 38 meters at G-43, and thins linearly to 23 meters at the B-52 well.
Thickness is then held constant to the southern extent of the field. 

Convolution of this model with the structure map and recognized gas/water contact at -3771 m SS permits
construction of a net pay map (Figure 2.2.3.3.1).
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Figure 2.2.3.3.1: North Triumph - Net Pay Map
Contour interval 5 metres

2.2.3.4  Reservoir Zonation

The sands containing gas in the North Triumph Field are in pressure communication, so there has been no
need to subdivide the reservoir section into different zones.  The single gas pool is termed the A Pool.  It
lies within a 100 metre thick, coarsening-upward, shale-to-sandstone succession, which is termed the A
Reservoir Zone. This is illustrated in Figure 2.2.3.4.1. In the initial modeling of the recoverable gas reserves,
the reservoir interval has been internally subdivided into ‘flow units’ on the basis of petrophysical attribut-
es and a detailed facies model (DPA - Part 2, Ref. # 2.2.3.3.3 & 2.2.1.3.3).
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Figure 2.2.3.4.1:  North Triumph Schematic Structural Cross-section
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2.2.3.5  Geophysics

2.2.3.5.1  Seismic Database

The depth structure map used for gas in place estimation is based on an integration of 2D and reconnais-
sance 3D seismic data, as illustrated in Figure 2.2.3.5.1.1. The 2D data were acquired in the period from
1980 to 1982 and were processed with a standard marine runstream.  These data exhibit fair data quality
down to the objective Missisauga level.

The reconnaissance 3D survey which covers part of the North Triumph structure has an areal extent of 260
square kilometres.  It was acquired in 1985 and purchased by Shell in 1987.  It was incorporated into the
interpretation in 1991.  Data quality is generally better than that of the 2D data, and this results in improved
fault resolution.  Because the 3D survey was acquired with 100 metre in-line spacing, it required bin inter-
polation prior to cross-line migration.  Both the 2D and reconnaissance 3D data were used to map the struc-
tural configuration of the North Triumph Field.  A summary of acquisition and processing details is includ-
ed in Table 2.2.3.5.1.1.

Figure 2.2.3.5.1.1:  North Triumph Seismic Database Map
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Table 2.2.3.5.1.1:  North Triumph Acquisition and Processing Summary

Data Survey Incorp. Acq. Acq. Proc. Field Proc.

Type Name In Study Date Style Date Kms Details Comments

2D 050E series No 1987 Marine 1988 200 60 Fold, Generally good to very good

Desig, FK quality data

Migration

2D 048E Series No 1985 Marine 1985 92 54 Fold, Generally good quality data

Desig, FK

Migration

3D 010e Series Yes 1985 Marine 1985 2685 64 Fold, Generally fair to good

Partial DMO, FD data quality

Migration

2D 004E Series Yes 1983 Marine 1983 22 40 Fold Generally poor to fair quality

Desig, FD

Migration

2D 033E Series Yes 1982 Marine 1983 738 54 Fold, Generally poor to fair quality

Desig,FD

Migration

2D 027E Series Yes 1981 Marine 1981 320 60 Fold, Generally poor data quality

Desig,FD

Migration

2D 023E Series Yes 1980 Marine 1980 315 48 Fold, Generally poor to fair data quality

Desig, FD

Migration

2D 020 E Series No 1976 Marine 1976 36 24 Fold,No Mig Generally poor to fair data quality

2.2.3.5.2  Time Interpretation

Synthetic seismic traces, based on convolving a zero phase wavelet with an acoustic impedance series derived
from wireline log sonic and density information, were used to tie lithology to the seismic data.

The 3D seismic data were interpreted using a LandmarkTM workstation and provide the basis for the time
and depth structure maps.  The 2D data were manually interpreted and provide structural control on the
northern flank of the feature where there is no 3D coverage.  The top Missisauga correlated from well con-
trol was picked as the main mapping horizon and was used to define the structure of the main pool (shown
in Table 2.2.3.5.2.1).  Greater spatial resolution of the reconnaissance 3D yielded better fault imaging than
the 2D dataset and indicated two small displacement faults which partially bisect the anticlinal structure.  A
representative seismic line is illustrated in Figure 2.2.3.5.2.1 and is indicated by a bold dashed line on Figure
2.2.3.5.1.1. 

Development Plan Application 2-45

Chapter 2: Geology, Geophysics and Petrophysics



Table 2.2.3.5.2.1:  North Triumph Horizon Markers

FIELD North Triumph

G-43 B-52

MAP HORIZON Depth Depth Depth TWT Depth Depth Depth TWT

MD (m) TVD (m) M,ss (sec) MD (m) TVD (m) M,ss (sec)

Eocene Chalk 1379 1378 -1354 1.407 1428 1428 -1404 1.437

Wyandot Chalk 1628 1627 -1603 1.609 1658 1658 -1634 1.618

Top L. Logan Can. 2316 2315 -2291 2.066 2333 2333 -2309 2.054

Naskapi 3489 3407 -3383 2.664 3407 3407 -3383 2.654

Missisauga 3778 3672 -3648 2.801 3756 3756 -3732 2.829

Figure 2.2.3.5.2.1:  North Triumph Seismic Section

2.2.3.5.3  Depth Conversion

Time to depth conversion of the North Triumph Field is reviewed in Part Two of this document (DPA -  Part
2 Ref. # 2.2.3.5.3.1). Depth conversions in the mid to late 1980’s used a ‘layer cake’ methodology with a
constant velocity from the seafloor to Wyandot marker.  Local well control (Table 2.2.3.5.3.1) was used to
generate time-depth functions for the Wyandot to mapped horizon interval.
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Table 2.2.3.5.3.1:  North Triumph Well Velocity Data 

Well Year Checkshot Checkshot VSP VSP

Acquired Available Type Available Type

North Triumph G-43 1983 Yes Vertical No NA

North Triumph B-52 1984 Yes Vertical No NA

2.2.3.6  Petrophysics 

Petrophysical evaluation of the two wells in the North Triumph Field used all available log data, extensive
conventional/special core analysis data, and pressure data. A detailed summary of the interpretation para-
meters and methodology is given in Part Two of this document (DPA -  Part 2, Ref. # 2.2.3.6.1).  The results
of this evaluation are in Table 2.2.3.6.1.

Table 2.2.3.6.1:  North Triumph Reservoir Parameter Summary

North Triumph B-52      K.B. 24.0 Metres

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

A 3756.5 3858.5 -3731.9 -3834.5 102.6 11.2 18.0 36.0 60.0

North Triumph G-43  (deviated well)     K.B. 24.0 Metres

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m**) (%) (%) (mD)

A 3778.0 3882.5 -3647.9 -3752.5 104.5 37.9 20.0 15.0 70-300

* Estimated from DST

** metres along hole

Pressure and test data from the two wells indicate that the North Triumph Field features a single pool of
hydropressured gas. This is reservoired in the uppermost sandstones of the Missisauga Formation. These
data are in agreement with a gas/water contact encountered in the more down-dip well, B-52, at 3771 metres
subsea.  The crest of the North Triumph structure is mapped at 3600 metres subsea, giving a total gas col-
umn of 171 metres. Net pay varies between the two wells due to changes in structural position and minor
variation in reservoir development.  The G-43 well contains 38 metres of net pay. The structurally lower B-
52 well contains 11 metres. Net porous sand thickness was determined based on a permeability cutoff of 0.5
mD to air at ambient conditions. This was found to correspond to an in situ porosity value of 10 percent. A
water saturation cutoff of 60 percent was used in the determination of net pay.

Zonal average porosity of the reservoir ranges from 19 to 20 percent.  Zonal average permeabilities range
from 60 to 300 mD. The primary control on porosity and permeability is average grain size. Porosity was cal-
culated from density calibrated to stressed core porosity measurements. Zonal average water saturation of
the reservoir ranges from 17 to 38 percent. 

Water saturation for values used in the estimation of gas in place was calculated using the Archie equation.
Cementation and saturation exponent values were based on special core analysis.  Formation water resistiv-
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ity was derived from RFT and DST fluid sample analysis, and a formation temperature gradient determined
from bottom hole temperature measurements. Irreducible water saturations, as calculated from logs, range
from six to 10 percent.

2.2.3.7  Gas in Place 

The ranges of uncertainty of the parameters utilized in the probabilistic assessment of gas in place are
detailed in Part Two (DPA - Part 2,  Ref. # 2.2.3.7.3).  The results for the North Triumph Field are presented
in Table 2.2.3.7.1. 

Deterministic gas in place estimates, performed in 1990 and 1991, utilized average reservoir porosity and
water saturation values determined from well petrophysics, an average net pay value as determined from the
net pay map, and what was then considered the ‘most likely’ structure map for the area of the pool.  The
methodology of this deterministic gas in place estimation is presented in detail in Part Two (DPA - Part 2,
Refs #2.2.3.7.1 and  2.2.3.7.2). The result is presented in Table 2.2.3.7.2.  The deterministic volume is sim-
ilar to the P50 and Mean values obtained from the probabilistic method.

Table 2.2.3.7.1:  North Triumph Probabilistic Estimate of Gas In Place

Reservoir Sandstone P90 P50 P10 Mean (E9M3)

Project Total 6.2 14.2 25.2 15.2

Table 2.2.3.7.2:  North Triumph Deterministic Estimate of Gas In Place

Reservoir Sandstone Gas in Place (E9M3) 

A 15.8
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2.2.4  SOUTH VENTURE FIELD

2.2.4.1  Field History

In 1983, the discovery well South Venture O-59 was drilled to a total depth of 6176 metres.  Multiple, verti-
cally stacked hydropressured and overpressured sandstone gas accumulations were encountered, testing at
flowrates up to 509 E3M3/d.  Hydropressured reservoir horizons occur from 3926 to 4266 metres in the O-
59 well.  Overpressured gas accumulations occur between 4746 and 5054 metres.  Figure 2.2.4.1.1 illustrates
the South Venture Sand 2 depth structure map.

Figure 2.2.4.1.1:   South Venture Field - Top Sand 2 Structure Map
Contour Interval:  20 Metres

2.2.4.2  Structural Configuration

The South Venture structure is a low relief rollover anticline situated on the downthrown side of a major
east-west trending growth fault.  At the top Sand 2 hydropressured horizon, the structure is approximately
eight kilometres by three kilometres, encompassing an area of 23 square kilometres, with 70 metres of ver-
tical closure.  Gross closure is established by structural saddle spillpoints to the east and west of the South
Venture structure. 
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2.2.4.3  Geology

The South Venture reservoir section consists of interbedded shales, siltstones, sandstones, and occasional
limestones or highly calcareous sandstones.  As in the Venture Field, this cyclic sedimentation is interpret-
ed to be the result of delta progradations of Late Jurassic and Early Cretaceous age, the deposits of which
are assigned to the Mic Mac and Lower Missisauga formations.  

Hydropressured gas was tested in five independent reservoir horizons.  Figure 2.2.4.3.1 is a net pay map of one of
these horizons, the Sand 2 reservoir.  Net pay in the O-59 well at this horizon is 14.5 metres.  The free water level
elevation estimate of 3936 metres subsea is based on an assumed 80 percent fillup volume.  Gas is inferred to be
trapped by a combination of rollover closure and fault closure (DPA - Part 2 Ref. # 2.2.4.3.1).

Figure 2.2.4.3.1 South Venture Field -  Sand 2 Net Pay Thickness Map
Contour Interval:  5 metres

Two overpressured sandstone horizons, sands 7 and 8, tested gas in the 0-59 well.  These  horizons have low
porosity as demonstrated by wireline logs, and exhibited significant pressure drawdown during drillstem
testing.  These deep overpressured accumulations are not currently included in the Project.  There were no
cores taken in the O-59 well, and attempts to recover Repeat Formation Test (RFT) data were unsuccessful,
largely due to tool seating problems.
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2.2.4.4  Reservoir Zonation

Using O-59 wireline log response, and correlations to the Venture Field wells, the hydropressure section was
subdivided into sandstone packages, and numbered from zero to six.  Reservoir sandstones in the South
Venture hydropressure section are younger than the Venture Field reservoirs. Based on these correlations
to Venture and continuous seismic reflectors within the South Venture structure, sandstone continuity in
the hydropressured section is anticipated to be favourable.  The reservoir nomenclature for South Venture
is shown in Figure 2.2.4.4.1. 

Figure 2.2.4.4.1:  South Venture Schematic Structural Cross-section
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2.2.4.5  Geophysics

2.2.4.5.1  Seismic Database

The South Venture Field is covered by essentially the same vintages of seismic data as the Venture Field. A
summary of acquisition and processing details for several of these datasets is included in Table 2.2.4.5.1.1.
The data density and quality at the normal pressured level sands is good to very good. There is only one
strike line.  The synthetic seismogram from the O-59 ties very well with the seismic at both mapped hori-
zons.  In the overpressured section, frequency content and horizon continuity has decreased but mapping
confidence remains quite high.  The depth structure maps used for gas in place estimates are based on the
2D seismic data illustrated in Figure 2.2.4.5.1.1.

Table 2.2.4.5.1.1:  South Venture Acquisition and Processing Summary

Data Survey Incorp. Acq. Acq. Proc. Field Proc.

Type Name In Study Date Style Date Kms Details Comments

2D 8624-M003-047E Yes 1983 Marine 1983-84 356 60 fold Generally good to very good 

Decon before quality. Deteriorating with depth

and after stack,

FD migration

2D 8620-5014-006R No 1983 Marine 1983-84 31 60 fold Fair to good quality

Desig,

Decon after stack

FD migration

2D 8624-M003-041E No 1981 Marine 1981-82 2 72 fold Good quality data, 

Desig, lower frequency

Decon after stack,

FD migration

2D 8624-M003-035E No 1980 Marine 1980-81 80 48 fold Generally good quality data, 

Desig, lower frequency

Decon after stack,

FD migration

2D 8624-M003-033E No 1979 Marine 1979-80 72 60 fold Fair to good quality

DBS, 

Decon after stack,

FD migration
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Figure 2.2.4.5.1.1:  South Venture Seismic Database Map

2.2.4.5.2  Time Interpretation

The maps used for the gas in place calculations at South Venture are based on time and depth structure
maps made from the 1983 data.  The entire 1983 survey consists of 52 lines for a total length of 356 line
kilometres.  There is only one strike line in the survey that crosses the South Venture Field.  This line runs
from east to west, just south of the crest of the structure in the hydropressured section and through the O-
59 well.  The dip lines have an east to west line spacing of approximately 300 metres over the crest and flanks
of the structure.  A seismic line representative of the data quality and illustrating the field geometry is
included as Figure 2.2.4.5.2.1 and its location is shown as a bold dashed line in Figure 2.2.4.5.1.1.

Development Plan Application 2-53

Chapter 2: Geology, Geophysics and Petrophysics

Sable 

Isl
an

d

SOUTH VENTURE SDL

59 45

44 00

59 30

44 00

NFigure 2.2.4.5.2.1

seismic line

-
- "

"
7

7

7
7

7

7

7

!

1 0 1 2 3 4 Km.

201 1 3 Mi.



Figure 2.2.4.5.2.1:  South Venture Seismic Line

The South Venture interpretation was generated on paper sections that were hand timed, posted and con-
toured.  A checkshot survey corrected synthetic seismogram, generated at the O-59 well by convolving a min-
imum phase wavelet with an acoustic impedance series derived from the wireline log sonic and density infor-
mation, was used to tie well lithology to the seismic data.

Two horizons were mapped in the hydrocarbon bearing portion of the field; one in the hydropressured sec-
tion and one in the overpressured section.  The Upper Missisauga Event corresponds to the top of the South
Venture Sand 2 and was used to generate maps for Sands 2, 3, 4, 5 and 6.  The second time event mapped,
corresponds to the top of overpressured South Venture Sand 8 at O-59.  The mapping horizons are illus-
trated in Table 2.2.4.5.2.1. Detailed maps are included in Part Two (DPA - Part 2, Ref. # 2.2.4.5.2.1).

Table 2.2.4.5.2.1:  South Venture Mapping Horizons

FIELD SOUTH VENTURE

0-59

MAP HORIZON Depth TWT

(M, ss) (sec)

UPPER MISSISAUGA -3890.6 2867

#8 SAND -4999.0 3400
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2.2.4.5.3  Depth Conversion

The depth conversion at South Venture used the same technique and velocity database as that described in
Venture Section 2.2.2.5.3.  Time structure maps for two horizons; the Upper Missisauga (Top of Sand 2),
and the Top of Sand 8, were digitized and gridded.  Intermediate depth maps were generated from the
interval thickness encountered in the O-59 well (DPA - Part 2, Ref. # 2.2.4.5.3.1). The velocity surveys for
South Venture are illustrated in Table 2.2.4.5.3.1 .

Table 2.2.4.5.3.1:  South Venture Velocity Surveys 

Well Year Checkshot Checkshot VSP VSP

Acquired Available Type Available Type

South Venture O-59 1982 Yes Vertical No NA

Venture D-23 1979 Yes Vertical No NA

Venture B-13 1981 Yes Vertical No NA

Venture B-43 1982 Yes Vertical No NA

Venture B-52 1983 Yes Vertical Yes Vertical

Venture H-22 1984 Yes Vertical No NA

West Venture C-62 1985 Yes Deviated Well No NA

Olympia A-12 1983 Yes Vertical No NA

The South Venture structure has been penetrated by only one well.  Stacking velocity data from the 1983
dataset was used in the same manner as at Venture, to supplement and constrain the applied velocity field.
This is a reasonable approach at Venture given the well velocity data’s areal distribution, but greater oppor-
tunity for error exists in the South Venture depth conversion, due to the limited well control.

2.2.4.6:  Petrophysics

A detailed petrophysical evaluation of the multiple reservoir sands, hydropressured and overpressured, has
been conducted on the South Venture O-59 well.  The interpretation methodology and parameters are
included in Part Two of this document (DPA -  Part 2, Ref. # 2.2.4.3.1).  The results of this evaluation are
illustrated in Table 2.2.4.6.1.

Table 2.2.4.6.1:  South Venture Reservoir Parameter Summary

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

2 3926.0 3960.0 -3890.6 -3924.6 34.0 14.5 14.7 47.2 -

3 3977.0 3992.0 -3941.6 -3956.6 15.0 4.3 13.4 21.1 -

4a 4016.0 4034.0 -3980.6 -3998.6 18.0 5.8 13.3 30.7 -

5 4201.0 4217.0 -4165.6 -4181.6 16.0 2.3 14.0 39.0 -

6 4255.0 4266.0 -4219.6 -4230.6 11.0 4.9 14.0 24.0 -

* not calculated

The methodologies used in the analysis of the O-59 well relied heavily on those established for similar reser-
voirs of the Venture Field.  This was necessary because no cores were cut in the O-59 well, and all sands
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encountered in the well, are interpreted to be either gas bearing or tight.  Due to the lack of core data, water
sands, and formation water samples in South Venture, petrophysical parameters derived in similar reservoirs
of the Venture Field supported the interpretation. 

Zonal average porosity ranges from seven to 15 percent in the O-59 well.  Porosity was calculated from the
raw density measurement using matrix density values determined from crossplots and lithologic descrip-
tions.  Water saturation for values used in the estimation of gas in place was calculated using the Archie
equation.  Cementation and saturation exponents correspond to those used in similar reservoirs of the
Venture Field.  True formation resistivity was determined from the deep induction measurement.  In the
absence of formation water samples, formation water resistivity was estimated from Venture Field data and
log data.

The calculation of net porous sand thickness was found to be quite sensitive to the porosity cutoff value.  In
general, a porosity cutoff value of 10 percent was used.  Lower porosity cutoff values of six to seven percent
were applied in low porosity overpressured sands which had favourable gas flowrates on drillstem tests.  The
water saturation cutoff value used was 70 percent.

2.2.4.7  Gas In Place

Gas in place estimates for the South Venture Field have been generated using deterministic and probabilis-
tic methods.  The probabilistic assessment of gas in place was conducted in 1995 (DPA - Part 2, Ref. #
22.2.4.7.1).  The summation of mean values from the output expectation curves generated for the five
hydropressured Project sands is 11.3 E9M3.  Results of this probabilistic assessment for the each of the
Project sands are shown in Table 2.2.4.7.1.

Table 2.2.4.7.1:  South Venture Probabilistic Estimates of Gas In Place, E9M3

Reservoir Sandstone P90 P50 P10 Mean
2 1.4 4.8 7.9 4.8
3 0.5 1.5 3.1 1.6
4a 0.6 1.6 3.7 1.9
5 0.3 0.8 2.0 1.0
6 0.6 1.7 3.8 2.0

Project Total 3.4 10.4 20.5 11.3

A deterministic assessment of gas in place was generated in 1985.  The methodology used to generate the
maps and gas in place estimates is described in Part Two of this document (DPA -  Part 2 Ref. # 2.2.4.7.2).
Deterministic gas in place estimates for Project sands are shown in Table 2.2.4.7.2 and represent unrisked
volumes.

Table 2.2.4.7.2:  South Venture Deterministic Estimates of Gas In Place, E9M3

Reservoir Sandstone Gas in Place
2 4.4
3 2.2
4a 2.6
5 1.0
6 2.6
Total 12.8
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2.2.5  GLENELG FIELD

2.2.5.1  Field History

The Glenelg Field was discovered in 1983 (DPA - Part 2, Ref. # 2.2.5.1.1 through 2.2.5.1.3).  The discovery
well, Glenelg J-48, encountered stacked, hydropressured, gas pay in a number of separate pools in the lower
Logan Canyon Formation and throughout the Missisauga Formation.  During drillstem testing, gas flowed
at rates of up to 849 E3M3/d.  Three subsequent wells, one of which was whipped, were drilled to delineate
the accumulation.  Figure 2.2.5.1.1 illustrates the top B pool structure (near top Missisauga level) at
Glenelg.

Figure 2.2.5.1.1: Glenelg - Top Missisauga (Top B Pool) Depth Structure Map
Contour Interval:  20 metres

2.2.5.2  Structural Configuration

The Glenelg feature is a large rollover anticlinal structure bounded to the north and southeast by major
listric normal faults, and to the northeast, south and west by dip closure.  Internally, the rollover anticline
is partially dissected by a number of lesser normal faults, some of which exhibit significant throws.  The field
is at an average depth of 3470 metres subsea and covers an area of some 25 square kilometres.
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2.2.5.3  Geology

The Glenelg area is located toward the southernmost extension of sands of the Sable Delta complex.
Approximately 550 metres of Missisauga Formation is present there.  The Missisauga Formation contains a
lower sand/shale ratio than in more northern wells.  It exhibits significant thicknesses of shale-dominated
section between the interbedded sandstones and shales more typical of the Missisauga Formation.

The lower 300 metres of the Missisauga Formation at Glenelg is composed of coarsely interlayered sand-
stone and shale.  Sandstone intervals approximately 50 metres thick, dominated by sharp-based sandy chan-
nel fill successions, are interbedded with shaley intervals of similar thickness.  The channel sands exhibit
variable development across the Glenelg structure.  The upper 250 metres of the Missisauga Formation is
composed of stacked coarsening-upward cycles of shale to sandstone, deposited by successive delta-lobe
progradations into the area.  These cycles are correlatable across the Glenelg structure.  The individual
sands capping these cycles exhibit north-south variation in thickness and log character; this is associated
with variation in reservoir quality (DPA - Part 2, Ref. # 2.2.5.1.1, 2.2.5.1.3 & 2.2.5.3.1).

Hydropressured gas has been encountered in a number of separate pools within the Logan Canyon and
Missisauga formations. Three of the pools within the  Missisauga Formation, B, C and F, are considered of
sufficient size to be developed. The gas pools tend to be restricted to specific stratigraphic horizons within
a single structural block.  The C pool is an exception, being hydrodynamically continuous across a fault sep-
arating the N-49 and J-48 wells, with gas reservoired in different stratigraphic levels in each structural block.
As a result of different reservoir qualities on either side of this fault, the C accumulation is subdivided into
two substituent pools, C1 and C2. This is illustrated in Figures 2.2.5.3.1(a), 2.2.5.3.2(b) & 2.2.5.4.1; and pre-
sented in further detail in Part Two (DPA - Part 2, Ref. # 2.2.5.1.1).

The B, C1/C2 and F pools are all reservoired in sands which occur in the uppermost 250 metres of the
Missisauga Formation.  The distribution of the various reservoir sands in this stratigraphic interval are mod-
elled as north to south tapering wedges.  This model combines the effects of a northerly source for the sands
with syndepositional downward movement on the northern bounding growth fault; the latter acts to trap
most of the reservoir quality sand in the northern portion of the structure.  According to this model, reser-
voir thickness is at a maximum adjacent to the northern bounding fault, and thins systematically southward
to the southern boundaries of the field.  The B and C2 pools are reservoired in the same stratigraphic inter-
val, namely in the uppermost sands of the Missisauga Formation.  The C1 and F pools are reservoired in an
older stratigraphic unit (informally termed the Glenelg Sand).  Consequently, these gas pools  may be rep-
resented by two reservoir development models.

Convolution of the appropriate reservoir development model with structure maps and gas/water contacts
for each of the pools permits construction of net pay maps.  Net pay maps are then used for gas in place
determination.   Figure 2.2.5.3.1(a-b) shows the structural configuration for the Glenelg C1/C2 and F pools;
Figure 2.2.5.3.2(a-c) are net pay maps for the Glenelg B, C1/C2, and F pools.
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Figure 2.2.5.3.1 (a): Glenelg - C1/C2 Pools, Depth Structure Map
Contour Interval: 10 metres
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Figure 2.2.5.3.1 (b): Glenelg - F Pool, Depth Structure Map
Contour Interval:  20 metres
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Figure 2.2.5.3.2 (a):  Glenelg - B Pool, Net Pay Map
Contour Interval:  1 metre
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Figure 2.2.5.3.2 (b):  Glenelg - C1/C2 Pool, Net Pay Map
Contour Interval:  Variable, 1 - 2 Metres
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Figure 2.2.5.3.2 (c):  Glenelg - F Pool, Net Pay Map 
Contour Interval:  2 metres

2.2.5.4  Reservoir Zonation

The presence of hydrodynamically separate, stacked, gas accumulations in the Glenelg Field is indicated by
pressure data and the intersection by the wells of several discrete gas/water contacts. This necessitates divi-
sion of the reservoir interval into a number of zones.  Zone boundaries are taken at the base of shale inter-
vals believed, on the basis of pressure work, to be seals to gas migration. Each reservoir zone has, for the
purpose of initial modeling of recoverable gas reserves, been treated as a single flow unit (DPA - Part 2, Ref.
# 23.1.3.5). Figure 2.2.5.4.1 illustrates a Glenelg schematic structural cross-section.
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Figure 2.2.5.4.1:  Glenelg Schematic Structural Cross-section 
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2.2.5.5:  Geophysics

2.2.5.5.1: Seismic Database

The depth structure map used for gas in place estimates is based on a 3D seismic dataset covering 333 square
kilometres (illustrated in Figure 2.2.5.5.1.1) and was acquired in 1984-1985.  Acquisition and processing
details are illustrated in Table 2.2.5.5.1.1. Seismic data quality is good down to the objective level Top
Missisauga.

Figure 2.2.5.5.1.1:  Glenelg Seismic Database Map
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Table 2.2.5.5.1.1:   Glenelg Acquisition and Processing Summary

Data Survey Incorp. Acq. Acq. Proc. Field Proc.

Type Name In Study Date Style Date Kms Details Comments

3D 041E Yes 1984-85 Marine 1895-86 333km2 40 Fold, Generally good data quality

Desig, 

FK Migration

2D 048E No 1985 Marine 1986 201 60 Fold, Generally very good data quality

Desig,

FK Migration

2D 033E Yes 1982 Marine 1983 783 54 Fold, Generally poor to fair data quality

Desig,

FD Migration

2D 027E Yes 1981 Marine 1981 320 60 Fold, Generally poor data quality

Desig,

FD Migration

2D 023E Yes 1980 Marine 1980 315 48 Fold, Generally poor to fair data quality

Desig,

FD Migration

2D 020E No 1976 Marine 1976 108 24 Fold, Generally poor data quality

No Mig

2.2.5.5.2  Time Interpretation

Interpretation of the Glenelg 3D seismic dataset commenced in 1986 on a Landmark IIITM workstation.
Time structure maps for the Wyandot, Top Lower Logan Canyon, Naskapi, and Top Missisauga horizons
were created, and are included in Part Two of this document (DPA -  Part 2, Ref. # 2.2.5.1.2).  The Top
Missisauga Event, correlated from well control (Table 2.2.5.5.2.1), was selected as the main mapping hori-
zon and used to define this large complex structure.  In order to produce structure maps for the four main
pools (B, C1, C2 and F), it was assumed that sands within the Missisauga Formation (eg.  the Glenelg Sand)
parallel the Top Missisauga marker (DPA -  Part 2, Ref. # 2.2.3.7.1).  A representative seismic line from the
3D survey is illustrated in Figure 2.2.5.5.2.2.
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Table 2.2.5.5.2.1:  Glenelg Horizon Markers

FIELD Glenelg

H-38 J-48 N-49 E-58

MAP HORIZON Depth Depth Depth TWT Depth Depth Depth TWT Depth Depth Depth TWT Depth Depth Depth TWT

MD (m) TVD (m) (Mss) (sec) MD (m) TVD (m) (Mss) (sec) MD (m) TVD (m) (Mss) (sec) MD (m) TVD (m) (Mss) (sec)

Wyandot Chalk 1673 1673 -1649 1.642 1646 1646 -1622 1.612 1571 1571 -1548 1.559 1586 1586 -1562 1.574

Top L.Logan Can. 2458 2440 -2416 2.142 2302 2302 -2278 2.044 2280 2280 -2257 2.030 2247 2247 -2223 2.009

Naskapi 3702 3699 -3675 2.804 3135 3135 -3111 2.513 3056 3056 -3033 2.476 3103 3103 -3079 2.500

Missisauga 4268 4262 -4238 3.104 3491 3491 -3467 2.702 3350 3350 -3327 2.635 3380 3380 -3356 2.649

Verrill Canyon 4495 4489 -4465 3.212 3982 3982 -3958 2.940 3670 3670 -3647 2.792 3905 3905 -3881 -

Jurassic “S” - - - 4760 4760 -4736 3.400 - - - - - -

TD 4865 5148 4040 4154

Figure 2.2.5.5.2.1:  Glenelg Seismic Section

2.2.5.5.3  Depth Conversion

Utilization of time-depth functions derived from well control was found to be a more satisfactory method of
depth conversion than relying on smoothed average stacking velocities.  Time structure maps were gener-
ated and time-depth functions derived from the well control were used to generate depth maps (DPA -  Part
2, Ref. # 2.2.5.5.2.1). 
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Table 2.2.5.5.3.1:  Glenelg Well Velocity Data

Well Year Checkshot Checkshot VSP VSP

Acquired Available Type Available Type

Glenelg J-48 1983 Yes Vertical No NA

Glenelg E-58 1984 Yes Vertical Yes Vertical

Glenelg H-38 1985 Yes Vertical No NA

Glenelg N-49 1986 Yes Vertical Yes Vertical

2.2.5.6  Petrophysics

Petrophysical evaluation of the four Glenelg wells used all available log data, conventional core analysis data
and pressure data.  A detailed summary of the interpretation parameters and methodology is included in
Part Two of this document (DPA -  Part 2, Ref. # 2.2.5.6.1).  Given the lack of special core analyses on
Glenelg core, and the perceived similarities between reservoirs in the Glenelg and Alma fields, Alma special
core analyses results were used for examination of the Glenelg Field.  The results of this evaluation are illus-
trated in Table 2.2.5.6.1.

Tables 2.2.5.6.1:  Glenelg Reservoir Parameter Summary

Glenelg E-58      K.B. 24 Metres

Sand Measured Depth Elevation Gross Net Average Average Average
Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

B 3380 3468 -3356 -3444 88 0.6 11.3 0.51 -

C1 3520 3573 -3496 -3549 53 1.6 15.2 0.56 -

Glenelg E-58A      K.B. 24 Metres

Sand Measured Depth Elevation Gross Net Average Average Average
Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

B 3413 3506 -3346 -3436 91.5 - - - -

C1 3566.0 3626.0 -3494.0 -3552.0 58.0 8.0 14.0 40.0 1.8

Glenelg N-49      K.B. 23 Metres

Sand Measured Depth Elevation Gross Net Average Average Average
Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

B 3350.0 3426.0 -3327.0 -3403.0 76.0 16.5 16.0 24.0 5.0

C1 3476.0 3523.0 -3453.0 -3552.0 68.0 8.0 15.0 21.6 -

Glenelg J-48      K.B. 24 Metres

Sand Measured Depth Elevation Gross Net Average Average Average
Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

C2 3477.0 3557.0 -3453.0 -3533.0 80.0 2.5 20.0 17.0 30.0

F 3606 3629 -3582 -3605 23 6.5 15.0 22.0 1.8

* Estimated from DSTs
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Average porosity ranges from 14 to 18 percent in the four major gas bearing zones.  The primary control
on porosity is average grain size.  Irreducible water saturations, as calculated from logs, range from 17 to 60
percent.  Porosity was calculated from density calibrated to stressed core porosity measurements.  Water sat-
uration values used in the estimation of gas in place was calculated using the Archie equation.  Cementation
and saturation exponent values were based on special core analysis from the Alma Field.  Formation water
resistivity was derived from RFT and DST fluid sample analysis.  A formation temperature gradient was deter-
mined from bottom hole temperature measurements.  Net pay cutoff criteria were based on core analysis
data.

Net pay thickness was determined based on a permeability cutoff of 1.0 mD to air at ambient conditions.
This was found to correspond to an in situ porosity value of 10 percent and a water saturation cutoff of 70
percent.

2.2.5.7  Gas in Place

The ranges of uncertainty of the parameters utilized in the probabilistic assessment of gas in place are
detailed in Part Two (DPA - Part 2, Ref # 2.2.5.7.1). The results for the main pools in the Glenelg Field are
presented in Table 2.2.5.7.1.  

Deterministic gas in place estimates, performed in 1990 and 1991, used average reservoir porosity and water
saturation values determined from well petrophysics and average net pay values. The latter were determined
from convolving the reservoir development model with what was then considered the ‘most likely’ structure
maps for the area of the B, C1/C2, and F pools. This information is presented in detail in  Part Two (DPA
- Part 2 Refs. # 2.2.3.7.1 and # 2.2.3.7.2). The results are presented in Table 2.2.5.7.2.  The deterministic
volumes are similar to the P50 and Mean values obtained from the probabilistic method.
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Table 2.2.5.7.1:  Glenelg Field Probabilistic Estimates of Gas In Place 

Reservoir Sandstone P90 P50 P10 Mean (E9M3)

B 2.8 6.5 10.8 6.7

C1 2.9 3.9 4.9 3.9

C2 0.3 0.4 0.6 0.4

F 1.0 1.3 1.6 1.3

Project Total 7.1 12.1 17.8 12.4

Table 2.2.5.7.2:  Glenelg Field Deterministic Estimates of Gas In Place

Reservoir Sandstone Gas in Place (E9M3)

B 6.3

C1 3.9

C2 0.5

F 1.1

Project Total 11.8
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2.2.6  ALMA FIELD

2.2.6.1  Field History

The Alma Field was discovered in 1984 (DPA - Part 2, Ref. # 2.2.6.1.1).  The discovery well, Alma F-67,
encountered stacked, hydropressured, gas pay in a number of separate pools in the uppermost 200 metres
of the Missisauga Formation.  During drillstem testing, gas flowed at rates of up to 842 E3M3/d.  Follow-up
drilling consists of one well, Alma K-85.  This well encountered gas pay throughout the Missisauga
Formation.  A depth structure map for the top Missisauga Formation at Alma is shown in Figure 2.2.6.1.1.  

Figure 2.2.6.1.1: Alma - Top Missisauga (Top A Pool), Depth Structure Map
Contour Interval: 25 metres
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2.2.6.2  Structural Configuration

The Alma structure consists of a rollover anticline bound to the north and south by major listric faults.  The
crestal portion of the rollover anticline is divided into two highs within which each of the wells were drilled.
It is complicated by a number of northeast/southwest striking normal (possibly growth) faults with minor
down-to-east throws.  The field lies at an average depth of 2940 metres and covers an area of some 32 square
kilometres.
Separate structural maps have to be constructed for each reservoir zone because of lateral and temporal
variation in growth and sedimentation along the northern bounding fault.  Figure 2.2.6.2.1(a-b) shows the
structural configuration at the tops of the B and C Sands, respectively.

Figure 2.2.6.2.1(a): Alma -  Top B Sand, Depth Structure Map
Contour Interval: 25 metres 
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Figure 2.2.6.2.1(b): Alma - Top C Sand, Depth Structure Map
Contour Interval: 25 metres

2.2.6.3  Geology

The Alma Field is located near the southernmost extension of sands at the top of the Sable Delta complex.
The sandy reservoir section (Missisauga Formation) is approximately 300 metres thick in this area. 

Hydropressured gas was encountered throughout the Missisauga Formation in the K-85 well, and in the
upper part of the formation in the F-67 well.  Five separate pools are recognized.  Three of these, A, B, and
C, have significant volumes of gas.

The three main pools show simple closure to the east due to the plunge of the rollover  anticline.  Cross-
fault seal is provided to the north by juxtaposition of the reservoir units with shales of the Verrill Canyon
Formation, and to the south and west by their juxtaposition with Naskapi and lower Logan Canyon shales.

The Missisauga Formation at Alma is made up of a number of stacked coarsening-upward shale-to-sandstone
deltaic cycles.  Extensive coring has enabled sedimentological analysis of the reservoir section, much of
which is interpreted as delta-fringe sediments.  These were deposited on the shelf, several kilometres sea-
ward of the actual shoreline, in shallow waters affected by tidal currents, as well as flood- and storm-gener-
ated flows, which carried silt and sand offshore.  The uppermost sand unit in Zone A is interpreted, on the

Development Plan Application 2-73

Chapter 2: Geology, Geophysics and Petrophysics

0023 -

0023-

- 3100 -3100

0013-

0003
-

0003-

- 3
00

0

- 3000

 60 35'

 60 35'

 60 40'

 60 40'

   43 35'   43 35'

   43 38'    43 38'

1 0 1 2

01 1

3 Km.

2 Mi.

ESTIMATED

FREE WATER LEVEL


-2999 METRES

-2966

-2986

l
l

l
l

l
l

l
l

l

l

lll
lll

l

l
l

l

l

l
l

l
l

l
l

l
l

l
l

l
l

l

ll
l

l
l

l
l

7 K-85

F-677



basis of sedimentary structures, as being deposited in a more tidally influenced estuarine setting (DPA - Part
2, Ref. # 2.2.6.3.1).

Changes in both thickness and sedimentology occur within the reservoir section between the two wells.  The
succession thins, and becomes less sand-rich in a southwestward direction.  This is associated with a degra-
dation in reservoir quality (see Alma: Petrophysics). The reservoir development model used for gas in place
determination for the three pools at Alma is one of a north to south tapering wedge.  This model combines
the effects of a northerly source for the sands with syndepositional downward movement on the northern
bounding growth fault; the latter acts to trap most of the reservoir quality sand in the northern portion of
the structure.  According to this model, reservoir thickness is at a maximum adjacent to the northern
bounding fault, and thins systematically southward through the F-67 and K-85 wells, to the southern bound-
ary of the field.  Accompanying this trend in reservoir thickness is a southward decrease in grain size, and
hence porosity development. 

Convolution of this reservoir development model with structure maps and gas/water contacts for each of
the pools permits construction of net pay maps.  Net pay maps are then used for gas in place determina-
tion.   Figure 2.2.6.3.1(a-c) illustrates the variation in net pay distribution across the Alma structure in the
three main pools.

Figure 2.2.6.3.1(a):  Alma - A Pool, Net Pay Map
Contour Interval: 5 metres
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Figure 2.2.6.3.1(b):  Alma - B Pool, Net Pay Map
Contour Interval: 2 metres
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Figure 2.2.6.3.1(c):  Alma - C Pool, Net Pay Map
Contour Interval: 1 metre

Log correlatability and reservoir pressure analysis indicate continuity of shales and reservoir intervals
between the two wells in the upper two-thirds of the Missisauga Formation.  Correlation is more problem-
atic in the lower 75 to 100 metres of the Missisauga.  This probably indicates syndepositional growth fault
activity between the two wells, which has affected sand distribution patterns. 

2.2.6.4  Reservoir Zonation

The Alma reservoir section is divided into five zones in order to reflect the presence of stacked, hydrody-
namically separate gas accumulations (DPA - Part 2,  Ref. #2.2.6.4.1).  These separate gas pools are indi-
cated by pressure data and the intersection by the wells of a number of discrete gas/water contacts. Their
zone names correspond to the names of the associated gas pool.  Zone boundaries are taken at the base of
shale intervals believed, on the basis of pressure work, to be seals to gas migration. Each reservoir zone has,
for the purpose of initial modeling of recoverable gas reserves, been treated as a single flow unit (DPA - Part
2, Ref. # 2.3.1.3.6).
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Figure 2.2.6.4.1:  Alma Schematic Structural Cross-section 
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2.2.6.5  Geophysics

2.2.6.5.1  Seismic Database

The depth structure maps used to appraise reserves in Alma are based on a 2D seismic dataset consisting of
lines acquired throughout the period 1981-1984.  This is illustrated in Figure 2.2.6.5.1.1.  Seismic data qual-
ity is generally fair to good to the objective level.  A summary of acquisition and processing details is given
in Table 2.2.6.5.1.1.

Figure 2.2.6.5.1.1:  Alma Seismic Database Map

2-78 Development Plan Application

Chapter 2: Geology, Geophysics and Petrophysics

"

6030

6030

6045

6045

43
30

4330

43
40

4340

"

"

7

"

ALMA

SDL

Figure 2.2.6.5.2.1

seismic line

N
2 Km.0

0 2 Mi.



Table 2.2.6.5.1.1:  Alma Acquisition and Processing Summary

Data Survey Incorp. Acq. Acq. Proc. Field Proc.

Type Name In Study Date Style Date Kms Details Comments

2D 8624-s006-048E No 1985 Marine 1985 376 60 Fold, Generally good quality data.

Desig,

FK Migration

2D 8624-S006-043E Yes 1984 Marine 1984 212 60 Fold, Generally fair to good

Desig, data quality.

FD Migration

2D 8624-S006-037E Yes 1983 Marine 1983 56 80 Fold, Generally fair to good

Desig, data quality.

FK Migration

2D 8624-S006-037E Yes 1983 Marine 1983 156 54 Fold, Generally fair to good

Desig, data quality.

FD Migration

2D 8624-S006-033E Yes 1982 Marine 1982 266 50 Fold, Generally good data quality.

Desig,

FD Migration

2D 8624-S006-027E Yes 1981 Marine 1982 571 60 Fold, Generally fair to good data.

Desig,

FD Migration

2D 8624-S006-020E No 1976 Marine 1973 19 24 Fold, Generally poor data quality.

No Mig

2.2.6.5.2  Time Interpretation

The 2D seismic data were interpreted manually and time structure maps were made for the Wyandot, Base
Sable Shale, Naskapi, and Top Missisauga horizons.  The Top Missisauga Event, correlated from well con-
trol (Table 2.2.6.5.2.1), was used as the main mapping horizon.  Alma contains three main sand units which
thin in a distal direction.  The A Sand is assumed to be conformable to the Top Missisauga.  However, the
B and C Sand surfaces are not subparallel to the Top Missisauga and so new structure maps were created
for these sands by summing wedges equal to the isopach thicknesses for the well tops of Sands A to B and
tops A to C, respectively.  This information is include in Part Two  (DPA -  Part 2, Ref. # 2.2.3.7.1).

Table 2.2.6.5.2.1:  Alma Horizon Markers

FIELD ALMA

F-67 K-85

MAP HORIZON Depth Depth Depth TWT Depth Depth Depth TWT

MD (m) TVD (m) (Mss) (sec) MD (m) TVD (m) (Mss) (sec)

Wyandot Chalk 1312 1312 -1288 1.317 1323 1323 -1299 1.332

Top L. Logan Can. 1878 1878 -1854 1.711 1877 1877 -1853 1.720

Naskapi 2543 2543 -2519 2.108 2523 2525 -2501 2.106

Missisauga 2843 2842 -2818 2.270 2843 2843 -2819 2.287

Verril Canyon 3107 3107 -3083 2.384 3111 3106 -3082 2.428

TD 5054 3602
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Figure 2.2.6.5.2.1:  Alma Seismic Section 

2.2.6.5.3 Depth Conversion

In a manner similar to the depth conversion work at Glenelg, a replacement velocity was used for the water
layer; and time-depth tables, derived from the well control, were used to produce depth maps from the
respective horizon time structure maps as illustrated in  Table 2.2.6.5.3.1 (DPA -  Part 2, Ref. # 2.2.6.5.3.1).

Table 2.2.6.5.3.1:  Alma Well Velocity Data

Well Year Checkshot Checkshot VSP VSP

Acquired Available Type Available Type

Alma F-67 1984 Yes Vertical No NA

Alma K-85 1985 Yes Vertical No NA

2.2.6.6  Petrophysics

A detailed petrophysical evaluation of the two wells in the Alma reservoir has been conducted using all avail-
able wireline log data, conventional and special core analysis data and pressure data.  A detailed summary
of the interpretation parameters and methodology is included in Part Two (DPA -  Part 2, Ref. # 2.2.6.6.1).
The results of this evaluation are illustrated in Table 2.2.6.6.1. 
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Table 2.2.6.6.1:  Alma Reservoir Parameter Summaries 

Alma F-67     K.B. 2.40 Metres

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

A 2842.0 2949.0 -2818.0 -2925.0 107.0 38.2 15.0 42.0 6-54

B 2949.0 3010.0 -2925.0 -2986.0 61.0 10.1 18.0 49.0 5-15

C 3010.0 3045.0 -2986.0 -3021.0 35.0 3.5 14.0 48.0 2

Alma K-85      K.B. 24.0 Metres

Sand Measured Depth Elevation Gross Net Average Average Average

Unit Top Base Top Base Thickness Pay Porosity Sw Permeability*

(m) (m) (m ss) (m ss) (m) (m) (%) (%) (mD)

A 2843.0 2919.0 -2819.0 -2895.0 76.0 12.1 16.0 27.0 60

B 2919.0 2990.0 -2895.0 -2966.0 71.0 7.0 15.0 39.0 10-67

C 2990.0 3017.0 -2966.0 -2993.0 57.0 2.0 14.0 56.0 3-20

*Estimated from DSTs

The bulk of reserves in the Alma Field are contained in three separate hydropressured reservoirs, with indi-
vidual gas/water contacts.  Average porosity ranges from 15 to 18 percent  with the primary control on
porosity being average grain size.  Irreducible water saturations, as calculated from logs, range from 10 to
60 percent.  Porosity was calculated from density logs calibrated to stressed core porosity measurements.  
Water saturation values used in the estimation of gas in place were calculated using the Archie equation.
Cementation and saturation exponent values were based on special core analysis stressed formation resis-
tivity factor and resistivity index measurements.  Formation water resistivity was derived from RFT and DST
fluid sample analysis.  A formation temperature gradient was determined from bottom hole temperature
measurements.  Net pay cutoff criteria were based on core analysis data.  Net pay thickness was determined
based on a permeability cutoff of 1.0 mD to air at ambient conditions.  This was found to correspond to an
in situ porosity value of 10 percent and a water saturation cutoff of 60 percent.

2.2.6.7  Gas in Place

The ranges of uncertainty of the parameters utilized in the probabilistic assessment of gas in place are
detailed in Part Two (DPA - Part 2, Ref # 2.2.5.7.1). The results for the three main pools in the Alma Field
are presented in Table 2.2.6.7.1.  

Deterministic gas in place estimates were performed in 1990 and 1991. Average reservoir porosity and water
saturation values were determined from well petrophysics and average net pay values. These were deter-
mined from the net pay maps, and what was then considered the ‘most likely’ structure maps for the area
of the three pools.  The methodology of this  deterministic gas in place determination is presented in detail
in Part Two (DPA - Part 2, Refs. #2.2.3.7.1 and #2.2.3.7.2); the results are presented in Table 2.2.6.7.2. The
deterministic volumes are similar to the P50 and Mean values obtained from the probabilistic method.
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Table 2.2.6.7.1:  Alma Probabilistic Estimates of Gas In Place, E9M3

Reservoir Sandstone P90 P50 P10 Mean

A 8.8 11.4 14.3 11.5

B 2.4 3.1 3.9 3.1

C 0.3 0.4 0.5 0.4

Project Total 11.5 14.9 18.7 15.0

Table 2.2.6.7.2:  Alma Deterministic Estimates of Gas In Place, E9M3

Reservoir Sandstone Gas in Place

A 11.3

B 3.4

C 0.4

Project Total 15.1

Two other pools, D and E, were encountered deeper in the K-85 well.  Correlative sands in the F-67 well are
wet, indicating either limited gas columns, sand pinchout, or the presence of a sealing fault between the
wells.  Current interpretation indicates that the reserves contained in these deeper sands in K-85 are too
small to warrant inclusion in the Sable Offshore Energy Project development.
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3.0 RESERVOIR ENGINEERING
Reservoir engineering activities continue throughout the Project. They are aimed at the generation and
continual refinement of the physical descriptions of the reservoir for the optimization of economic recov-
ery. At the early project stages prior to development, the subsurface emphasis is on the detailed seismic
interpretation combined with reservoir characterization and geologic models for which cores, modern wire-
line logs and production test information supplements the regional geology and seismic knowledge. These
reservoir geological models, developed from the integration of all the subsurface information, provide the
input for numerical reservoir simulation studies.

Early simulation activity is aimed at establishing viable project development options and must be inherent-
ly flexible to allow for the integration of new data, project scope changes and advancements in new tech-
nology. Later in the life of the field, necessary adjustments are made to the reservoir simulators to history
match the actual field performance. The reservoir depletion plans must be flexible enough to allow for the
implementation of contingency plans should surveillance information prompt revisions to the production
scheme.

The following sections describe the data used in the development of a description of the reservoir for the
purpose of individual field simulations studies. The fundamental building blocks and the tools used in the
development of a production forecast are described, as well as, some of the simulated alternative develop-
ment options. The chapter ends with a discussion on reservoir management , from development through
to operations.

3.1 Reservoir Data

3.1.1 Reservoir Mapping

More than 40 hydrocarbon bearing sands have been identified within the six Project fields. Of these sands,
32 have been identified as having sufficient volume and producibility to form the basis of the production
forecast. The sands included in the development of the Project (Project Sands) consist of seven in Thebaud,
12 in Venture, one in North Triumph, five in South Venture, three in Alma and four in Glenelg.  These
sands have been tested, mapped and incorporated, to varying degrees, into the reservoir modelling work
completed to date.  The Project Sands and their associated gas in place estimates are shown in Table 3.1.1.1.

The shallow sands in all fields will be penetrated with wells targeted for deeper horizons. The relatively small
volumes associated with these sands may be produced towards the end of the Project but have not been
incorporated into the production forecast. The deeper horizons, Sands 11 and 13 in Venture, and Sands 7
and 8 in South Venture are not included in this development plan because the small volumes and associat-
ed high drilling and producing costs render them currently uneconomic. The gas volume associated with
these sands is shown in the line entitled Minor Sand Total in Table 3.1.1.1. Part Two of the Development
Plan (DPA - PART 2, Ref. # 3.1.1.1) includes a detailed discussion of the viability of the minor sand accu-
mulations.
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Table 3.1.1.1 Gas In Place Summary - Project Sands

Field Reservoir P90 OGIP P50 OGIP P10 OGIP Mean OGIP
Sandstone E9M3 E9M3 E9M3 E9M3

Thebaud A 6.4 11.9 20.6 12.8

B 0.7 1.7 3.3 1.8

F1 0.3 0.9 2.2 1.1

F3 1.1 2.7 6.0 3.2

G2 0.5 1.2 2.8 1.5

G3 1.0 2.3 5.4 2.9

H2 0.8 2.3 4.8 2.7

Total 10.8 23.0 45.1 26.0

Venture 2 2.5 6.2 12.2 7.0

A 0.2 0.8 2.1 1.0

B 0.5 1.4 3.3 1.7

3 2.9 5.8 11.1 6.6

4a 0.4 1.0 3.0 1.4

4c 0.5 1.4 3.7 1.9

4d 0.3 1.0 3.5 1.6

5 1.8 5.0 12.2 6.2

6u 4.7 9.1 16.8 10.1

6m 2.2 4.8 10.1 5.6

7 1.0 2.4 5.5 2.9

8 1.2 2.9 6.2 3.4

Total 18.2 41.8 89.7 49.4

North Triumph Total 6.2 14.2 25.2 15.2

South Venture 2 1.3 4.8 7.9 4.8

3 0.5 1.5 3.1 1.6

4a 0.6 1.6 3.7 1.9

5 0.3 0.8 2.0 1.0

6 0.6 1.7 3.8 2.0

Total 3.3 10.4 20.5 11.3

Alma A 8.6 11.5 14.4 11.4

B 2.5 3.1 3.9 3.1

C 0.4 0.3 0.4 0.5

Total 11.5 14.9 18.7 15.0

Glenelg B 2.8 6.4 10.8 6.7

C1 3.0 3.9 4.9 3.9

C2 0.3 0.5 0.5 0.5

F 1.0 1.3 1.6 1.3

Total 7.1 12.1 17.8 12.4

Project Total 57.1 116.4 217.0 129.3

Minor Sand Total 1.9 6.7 18.0 8.9

Note: Mean values have been summed arithmetically.
P90 = 90 % Probability of exceeding posted value.
P10 = 50 % Probability of exceeding posted value.
P10 = 10 % Probability of exceeding posted value.
OGIP = Original Gas In Place
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3.1.2 Well Test Data

Data obtained from Drill Stem Tests (DST) for the Project fields have been compiled and is presented in
Table 3.1.2.1. The interpretations associated with the highlighted DST’s can be found in Part 2 of this sub-
mission (DPA - Part 2, Ref. # 3.1.2.1).

The flowing times during cleanup and subsequent production periods varied significantly for all the DST’s,
ranging from 15 minutes in some of the earlier wells (Venture D-23) to 24 hours in the later wells (North
Triumph G-43).  The short flow and buildup periods for the earlier wells coupled with the use of mechani-
cal gauges with low pressure sensitivities, leads to some uncertainty in the interpretations. The recent wells
used electronic gauges which offered a higher degree of accuracy.

Table 3.1.2.1 Drillstem Test Summary

Well DST Sand Top BHSP BHST Max. Gas Cond. Water Water Cum. KH Skin Draw Remarks
No. Interval (MPa) (C) Rate Ratio Rate Ratio Flow (md-m) Down

(M-KB) (E3m3/d) (m3/E6m3) (m3/d) (m3/E6m3)Time (hr) (MPa)

THEBAUD
P-84 1OH 2 2935 30 93 300 11 6.6 22 2 — — 1
P-84 1 D3 4027 60 126 0 0 0 0 3 — — 16
P-84 2 D3 4020 52 — 0 0 1 N/A 3 — — 29 Tbg load 

rate
P-84 3 D3 4020 — 117 0 0 3 N/A 7 — — — Tbg load 

rate
P-84 4 A 3830 — 104 — — — — — — — — Misrun
P-84 5 A 3830 53 111 596 0 0 0 — — — 3
P-84 6 A 3830 52 104 — — 0 — — — — —
P-84 7 6a2 3402 34 102 195 134 0 0 4 — — —
P-84 8 6a1 3364 34 103 88 N/A — 0 1 — — 16 Misrun
P-84 9 6a1 3364 — 99 — — — — — — — — Misrun
P-84 10 6a1 3364 34 — 147 162 0 0 3 — — 7
P-84 11 4 3213 33 91 150 116 0 0 3 — — 2
P-84 12 3C 3139 31 85 0 TSTM 0 TSTM 1 — — —
I-94 1OH A 3769 — — — — — — — — — — Misrun
I-94 2 A 3769 52 — 387 165 0 0 4 299 47 —
I-93 1 G3 4652 90 137 0 0 0 0 4 — — 43 No flow
I-93 2 G1 4614 87 134 0 0 0 0 4 — — 41 No flow
I-93 3 E1 4318 — — — — — — — — — Misrun
I-93 4 E1 4318 75 127 TSTM 0 0 0 7 — — 62
I-93 5 D3 4080 62 117 est.  @ 0.8 0 TSTM 0 26 — — 23 Rec. 103M 

ppm water
I-93 6 C 3997 54 116 TSTM 0 13 N/A 25 — — 10 190000 ppm
I-93 7 A 3931 53 114 746 149 3.0 4 44 526 37 12 Tbg load 

rate
I-93 8 A 3912 53 114 167 137 0 0 15 676 2.9 1
I-93 9 8 3711 38 110 0 0 0 0 18 — — 6 54000 ppm
I-93 10 6a1 3453 35 104 0 0 0 0 6 — — 0.3 107000 ppm
C-74 1 J1 5016 100 153 0 0 0 0 4 — — 42 No flow
C-74 2 H2 4748 89 131 1333 22 0 0 22 664 21 13
C-74 3 H1 4682 88 136 741 55 37.1 50 19 75 10 40 Tbg load 

rate
C-74 4 GL 4508 — 142 872 57 15.7 18 14 — — — Misrun-tbg 

load rate
C-74 5 GL 4508 84 143 1348 46 10.8 8 16 22 -1 12 Tbg load 

rate
C-74 6 F3 4405 83 141 1314 41 0 0 31 131 1 17
C-74 7 F1 4311 80 129 184 47 0 0 8 2 -3 56
C-74 8 B 3914 53 116 51 121 0.0 0 35 1712 -2 1
C-74 9 A 3865 52 113 878 108 5.3 6 51 761 0 5 Tbg load 

rate
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Well DST Sand Top BHSP BHST Max. Gas Cond. Water Water Cum. KH Skin Draw Remarks
No. Interval (MPa) (C) Rate Ratio Rate Ratio Flow (md-m) Down

(M-KB) (E3m3/d) (m3/E6m3) (m3/d) (m3/E6m3)Time (hr) (MPa)

VENTURE
D-23 1 6u 4899 — — — — — — — — — — Misrun
D-23 2 6u 4899 — — — — — — — — — — Misrun
D-23 3 6u 4899 — — — — — — — — — — Misrun
D-23 4 6u 4899 84 140 283 87 4.5 16 8 138 -2 3 4400 ppm
D-23 5 5 4829 80 135 — — — — — — — — Misrun
D-23 6 5 4829 — — — — — — — — — — Misrun
D-23 7 5 4829 — — — — — — — — — — Misrun
D-23 8 3a 4643 70 — 628 81 0 0 8 568 2 2
D-23 9 2 4414 — — — — — — — — — — Misrun
D-23 9A 2 4414 — — — — — — — — — — Misrun
D-23 9B 2 4414 44 — 328 85 0 0 5.5 — — 3 Poor

gauge data
B-13 1 10 5168 98 142 3.7 0 192.4 52000 5 — — 48
B-13 2 8 5056 — 145 17 0 190.4 11200 2.5 — — — No gauge

data
B-13 3 6u 4949 85 140 524 5 0 0 7.5 725 -1 1 32000 ppm
B-13 4 4c 4882 82 139 128 0 246.4 1925 6 152 5 2
B-13 5 4b 4853 80 127 0 N/A 73 N/A 7 0.003 2 26 Tbg load 

rate
B-13 6 B 4572 51 — 81 47 3.8 47 8 4 3.5 41 13000 ppm
B-13 7 3a 4714 — — — — — — — — — — Misrun
B-13 8 3a 4714 — — — — — — 1 — — — Misrun

Pkr Leak *
B-13 9 A 4531 51 125 194 197 18.0 93 8 6 -3 32 4300 ppm
B-13 10 2l 4495 47 123 433 75 17.3 40 5.5 109 0 6 42000 ppm
B-13 11 2u 4478 47 126 527 116 4.7 9 6 2313 16 1 790 ppm
B-13 12 — 4418 47 123 386 120 0 0 5 — — 2 21900 ppm
B-13 13 1l 4126 43 116 0 0 17 N/A 8 — — 4 87000 ppm
B-13 14 1u 4107 43 118 0 0 190 N/A 1 — — 0.1 107000 ppm
B-13 15 — 4068 43 117 0 0 350 N/A 1.5 — — 0.06 175000 ppm
B-13 16 — 3755 38 108 0 0 300 N/A 3 — — 0 148000 ppm
B-43 1 13 5510 107 153 0 0 16 N/A 8 — — 47 Tbg load 

rate
B-43 2 13 5479 107 161 261 69 139.0 533 7 49 13 24
B-43 3 11 5279 100 151 447 96 6.3 14 8 81 1 9
B-43 4 8 5090 86 148 418 0 0 0 1 — — 7 18000 ppm
B-43 5 8 5090 86 140 139 202 0 0 8 70 -1 2 19000 ppm
B-43 6 7 5036 84 137 280 78 5.3 19 6 — — 0.4 600 ppm
B-43 7 6 4953 84 138 300 153 7.8 26 11 1017 -1 0.6 700 ppm
B-43 8 5 4883 80 132 390 330 0 0 6 664 1 1
B-43 9 4a 4788 79 129 178 138 0 0 6 12 2 12 2100 ppm
B-43 10 3a 4680 70 127 162 71 0 0 12 639 12 2 3600 ppm
B-43 11 C 4607 — — — — — — — — — — misrun
B-43 12 C 4607 62 127 0.5 TSTM 0 N/A 15 — — —
B-43 13 B 4543 — 125 — — — — — — — — misrun
B-43 14 B 4543 — — — — — — — — — — misrun
B-43 15 B 4543 — 125 0 0 0 N/A 5 — — —
B-43 16 — 4251 44 119 75 94 28.7 382 13 — — 35
B-43 17 — 3700 39 108 TSTM TSTM 0 N/A 8 — — 1
H-22 1 18 5692 114 155 0 0 0 0 8 — — 63 No flow
H-22 2 Y 5520 110 151 0 0 0 0 7 — — 56 No flow
H-22 3 11 5246 94 142 0 0 0 0 5 — — 41 No flow
H-22 4 8 5056 85 140 113 0 95.0 841 5 — — 24 187000 ppm
H-22 5 7m 5021 84 140 164 56 232.7 1419 8 50 2 4 183000 ppm
H-22 6 6m 4976 83 139 698 71 103.3 148 22 72 -1 25 189000 ppm
H-22 7 6u 4957 82 139 1081 61 42.2 39 64 67 -2 22 172000 ppm
H-22 8 4b 4837 — — — — 0 — — — — — Misrun
H-22 9 4b 4837 77 132 0 0 0 N/A 22 5 -2 21 69000 ppm
B-52 1 18 5800 — — 13 0 1.9 143 15 — — — Recorders 

failed
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Well DST Sand Top BHSP BHST Max. Gas Cond. Water Water Cum. KH Skin Draw Remarks
No. Interval (MPa) (C) Rate Ratio Rate Ratio Flow (md-m) Down

(M-KB) (E3m3/d) (m3/E6m3) (m3/d) (m3/E6m3)Time (hr) (MPa)

VENTURE cont’d
B-52 2 17 5725 115 161 311 3 9.0 29 13 — — 77 44000 ppm
B-52 3 13 — — — — — — — — — — — Misrun
B-52 4 13 — — — — — — — — — — — Misrun
B-52 5 13 5453 108 152 0.7 0 271 N/A 7 63 -6 32 Tbg load 

rate
B-52 6 11 5284 99 — 1393 23 20.9 15 36 57 -3 28 16000 ppm
B-52 7 7 5126 86 142 0.8 0 231 N/A 6 494 1 4 199000 ppm
B-52 8 6m 5065 — 142 1.1 0 83 N/A 9 — — — 209000 ppm
B-52 9 6u 5043 84 140 2 0 851 N/A 6 399 -5 13 268000 ppm
B-52 10 6U 5031 83 — 1 0 379 N/A 5 — — 24 231000 ppm
B-52 11 6u 5023 84 143 0.6 0 335 N/A 2 68 -3 17 246000 ppm
B-52 12 5 4963 82 142 3.3 TSTM 76 N/A 10 — — 43 155000 ppm
B-52 13 4d 4920 81 138 44 TSTM 129 N/A 7 1 -1 49 238000 ppm
B-52 14 4a 4848 76 135 0 0 14 N/A 16 — — 26 159000 ppm
B-52 15 3a 4711 70 133 12 TSTM 363 N/A 7 245 -4 8 257000 ppm

NORTH TRIUMPH
G-43 1 A 3835 39 118 994 26 4.0 4 24 1061 -4 1
G-43 2 A 3795 38 115 1045 31 6.3 6 24 1475 -5 0
B-52 1 3810 — 118 0 0 3 N/A 2 — — — 186000 ppm
B-52 2 A 3795 38 119 TSTM 0 9 N/A 1 — — — 185000 ppm
B-52 3 A 3771 — 117 0 0 — — — — — — Misrun
B-52 4 A 3771 39 118 774 26 3.9 5 24 529 -7 1

SOUTH VENTURE
O-59 1 — 5925 — 163 — — — — — — — — Misrun
O-59 2 — 5925 — 161 0 0 0 0 1 — — — No flow
O-59 3 — 5849 — 161 0 — — — 5 — — — Misrun
O-59 4 — 5667 105 154 0 0 0 0 4 — — 41 No flow
O-59 5 8u 5035 93 141 183 58 0 0 9 37 57 61
O-59 6 — 4865 61 137 0 0 0 0 4 — — 14 No flow
O-59 7 7m 4747 73 134 224 211 1.6 7 9 20 15 48
O-59 8 — 4602 — 130 — — — — — — — — Misrun
O-59 9 — 4603 71 133 0 0 0 0 5 — — 32 No flow
O-59 10 6 4255 44 122 379 301 6.1 16 7 501 7 2 19000 ppm
O-59 11 5 4209 43 116 391 187 5.1 13 7 62 5 15 41000 ppm
O-59 12 4a 4020 41 114 515 165 8.8 17 5 1216 25 3 9900 ppm
O-59 13 3 3985 40 112 484 198 5.8 12 6 124 -6 1 4000 ppm
O-59 14 2 3926 40 111 46 3130 14.9 323 5 420 0 2 90000 ppm

ALMA
F-67 1 C 3026 — — — — 0 — — — — — Misrun - 

aborted
F-67 2 C 3026 31 104 48 0 61.3 1278 8 6 15 21 77000 ppm
F-67 3 C 3016 — 103 0 0 0 0 — — — — Aborted
F-67 4 C 3016 30 106 0 0 0 0 2 — — — 40000 ppm
F-67 5 B 2978 31 103 522 55 0 0 34 103 -5 14
F-67 6 A 2911 30 101 319 77 0 0 10 1774 -2 18
F-67 7 A 2872 30 101 846 70 0 0 39 1242 -1 2
K-85 1 F 3073 33 102 370 6 0 0 31 — — 21
K-85 2 D 3020 31 100 459 76 0 0 17 — — 16
K-85 3 2950 31 98 595 59 0 0 31 141 3 9
K-85 4 B 2931 30 97 272 0 0 0 9 126 9 20
K-85 5 A 2843 30 97 855 69 0 0 30 655 3 4

GLENELG
J-48 1 VC 5075 97 163 0 0 11 N/A 2 — — 44 332000 ppm
J-48 2 Miss. 3950 43 121 127 0 0 TSTM 10 — — 24 48000 ppm
J-48 3 Miss. 3806 39 121 0 0 6 N/A 9 — — 1 159000 ppm
J-48 4 G 3767 39 120 125 0 88.0 704 11 — — 2 233000 ppm
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Well DST Sand Top BHSP BHST Max. Gas Cond. Water Water Cum. KH Skin Draw Remarks
No. Interval (MPa) (C) Rate Ratio Rate Ratio Flow (md-m) Down

(M-KB) (E3m3/d) (m3/E6m3) (m3/d) (m3/E6m3)Time (hr) (MPa)

GLENELG cont’d
J-48 5 G 3746 39 120 801 18 0 — 10 — — 8
J-48 6 F 3608 — 113 8 TSTM 0 TSTM 8 — — — Inconclusive
J-48 7 F 3608 37 112 99 0 0 TSTM 8 17 0 11
J-48 8 C2 3491 36 110 594 56 19.0 32 15 219 -1 7
J-48 9 LC 3062 30 98 850 77 0 — 10 — — 3
E-58A 1 E 3072 37 113 663 93 0 0 31 — — 21
E-58A 2 C1 3567 36 111 252 TSTM 0 0 12 309 -1 24
N-49 1 D 3598 37 117 596 34 0 0 8 — — 2
N-49 2 C1 3476 36 109 871 26 0 0 24 404 -2 0
N-49 3 B 3391 35 109 483 22 0 0 14 44 -1 13

* - Recovered formation water in tubing-tail fluid.  Rate of cushion flow indicated inflow rate of up to 380m3/d (with leaking packer)

Highlighted well tests indicate sands that are incorporated within the present project scope

Table Notes: - All DST’s that were performed are represented

- All tests considered Misruns are indicated but are not detailed as to specific equipment failure

- Where available, all representative gauge data is presented

- KH and Skin values were determined only for the zones that produced gas

- Flow times represented are cumulative (includes clean-up and multiple flow periods)

- Water and condensate rates are based on the flow period during which they were recovered

- Water rates for non-gas producing tests are recorded in ‘Remarks’ column

- Water volumes recovered (rec’d) by reverse-circulating tubing on non-flowing tests are noted in remarks column 

as ‘tbg load rates’

- Water of condensation ratios range from approximately 17 to 28 m3/E6m3 (3 - 5 bbl/MMscf)

- TSTM = Too small to measure

- All interval depths are measured depths

-  VC = Verrill Canyon

-  Miss. = Missisauga undifferentiated

- LC = Logan Canyon

- 4400 ppm = 4400 parts per million NaCl equivalent

The Summary, Table 3.1.2.1, includes the shut-in bottom hole static pressures (BHSP) and the shut-in bot-
tom hole static temperatures (BHST) for each of the tests. These data, together with Repeat Formation
Testing (RFT) data, was used to define temperature and pressure gradients for the fields.
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Figure 3.1.2.1 Reservoir Temperature Profile

Reservoir pressure obtained from RFT’s and DST’s is plotted in Figure 3.1.2.2 for all fields. Detailed dis-
cussions of the data for each well are contained in Part Two of this document (DPA - Part 2, Ref. # 3.1.2.2).
Where possible, pressure depth data was used to assist in the location of the free water level for gas in place
determination.
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Figure 3.1.2.2 Reservoir Pressure Profile

The gas rates presented in the tables are the maximum observed rates for that test.  The gas rates were gen-
erally high for all fields, with more than 1000 E3M3/d recorded for Venture (B-52 DST #6) and North
Triumph (G-43 DST #2).  However, drawdown pressures were, on average, only five to 10 percent of initial
pressure.

Estimates of the future well performance, including consideration of various tubing configurations, have
been developed from history matched models of the field DST performance.  A detailed discussion regard-
ing well deliverability and reference data tables is included in Part Two of this document (DPA - Part 2, Ref.
# 3.1.2.3).

The measured condensate ratios vary considerably between fields and between individual sands.  In
Thebaud, there is a significant difference in the A sand at 165 M3/E6M3 compared with the H and J sands
at 22 and 0 M3/E6M3, respectively.  For North Triumph, the condensate ratio is approximately 25
M3/E6M3, about half that of Alma and Glenelg.  There is also a marked difference in the Venture sands
where the condensate ranges from a low of 23 M3/E6M3 in B-52 (DST #6 - Sand 11) to a high of 330
M3/E6M3 in B-43 (DST #8 - Sand 5).  There does not appear to be a correlation or specific relationship
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governing the variation in condensate ratio  (In this context, the term condensate refers to the liquid stream
from the produced fluids at the test separator temperature and pressure).

Formation water production was observed in some of the DST’s, as noted in Table 3.1.2.1.  In updip wells
such as Venture D-23 and North Triumph G-43, little or no water was observed. NaCl equivalent salinity asso-
ciated with these DST’s was less that 5000 ppm, indicative of water of condensation. Downdip wells such as
Venture B-52 and North Triumph B-52 have NaCl equivalent salinity values greater than 150000 ppm,
indicative of formation water.

There is considerable variability in the permeability thickness product (kh) estimates between the pools in
the fields.  This data is presented in Table 3.1.2.1.  The DST interpreted permeabilities were the main source
of permeability input to the reservoir simulation models that have been constructed for the individual
fields.  

The wellbore skin, included in Table 3.1.2.1, indicates the zones are slightly enhanced with Skins of -2 to
slightly damaged with Skins of +2.  Certain wells, such as South Venture O-59, consistently show a significant
positive Skin.  This indicates zone damage, perhaps from drilling.

3.1.3 Special Core Analysis

Special core analysis has been completed for four of the six fields. Table 3.1.3.1 presents a summary of the
number of plugs taken and the type of analysis completed.  All reservoir parameters have been extrapolat-
ed to reservoir conditions using the overburden relationship developed from the special core work.  Water
saturations calculated within the models use the capillary pressure data.  In addition, trapped gas saturation
and steady-state relative permeability data obtained from core analysis have been used in the reservoir mod-
elling.  In sands/fields where data was not available, analogous information from these analyses, has been
used for modeling purposes and is included in Part Two of this document  (DPA - Part 2, Ref. #’s  3.1.3.1
through 3.1.3.6).
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3.1.4 Reservoir Fluid Properties

Surface gas samples, as well as separator liquids, were obtained during DST operations.  These samples were
recombined analytically at the measured producing conditions to predict the behaviour of an equivalent sin-
gle phase gas at reservoir conditions.  In addition, during testing of the Venture H-22 well, single phase sur-
face samples were obtained at flowing pressures in excess of the anticipated dew point pressure. 

The produced gas from the six fields in question has been determined to be sweet gas with traces of H2S
and relatively low levels of CO2.  For most of the gas samples,  Venture, South Venture and Thebaud the
heptane plus (C7+) hydrocarbon fractions are approximately 1.5 to 2 mole percent.  The C7+ hydrocarbon
fractions for Alma, Glenelg and North Triumph are considerably lower in the range of 0.5 to 0.8 mole per-
cent.  The gas compositions used in the reservoir simulations are as compiled in Table 3.1.4.1. 

Table 3.1.4.1 Fluid Analysis Summary

Thebaud

Sand SAND A SAND B F1 F3 G2 G3 H2

Technique Dense Dense Recomb. Dense Dense Dense Dense 

Phase Phase Phase Phase Phase Phase

Well C-74 C-74 C-74 C-74 C-74 C-74 C-74

Sample(s) 9-23 8-31 7-31/7-32 6-10 4-17 4-17 2-21

He 0.00 0.00 0.00 0.00 0.00 0.00 0.00

N2 0.16 0.15 0.22 0.16 0.08 0.08 0.14

CO2 1.53 1.60 2.07 2.30 2.47 2.47 3.09

H2S 0.00 0.00 0.00 0.00 0.00 0.00 0.00

C1 86.01 85.22 86.67 86.94 86.94 86.94 88.20

C2 6.82 6.99 6.85 6.52 6.42 6.42 5.63

C3 2.38 2.58 2.07 1.87 1.82 1.82 1.37

iC4 0.36 0.41 0.37 0.37 0.34 0.34 0.30

nC4 0.53 0.65 0.47 0.46 0.41 0.41 0.31

iC5 0.17 0.23 0.19 0.21 0.18 0.18 0.16

nC5 0.15 0.21 0.15 0.16 0.13 0.13 0.10

C6 0.21 0.14 0.16 0.11 0.17 0.17 0.08

C7+ 1.68 1.82 0.78 0.90 1.04 1.04 0.62

Total 100.00 100.00 100.00 100.00 100.00 100.00 100.00

Pc 1 4602 4602 4631 4636 4637 4637 4667

Tc 2 695 695 677 676 677 677 664

Sg 3 0.718 0.718 0.678 0.679 0.687 0.687 0.662

Z 4 1.209 1.219 1.586 1.608 1.614 1.614 1.694

Bgi 5 324.4 323.8 363.4 383.0 383.9 383.9 392.3

1. Specific Gravity

2. Pseudo-Critical Pressure (kPa)

3. Pseudo-Critical Temperature (Deg. K)

4. Compressibility

5. Formation Volume Factor(sm3/m3)
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Table 3.1.4.1 Fluid Analysis Summary continued

Venture

Sand SAND 2u A B SAND 3a 4 SAND 5 SAND 6u SAND 6m SAND 7 SAND 8

Technique Recomb. Recomb. Recomb. Recomb. Recomb. Recomb. Dense Dense Dense Dense 

Phase Phase Phase Phase

Well B-13 B-13 B-13 B-43 B-43 B-43 H-22 H-22 H-22 H-22

Sample(s) 11-2,11-10 9-3/9-7 6-3/6-8 10-15,10-23 9-6/9-8 8-15,8-9 7-14 6-92 5-18 4-49

He 0.01 0.00 0.00 0.01 0.00 0.00 0.00 0.00 0.00 0.00

N2 0.29 0.27 0.58 0.27 0.34 0.27 0.15 0.16 0.15 0.16

CO2 1.85 1.55 1.52 0.85 1.19 1.38 1.92 1.68 1.68 1.58

H2S 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

C1 83.25 82.10 84.98 85.46 82.20 79.11 86.37 86.80 87.85 88.11

C2 7.33 7.07 7.23 7.28 7.62 7.87 6.29 6.18 5.73 5.73

C3 3.46 3.53 2.93 2.91 3.74 4.47 2.24 2.16 1.89 1.84

iC4 0.52 0.56 0.46 0.46 0.63 0.75 0.39 0.37 0.36 0.30

nC4 0.95 1.24 0.74 0.74 1.11 1.48 0.56 0.53 0.56 0.59

iC5 0.31 0.41 0.27 0.26 0.39 0.51 0.22 0.20 0.22 0.22

nC5 0.27 0.42 0.20 0.20 0.34 0.46 0.17 0.14 0.18 0.17

C6 0.30 0.40 0.22 0.21 0.32 0.43 0.23 0.27 0.22 0.17

C7+ 1.46 2.45 0.87 1.35 2.12 3.27 1.46 1.51 1.16 1.13

Total 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00

Pc 1 4604 4567 4611 4586 4567 4539 4617 4610 4617 4617

Tc 2 702 719 687 693 716 742 686 685 677 676

Sg 3 0.731 0.773 0.695 0.704 0.759 0.822 0.702 0.699 0.683 0.678

Z 4 1.141 1.19 1.193 1.441 1.555 1.601 1.624 1.626 1.644 1.651

Bgi 5 296.8 306.6 308.7 347.8 359.8 357.6 352.7 352.7 349.9 348.5

1. Specific Gravity

2. Pseudo-Critical Pressure (kPa)

3. Pseudo-Critical Temperature (Deg. K)

4. Compressibility

5. Formation Volume Factor(sm3/m3)
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Table 3.1.4.1 Fluid Analysis Summary continued

SOUTH VENTURE TRIUMPH ALMA GLENELG

Sand SAND 2 SAND 3 SAND 4A,4E SAND 5 SAND 6 Sand A A C1

Technique Recomb. Recomb. Recomb. Recomb. Recomb. Technique Recomb. Recomb. Recomb.

Well O-59 O-59 O-59 O-59 O-59 Well G-43 K-85 N-49

Sample(s) 14-31,14-3613-48,13-5312-34,12-3211-55,11-6010-56,10-51 Sample(s) 2-64,2-61 5-47,5-46 2-27,2-23

He 0.01 0.01 0.01 0.01 0.01 He 0 0 0

N2 0.54 0.52 0.49 0.68 0.60 N2 0.25 0.51 0.28

CO2 1.63 1.78 1.84 1.92 1.80 CO2 2.09 1.38 2.04

H2S 0.00 0.00 0.00 0.00 0.00 H2S 0 0 0

C1 79.02 82.56 83.28 79.22 78.09 C1 91.13 88.19 90.58

C2 6.01 6.61 6.57 7.10 7.94 C2 3.84 4.92 4.17

C3 5.18 3.99 3.61 5.38 5.41 C3 1.41 2.48 1.52

iC4 1.05 0.57 0.52 0.80 0.72 iC4 0.18 0.35 0.19

nC4 1.82 1.10 0.99 1.50 1.40 nC4 0.32 0.59 0.35

iC5 0.61 0.32 0.31 0.40 0.40 iC5 0.11 0.19 0.12

nC5 0.55 0.30 0.28 0.34 0.42 nC5 0.11 0.19 0.11

C6 0.87 0.30 0.47 0.55 0.73 C6 0.12 0.26 0.14

C7+ 2.71 1.94 1.63 2.10 2.48 C7+ 0.44 0.94 0.5

Total 100.00 100.00 100.00 100.00 100.00 Total 100 100 100

Pc 1 4531 4632 4593 4567 4557 Pc 1 4646 4602 4644

Tc 2 700 681 680 704 698 Tc 2 654 676 656

Sg 3 0.83 0.75 0.74 0.79 0.81 Sg 3 0.64 0.684 0.642

Z 4 1.05 1.05 1.07 1.09 1.10 Z 4 1.033 0.939 1.003

Bgi 5 281.4 289.6 284.5 289.1 290.1 Bgi 5 284.1 241.3 271.5

1. Specific Gravity

2. Pseudo-Critical Pressure (kPa)

3. Pseudo-Critical Temperature (Deg. K)

4. Compressibility

5. Formation Volume Factor(sm3/m3)

Pressure, Volume, Temperature (PVT) analysis, including both dense phase and recombination analysis, has
been conducted on all of the six fields.  Table 3.1.4.1 also summarizes the critical properties used to char-
acterize the fluid phase behaviour.

Detailed Equation of State (EOS) analysis was completed on the Venture H-22 Sand 6U sample.  The EOS
suggests that Venture reservoir fluids are lean, to very lean gas-condensates, with a maximum liquid satura-
tion  under Constant Volume Depletion (CVD) of less than one volume percent at 10 MPa at a reservoir
temperature of 140°C.  This is unlike a typical rich gas condensate which is characterized by liquid satura-
tions in excess of 20 to 30 percent under CVD.  The H-22 sample was selected for detailed EOS analysis
because it represents the most reliable PVT sample.  The flow rate was stabilized and the wellhead pressures
were well above the dew point pressure.  The dew point pressure for the various gas samples range from a
low of 18.4 MPa at Venture H-22 (DST #4) to a high of 39 MPa at Thebaud I-93 (DST #7). 

Condensate recovery in the reservoir is a function of overall gas recovery, initial liquid content of the gas,
and critical condensate saturation.  Critical condensate saturation and relative permeability to gas at critical
condensate saturation are active areas of investigation by the Proponents, their affiliates and the industry in
general.  The variability associated with these parameter estimates can be significant in predicting overall
condensate recovery.  Initial indications, using a compositional model, show condensate recovery in the
range of 50 to 70 percent may be anticipated.  The lean nature of the Project reservoir fluids and the low
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dew point pressures suggest that liquid drop-out throughout the entire reservoir occurs at pressures close
to abandonment pressures. The reinjection of gas for enhanced liquids recovery is not currently viewed as
an opportunity for increasing project value. A detailed discussion regarding the fluid properties associated
with all sands is included in Part Two of this document (DPA - Part 2, Ref. # 3.1.4.1).  The study with the
EOS model mentioned previously is also included in Part Two of this document (DPA - Part 2, Ref. #
3.1.4.2).

3.2 Reservoir Simulation

All reservoir simulation studies for the Sable Offshore Energy Project were conducted using
Pegasus/Prevue, a proprietary simulator developed by the Mobil Exploration and Production Technical
Centre in Dallas. The Pegasus simulators capable of modeling full field scale non-thermal reservoir engi-
neering processes and has a feature that allows for the integration of surface and gas contractual constraints.
Prevue is an interactive preprocessor and postprocessor, designed to simplify the preparation of input sim-
ulator data and provides several tools for the display and analysis of the simulation results. 

The wellbore hydraulics, or the flow characteristics for each of the wellbores within the simulators are exter-
nally modelled using a commercially available Wellbore Evaluation Model (WEM) program and mimicked
within Pegasus through the use of flow tables (DPA Part 2 ref #3.2.1). Similarily, when modeling the surface
interactions on the reservoir performance, it is a two step approach. The surface model is first studied exter-
nal to Pegasus and then  the surface facility constraints are mimicked within Pegasus, using flow tables.

3.2.1   Individual Field Simulation

Multi-sand, non-compositional simulation models were developed for each of the six fields. The Sable
Offshore Energy Project fields are currently at different stages of appraisal. The appraisal and follow up
technical investigations conducted since discovery have primarily focused on Venture, Thebaud and North
Triumph. Data on these fields include high level geological concepts, such as regional and detailed geolo-
gy, stratigraphy, sedimentology and structural diagnostic data. As a result, the individual field reservoir mod-
els developed for Thebaud, Venture and North Triumph are more complex than the Glenelg, Alma and
South Venture models. Refinement of all the numerical models is an ongoing process as more information
becomes available. Early sources of new information include the proposed 3D seismic program and any test
data obtained from the initial Project wells. 

These initial field simulation studies have two primary objectives. The first objective is to investigate the key
resource uncertainties related to reservoir performance.  As a second objective, the models provide one of
the components required for the total integration of the surface and the subsurface systems for the study of
various development options. 

At this stage in the project, the early individual field reservoir models provide a tool for the assessment of
reserve uncertainty and the study of various depletion plans. Included in the assessment of resource uncer-
tainty are issues such as residual gas saturation and aquifer strength.  A depletion plan includes the indi-
vidual field production forecast, well offtake rates, the number of wells, well location and completion details,
and the overall recovery efficiency on a sand by sand basis. The early simulation input is based on the most
likely reservoir characterization. Conducting resource characterization scenarios through multiple reservoir
simulation sensitivity studies provides a means of acquiring further insights into possible field performance
outcomes. These simulation sensitivity studies are ongoing. One example was the focused investigation of
the possible reservoir fluid compositional ranges and the examination of its effect on field performance.
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The results of this study are reported in DPA Part 2, ref 3.3.2.2. Another scenario currently under investi-
gation involves the study of water production during production operations.  The individual field models
are also being used for focused technical investigations. Two such examples involve the study of commin-
gled wellbores and the effects of wellbore geometry on performance.

3.2.2   Integrated Surface-Subsurface Simulation

The integrated surface and subsurface simulation model, referred to as Pegasus-ISF combines multiple field
reservoir simulations constrained by both the surface facilities and a sales gas rate at a prescribed pressure.
Early in the development of the project this model functions as a tool for assessing various development
alternatives. Later in the life of the project , the tool  has utility in ongoing reservoir management activities.
In either application the output from the model is the Project forecast under various development plans,
with full account for the system constraints, from the subsurface through to the surface and the market sales
gas rate. 

Figure 3.2.2.1 illustrates the network that is being modeled within Pegasus-ISF.  The model assumes an
onshore gas plant and a central platform at Thebaud. As stated previously, Pegasus - ISF models the surface
system constraints through the use of flow tables, describing the pressure drop and rate relationships with-
in each pipeline and the modeled surface equipment. The flow table information has been generated using
a combination of  commercially available and proprietary simulators. Further details are reported in DPA
Part 2, ref 3.2.1.

Figure 3.2.2.1   ISF Network Schematic

The node points on the diagram, represented by shaded ovals, are the data capture points for the model
information. These data points provide an accounting function, capturing simulated pressures as a function
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of time along the pipelines and the assigned input gas/condensate ratios for the fields. The gas/condensate
ratios that are captured at these points are the user supplied values on an individual reservoir basis and are
consistent with non-compositional modeling assumptions. 

3.3   Project Plan Development

The current Project plan has been developed through multiple iterations on the Pegasus-ISF model. The
challenge is to identify field development scenarios that provide sufficient flexibility to respond to the intro-
duction of new information, technology and/or discoveries throughout the project life.

3.3.1   Assumed Project Constraints

As a first step, the integrated model was run to develop a realistic prediction of the physical performance of
the entire system for the life of the Project under a set of constraints. The constraints employed for the early
predictions were a target sales gas rate of 11.3 E6M3/d for a period of no less than 15 years and an inlet
pressure at the onshore gas plant of 7.2 MPa. 

Within these constraints, individual models were linked with the surface network to design potential Project
alternatives. The alternatives focused around field sequencing, sales gas rates and individual field platform
rates.  As a result of these alternative studies, the current development plan has the system constraints
described in Table 3.3.2.1. Other than the constraints reported in this table , the central compressor, locat-
ed at Thebaud has been modeled with a minimum suction pressure of 2.8 MPa. 

To achieve the 15 year flat life, wells and fields were phased, while maintaining the required Project pro-
duction rate.  The required production rate is comprised of the sales gas rate and a deliverability excess vol-
ume, built into the design to offset the performance risk of individual wells and fields. The desired level of
deliverability for Sable Offshore Energy Project is still under investigation.

Table 3.3.1.1 System Constraints

Field Platform Maximum Rate Minimum Condensate

Design Limitation Rate Limit Gas Ratio

E6M3/d E6M3/d per well E6M3/d per well M3/E6M3

Thebaud 6.2 1.7 0.1 148

Venture 7.1 1.7 0.1 201

North Triumph 3.7 1.7 0.3 46

South Venture 1.8 1.7 0.3 201

Alma 3.7 1.7 0.3 104

Glenelg 3.7 1.7 0.3 60
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3.3.2   The Constrained Project Plan

The current plan generated under these constraints begins with production from the Thebaud, Venture
and North Triumph fields, and phases in the other fields, as required, to maintain the production rate at
11.3 E6M3/d.  Figure 3.3.3.1 provides the raw gas forecast for the plan using the following field sequenc-
ing:  Thebaud, Venture, North Triumph, South Venture, Alma, and Glenelg.

Figure 3.3.2.1 Raw Gas Production Forecast

The aquifer volumes associated with each of the models varies with the information available. In the Venture
and Thebaud fields, the aquifers are considered to be limited in extent due to their overpressured nature.
In the hydropressured (normally pressured) fields such as North Triumph, Alma, South Venture and
Glenelg, the aquifer size is still under investigation.  An objective of the reservoir management plan is to
attempt to reduce the uncertainty in the size and responsiveness of the aquifers through analysis of region-
al geology, laboratory studies and production data.

The water production forecast associated with this Project plan is provided in Figure 3.3.2.2.  This diagram
is primarily a reflection of the Venture individual model input.  The water production from a single well in
the Venture field causes the production spike in years two through four. The pressures associated with these
overpressured sands enables the well to lift significant volumes of water.  This enhances the recovery of some
of the minor sands which are commingled with this major sand.
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Figure 3.3.2.2 Water Production Estimate

Water production forecasts are heavily dependant on the relative permeability curves used to describe the
ease with which water moves in a gas reservoir.  The relative permeability curves obtained from core data
were input for the Venture and Thebaud fields.  This information currently does not exist for the other four
fields.  To accommodate this uncertainty in water production rates, the  facilities design includes some flex-
ibility to expand water handling capacity. 

The total system deliverability is 50 percent higher than the required sales gas rate in the early stages of the
Project, when there is a high degree of uncertainty of individual field deliverability.  The system deliver-
ability, at any point in time, is calculated as the sum of the maximum well rates, as determined from Pegasus
- ISF.  Total system deliverability is illustrated in Figure 3.3.3.3.
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Figure 3.3.2.3 Sales Gas Forecast

The natural gas liquids rate shown on the right of Figure 3.3.2.3 ranges from a high of 1.9 E3M3/d to a low
of 1.5 E3M3/d during the sales gas flat life.  This natural gas liquids forecast was based on a non-composi-
tional simulation model with the CGR constraints as outlined in Table 3.3.1.1

The simulated event sequences depicted in Figure 3.3.2.3 indicates an initial high level of activity for the
start of production, with five Venture wells, four Thebaud wells and three North Triumph wells assumed to
be predrilled. 

In production years five through eight, the remaining four Venture wells, two wells in South Venture and
five wells in Alma are added, as required, to maintain the desired level of sales gas in the simulation.  The
remaining five wells in Glenelg are not predicted to be required until year 10 of the project.

Following the field phasing stage of development, the first stage of compression (5.5 MPa suction pressure)
is predicted to be required in year 12 of production.  In years 15 and 16, the final re-staging of compression
to a minimum suction pressure of 2.8 MPa completes the simulated sequence of events.  The resulting aver-
age reservoir abandonment pressure ranges from a low of 7 MPa in the high deliverability, primary reser-
voirs to a high of 41 MPa in the lower permeability reservoirs. This simulated depletion strategy also pro-
vides for the optional recompletion of the wellbores  to maintain deliverability later in the life of the field.
This sequence of activities yields a plateau sales gas rate of 11.3 E6M3/d for 16 to 17 years. 
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The overall recovery efficiency predictions for each field are presented in Table 3.3.2.1. 

Table 3.3.2.1 ISF - Recoverable Volumes

Field Gas in Place Recoverable Recovery

E9M3 Volume E9M3 Factor %

Thebaud 26.6 19.5 73.3

Venture 49.7 32.9 66.2

North Triumph 15.0 10.8 72.0

South Venture 9.2 7.2 77.2

Alma 15.0 11.8 78.6

Glenelg 11.9 8.1 68.1

Overall 127.4 90.2 70.9

Wells were located within the model to minimize gas trapped at the crest of the structure and for maximum
areal drainage. All wells are assumed to be directionally drilled from field platforms as shown in Figure
3.3.2.4.
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Figure 3.3.2.4 Well and Platform Location Schematic

The current simulated well completion strategy has a major sand commingled with two or three minor sands
of similar pressure.  The benefits of commingling are a reduction in costs and mechanical risks, while
improving the recovery from the minor sands which would not be economically viable, if developed on their
own. A more extensive discussion outlining the advantages, disadvantages and reasons for commingled pro-
duction is included in Part Two of this document (DPA - Part 2, Ref. # 3.3.2.1).

The first three wells drilled in Venture were to target the deeper horizons (Sands 6u, 6m, 7 and 8).  The
next three wells targeted the intermediate zones (Sands 4a, 4c, 4d and 5).  The remaining three wells in the
simulation were assumed to be completed in the shallowest formations of Sands 2, A, B, and 3a. Figure
3.3.2.5 demonstrates the simulated completion strategy for the Venture Field.
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Figure 3.3.2.5 Venture Simulated Completion Strategy 

Two wells in the Thebaud structure were simulated to target the deeper horizons and the remaining two
wells targeted Sands A and B.  This is similar to the methodology simulated in Venture.  The deep wells of
Thebaud were simulated to be perforated sequentially uphole, as each zone was depleted to the pressures
of the upper zone.  Within a relatively short time, all zones were open and producing in a commingled fash-
ion, as shown in Figure 3.3.2.6. 
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Figure 3.3.2.6 Thebaud Simulated Completion Strategy 

Within the South Venture structure, the simulated two wells are targeted for the hydropressured sands, 2,
3a, 4, 5 and 6.  These zones are similar in pressures and were simulated in a commingled production.  This
completion practice was also employed in the Alma and Glenelg simulations.  

Within the simulations, all wells in Venture (shallow and intermediate horizons), North Triumph, South
Venture, Alma and Glenelg were initially completed with 127 mm tubing.  The two wells in Thebaud A and
B sands were also simulated with 127 mm tubing.  The tubing was changed to 102 mm during the simulat-
ed life of these wells. The wells in Venture and Thebaud targeted for the deeper horizons were completed
with 102 mm size tubing. The optimized tubing sizes are currently under study.

To summarize, the presented simulated depletion scenario has 12 wells predrilled; five in Venture, four in
Thebaud and three in North Triumph.  The Venture field requires four additional wells to maintain deliv-
erability and for adequate drainage.  The remaining fields are predicted to require two wells at South
Venture and five wells each for Alma and Glenelg to provide sufficient deliverability and, ultimately,
drainage.  The development of an optimized depletion scenario is ongoing as new data becomes available.
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3.3.3 Alternative Depletion Scenarios

Several alternatives to the preferred depletion plan have been examined by the Proponents and were elim-
inated.  In addition to these studies, there was a study commissioned by the Nova Scotia Department of
Natural Resources, conducted by Indeva Energy Consultants (DPA - Part 2, Ref. # 3.3.3.1) which helped to
screen the wide range of options for the six field development.

Two additional alternatives currently under review are discussed below:

(1) Alternative Field Sequencing

In this simulated study, field sequencing was modified.  The simulation constraints were the same as those
presented in Table 3.3.1.1.  The first simulated fields on production, Venture and Thebaud are followed by
North Triumph, South Venture, Alma and Glenelg prior to the onset of the compression phase.  A notable
feature of this study is the reduction in excess deliverability to approximately 20 percent of the sales gas rate.
Compression assumptions are consistent with the case presented in the previous section which results in a
similar recovery.  Figure 3.3.3.1 shows the action sequence to maintain the sales gas rate and the overall sys-
tem deliverability.

Figure 3.3.3.1 Sales Gas Forecast - Defer North Triumph Start-up
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(2) Increased Sales Gas Rate

This alternative maintains the simulated field sequencing and compression assumptions outlined in Section
3.3.2 and has an increased sales gas rate from 11.3 to 17 E6M3/d.  The major impact is the reduction of the
flat life from 16 years to eight years, demonstrating the dependency of the plateau life on the sales gas rate.
This alternative is illustrated in Figure 3.3.3.2.

Figure 3.3.3.2 Sales Gas Forecast - Increased Gas Rate

Work to validate and screen production options is ongoing and is discussed further in Part Two of this doc-
ument (DPA - Part 2, Ref. # 3.3.3.2) and will continue as new data becomes available.
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3.4 Reserves

The recovery factors from the simulated option represented in Section 3.3.2 have been incorporated into a
probabilistic estimate of Project reserves.  Table 3.4.1 provides the recoverable reserve estimates at three dif-
ferent probability ranges and at the expected value for each field.  A more detailed breakdown to the indi-
vidual sand level is included in Part Two of this document (DPA - Part 2, Ref. # 3.4.1).

Table 3.4.1 Probabilistic Reserves

Field P90 P50 P10 Mean Mean

OGIP Raw Raw Raw Raw Condensate

Ev Recoverable Recoverable Recoverable Recoverable Recoverable

E9M3 E9M3 E9M3 E9M3 E9M3 E6M3

Thebaud 26.0 6.4 14.4 30.3 16.9 2.4

Venture 49.4 11.9 27.1 58.6 32.2 6.2

North Triumph 15.2 4.0 9.1 17.3 10.2 0.4

South Venture 11.3 2.0 7.2 15.5 7.8 1.4

Alma 15.0 4.8 9.4 10.9 9.4 1.0

Glenelg 12.4 3.2 7.3 12.5 7.8 0.5

Total 129.3 32.3 74.5 145.1 84.3 11.9

Note: Mean values have been summed arithmetically.

P90 = 90 % Probability of exceeding posted value.

P10 = 50 % Probability of exceeding posted value.

P10 = 10 % Probability of exceeding posted value.

Ev  = Expected Value or Mean Value.

OGIP = Original Gas In Place

Condensate recovery, reported in Table 3.4.1, was predicted using EOS, compositional and analytical mod-
els.  The input data was obtained from compositional analysis and saturation pressure (dew point) mea-
surements conducted on both Sable Offshore Energy Project fluid and analogous North Sea samples.  Table
3.4.1 summarizes the predicted condensate recovery at abandonment pressures for each field.  The overall
recovery of condensate is high and is characteristic of the lean nature (low dew point) of the reservoir flu-
ids and the high initial reservoir pressures. Detailed discussion of the methodology and results, by sand, can
be found in Part Two of this document (DPA - Part 2, Ref. # 3.4.2).
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3.5 Reservoir Management Philosophy 

Reservoir Management is a continuous process, which begins at exploration planning and is completed 
at the point of project abandonment. At this phase of the Sable Offshore Energy Project reservoir man-
agement, all existing data have been employed in a multidisciplinary approach to design a simulation tool
for the generation of the development plan as presented in Section 3.3.2. As described in this section, the
simulations at this stage vary in complexity with each field, spanning the range from simple tank type mod-
els to large scale three dimensional models. 

The integral components of a reservoir management plan during the production phase include data sur-
veillance, ongoing history matching of reservoir performance and updating of field and zonal depletion
planning. 

The surveillance plan is comprised of both routine and non-routine activities. The routine surveillance
activities involve the collection, validation, storage and analysis of data. The type of data collected routinely
may include daily production, fluid compositions, pressures and temperatures. Examples of non-routine
data used for surveillance include production tests, RFT and DST tests, open and cased hole logs, as well as
seismic surveys. 

Other than the field surveillance plan, another key reservoir management tool is the well by well, zone by
zone depletion plan. The focus of the depletion plan is for the optimization of wellbore utilization and eco-
nomic recovery. For the commingled wellbores the plan could identify zonal targets and fluid contact mon-
itoring techniques. Additional opportunities such as sidetrack or recompletion candidates could also be
identified through the collection and analysis of this specific data.

It is important during the early stages of the project to recognize that most of the resource database has
been obtained under static conditions and reservoir simulation provides the opportunity to predict early
dynamic performance, under an initial set of assumptions. During the production phase new data will be
integrated into the reservoir simulators as it becomes available. Ongoing history matching using routine
well data and the more infrequent well test and possible production logging will assist in the validation of
the initial reservoir performance assumptions. 

One goal of the depletion plan is to identify when a focused subsurface review is required to update the field
depletion plan. This identification is usually triggered when field simulations are not predicting perfor-
mance within adequate target ranges. Through this non-routine reservoir recharacterization and subse-
quent larger simulation updating, the reservoir predictability is maintained, while honouring all the data.
Such a comprehensive review would be a separate activity in addition to the ongoing depletion planning. 

In summary, efficient development at Sable Offshore Energy Project requires a multidisciplinary reservoir
management plan that will be developed in the next phase of work. 
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4.0  DRILLING COMPLETIONS AND WORKOVERS
4.1  Strategy

The development of drilling, completion and workover plans for the Sable Offshore Energy Project are
guided by a desire to minimize the initial and future costs of all wells during production operations.  Any
technological developments that could enhance the Project, will be considered as the Front End
Engineering Design (FEED) stage of the Project progresses. There may be modifications to this develop-
ment plan proposal as the Front End Engineering Design (FEED) progresses. Some future options include
horizontal wells (both conventional and multi-lateral), and extended reach wells. Additional studies are
underway to determine the effect on formation integrity with pressure depletion. The results of this work
will be shared with the CNSOPB when finalized.

All wells for the Sable Offshore Energy Project will be drilled with Cantilever Jackup rigs which have a water
depth capability of up to 90 metres, and use 103 MPa Blowout Preventers (BOPs).  The 100 year storm cri-
teria establishes minimal acceptable rig design and thus limits selection.  Preliminary criteria are outlined
in Section 5.6 of Chapter 5.0: Production and Export Systems of this document.   All completion and
workover operations will utilize either the rig, or equipment  such as coiled tubing or wireline units, present
and certified on the rig.  The only exception would be skid-mounted wireline units that would be mounted
on the platforms.  Identical operating and certification requirements will be followed.

Contracting strategy for the Project drilling, tubular, wellhead and mudline suspension systems and services
will likely be based on integrated services and enhanced supplier relationships.  Synergy may be possible
with contractors and suppliers already operating off the East Coast, for items such as workboats and heli-
copters.  It would be optimal to utilize only one rig contractor for both drilling rigs, and rig contracting
inquiries will be approached on a two rig basis.

Additional selection criteria for drilling contractors will be experience with high pressure offshore wells,
technical ability and cost. 

Specific safety issues for drilling are addressed in Section 10.2 of Chapter 10.0: Safety Plan of this document.
They include the development of procedures to be followed during simultaneous drilling and production.

Relief well drilling capability will be ensured in the initial phase of drilling by having two 103 MPa rigs
drilling in the Sable area.  During other segments of drilling, completion and workover operations, only one
jackup rig may be operating in the Sable area.  Agreements will be established with the Proponents to make
an appropriate drilling unit immediately available for relief well drilling, if necessary.  This unit would most
likely be mobilized from the North Sea or the Gulf Coast, but does not preclude available units identified
by the combined worldwide resources of the Proponents’ affiliates.  Casing, wellhead and mudline suspen-
sion equipment will be available for use, if necessary.

All manuals, drilling programs and approvals will be complete by the proposed drilling date for the Project.
A tentative schedule has been developed to reference the timing and completion of the activities, and the
acquisition of critical components for drilling.   Table 4.1.1 illustrates a tentative drilling development
schedule. 
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Table 4.1.1:  Tentative Development Schedule (Drilling)

4-2 Development Plan Application

Chapter 4: Drilling Completions and Workovers

Tentative Development Schedule (Drilling)

1995 1996 1997

Rig Selection, Certification & Modification

   Request Rig Tenders

   Preliminary Review with CNSOPB

   Complete Review of Rig Bids

   Review Selection with CNSOPB

   Award Rig Contract

   Rig Certification Process

   Detailed Review by CNSOPB

   Mobilize Rigs to Conversion Yard

   Perform Modifications

   Obtain Certificate of Fitness

Essential Equipment

   Finalize Tubular Design - First Wells

   Develop RFP - Tubulars

   Bid Tubulars

   Preliminary Review with CNSOPB

   Complete Bid Review

   Review Selection with CNSOPB

   Award Contract

   Manufacture Tubulars

   Develop RFP - Wellhead & Mudline Susp. System

   Bid Wellhead & Mudline Suspension System

   Preliminary Review with CNSOPB

   Complete Bid Review

   Review Selection with CNSOPB

   Award Contract

   Manufacture Wellhead & Mudline Susp. System

Services

   Develop Preliminary Well Design

   Develop Services Strategy

   Bid Services

   Preliminary Review with CNSOPB

   Complete Bid Review

   Review Selection with CNSOPB

   Award Service Contracts

   Shore Base Facilities - Prep Facilities

Programs & Manuals

   Develop Drilling Manuals

   Develop Testing Manual

   Develop Drilling Program

   Drilling Program Authorization - Submit

   Well Program Approvals & Licenses



4.2  Projected Drilling Schedule

The target date for the start of gas produciton from the Sable Offshore Energy Project dictates that drilling
must commence no later than September, 1997.  To accomplish this goal, a number of wells will have to be
completed and ready for production by that date.  The number of wells required for start-up will be deter-
mined by individual well deliverability and required project deliverability.

The jackup drilling rigs will be brought in to Halifax harbour in the summer of 1997.  The process for
upgrades and/or inspections for CNSOPB/CCG Certificates of Fitness (COF) to operate in the waters off
Nova Scotia will commence prior to their arrival and be completed in the Halifax harbour.  There will be
pre-drilling of wells using templates and mudline systems in the Venture, Thebaud and North Triumph
fields.  A total of five Venture wells, three North Triumph and four Thebaud wells are expected to be pre-
drilled in accordance with the simulated development plan discussed in Chapter 3.

One of the rigs will begin operations after the template has been positioned on the seabed at the Venture
field.  This rig would require a working water depth of  30 metres, with allowance for 100 year storm crite-
ria.  It is likely that the rated water depth of the rig will be substantially greater than this requirement.  The
Venture jacket is planned for installation in May of 1999.  A September 1997 startup of operations guaran-
tees that up  to five wells will be drilled and completed by the end of 1999.  If the startup of drilling is delayed
until the following April, due to rig availability or other unforeseen factors, only three wells could be com-
pleted by May of 1999 and the drilling and completion of the last two wells would be at risk for the
November 1, 1999 startup.  The first rig will be released once the last well at Venture is tied back. 

The second jackup drilling rig will require a water depth capability of up to 90 metres.  This rig will have to
meet the same 100 year storm criteria as the first unit.  A template will be set at Thebaud prior to drilling
in September of 1997.  Four wells will be drilled at Thebaud in 1997/98. The rig will then be moved to
North Triumph in November and three wells will be drilled, again through a template. Once the platform
is completed at Thebaud, the rig will move back to this location and tie back the wells.  While this work is
ongoing, the platform for North Triumph will be installed.  Once the installation is complete, the rig will
return to North Triumph to tie back and complete the three previously drilled wells at this location.  This
work is expected to end in the third quarter of 1999.  Ongoing exploration and drilling activities should
ensure the second rig remains in the area until the year 2004, when it will be used for the second phase of
development.

In the spring of 2004, the remaining four Venture wells of the anticipated nine well program will be drilled.
Once they are completed, the rig will be moved to the South Venture platform to drill two wells.  In October,
the rig will move to Alma to drill up to five wells.  By June of 2007, these wells will be completed and the rig
will be moved to the Glenelg platform to drill the remaining wells.  Any additional drilling and recomple-
tion work will commence after this period.  The projected drilling schedule by year is outlined in Table
4.2.1.
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Table 4.2.1:  Drilling Schedule
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4.3  Equipment Selection

4.3.1  Drilling Rigs and Services

The rigs will be a minimum of a CFEM T-2005-C design, or equivalent, and have 103 MPa pressure control
equipment.  One rig would require a working water depth of 30 metres, in accordance with the 100 year
storm criteria.  It is likely that the rated water depth of that rig will be greater than required.  The second
jackup drilling rig will require a water depth capability of up to 90 metres.  Possible modifications to the rigs
selected include changes in the handling of oil based drilling fluids.  These modifications will be further
defined as the Project progresses.

4.3.2  Mud Handling System

All wells will have a dual water and Low Toxicity Mineral Oil (LTMO) mud system.  The use of LTMO based
mud  provides hole stability and lubrication, which are both important for directional drilling.  Conductor
and surface hole will be drilled with sea water based drilling mud.  The first intermediate interval will be
drilled with a water based mud for holes greater than 343 millimetres (mm) in diameter.  Dependent on the
angle of the hole in this section, some 343 mm holes will be drilled with LTMO mud.  All holes below 343
mm, will be drilled with LTMO mud.  Cuttings and cleaning equipment for LTMO based drilled solids will
meet or exceed CNSOPB regulations for oil based cuttings.  Gas and water log identification may be
enhanced by the use of LTMO mud in the production zone.

4.3.3  Directional Surveying

Both in-house and commercial directional survey models will be evaluated for their applicability and relia-
bility in planning directional wells from the templates and platforms. A directional surveying manual based
on North Sea experiences will be developed to address well interference, directional control, tool reliabili-
ty and directional well planning and surveying procedures. The manual will also discuss areas of responsi-
bility, precautions to avoid intersections and procedures to be followed for well paths that approach exist-
ing wellbores too closely.

4.4  Well Casing and Completion Plans

4.4.1  Casing Design

Casing designs are based on CNSOPB drilling regulations.   Work for the casing design, using Mobil’s Load
Resistance Factor Design (LRFD) method, is underway at the time of filing.  The LFRD method determines
the actual stresses and limitations of the tubulars.  This design work has the potential to reduce the overall
casing and tubing costs, and provides a greater level of reliability than conventional methods.  Further
details are included in Part Two of this document (DPA Part 2 - Ref. # 4.4.1.1).

Casing points have been selected to provide sufficient kick tolerance and prevent excessive mud weights in
the intermediate hole section of each well.  L-80 and C-90 grades of pipe are suggested for the production
casing to compliment the premium connections.  Examples of completion designs for the Project wells are
included in Figure 4.4.1.1 and  Figure 4.4.1.2.
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Figure 4.4.1.1:  High Pressure Completion Designs
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WELL SCHEMATIC

PRODUCING SAND

Drift 229 mm

183 m 914mm Conductor Pipe
825 kg/m, X-52

Bit Sizes, Shoe Tests & Mud Weights

559 mm
1080

1050 kg/m3

FLOT
1440 kg/m3

FLOT
1680 kg/m3

Water-base Mud

Oil-base Mud

TOL 4" @
4542 m

1080

1080

1500

1680

1920

343 mm

219mm

PBR
178 mm Liner
61 kg/m, C-90VAM

Permanent Downhole Gauge
or Injection Mandrel

273 mm Casing
127 kg/m, C-90 Premium

114 mm Liner
28 kg/m, L-80VAM

146 mm
FLOT - 2160 kg/m3

TRSCSSV @ ~305 m

406 mm Casing
125 kg/m, P3110 BT &C

610 m

3048 m

4630 m

5029 m
BHP 84.809 MPa

127 mm Tubing

DESCRIPTION

Projected TD: 5030 m



Figure 4.4.1.2:  Low Pressure Completion Designs 
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WELL SCHEMATIC

PRODUCING SAND

DESCRIPTION

Projected TD: 5030 m

Bit Sizes, Shoe Tests & Mud Weights
Drift 306 mm

762 mm Conductor Pipe
38 mm Wall, X-60

183 m

TRSCSSV

457 m

610 m

178 mm Tubing

2896 m

4630 m

Permanent Downhole Gauge

PBR

473 mm Casing
182 kg/m, K-55 BT &C

340 mm Casing
114.5 kg/m, L-80

1050 kg/m3

FLOT
1680 kg/m3

FLOT
1680 kg/m3

FLOT
2160 kg/m3

168 mm Liner
47.6 kg/m, L-80 VAM

273 mm Casing
90.33 kg/m, C-90 VAM

BHP 47.01 MPa

1080

1080

1080

1080

1500

219 mm

406 mm

610 mm

Water-base Mud

Oil-base Mud



4.4.2  Completion Design

4.4.2.1  Design Philosophy

Completion systems must be simple, reliable and economic, and meet all requirements for a high tempera-
ture, high pressure (HTHP) environment.  The completions are designed on a step-monobore concept
where the liner becomes part of the flow conduit presently proposed.  Although the current base-case for
the field simulations use 102 mm tubing, the size of tubing string will most likely be 178 millimetres (mm)
for shallow and 127 mm for deep completions.  In deeper sands and thus higher pressure applications, 127
mm tubing is necessary for design pressure limitations and subsurface safety valve geometries.  A comple-
tion design will be used that provides the flexibility to increase the size of the tubing to a larger string with-
out jeopardizing wellbore or equipment integrity.

Production objectives considered, but not limited to, in the design are:  

• Ensure operational safety.
• Keep completions as simple as possible.
• Schedule workovers to minimize downtime.
• Maintain a surplus in deliverability to mitigate production downtime due to workovers

or suspended wells.
• Minimize the number of wells for each field while maximizing recovery and effectively

depleting the reserves.
• Maintain the flat-life production of the Project as long as possible, to minimize com-

pression requirements.
• Select producing intervals to maximize individual well rates while minimizing effects of

cross-flow, condensate deposition and sand production.
• Recomplete zones from bottom-up.
• Maximize drawdown on low-productivity sands.
• Allow commingling of sands. 

4.4.2.2  Metallurgy

Careful consideration will be given to the materials used for tubulars, wellhead and/or downhole equip-
ment because of exposure to corrosive fluids.  Due to the presence of H2S (albeit small) and CO2, an alloy
steel may be required for tubulars and downhole equipment, and a corrosion resistant cladding may be
required for wellhead equipment. 

The Proponents are undertaking a study to determine the corrosion potential of the producing environ-
ment, and to determine optimal material and operational guidelines.  The results of this study will be shared
with the CNSOPB when it is finalized.
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4.4.2.3  Tubing Design

With a possible completion strategy that includes commingling to maximize productivity, maximizing the
tubing size is necessary so that wellbore deliverability is not tubing constrained.  The major deterrent to
large wellbore size is the production casing burst limit with respect to shut-in tubing head pressure (SITHP).
The tubing size is limited by the size of the Outside Diameter (OD) of the subsurface safety valve (SSSV)
that will fit in the production casing.  The tubing design must provide a flow conduit consistent with the
inflow performance of the completed sands.
A field-by-field summary of maximum anticipated shut-in tubing head pressures, and allowable bottomhole
static pressures for casing weights with the maximum setting depths for conventional casings for each field
is included in Part Two of this document (DPA  - Part 2, Ref.# 4.4.2.3.1 and 4.4.2.3.2).

The design of the tubing connections will likely incorporate the following:

• primary metal-to-metal seals
• multiple seals
• internal flush bore to prevent turbulence and corrosion
• high strength to withstand combined stresses
• minimum outside diameter
• proven reliability with make-up / break-out history, particularly with respect to the

design metallurgy

Where practical, one size, weight, grade and connection will be used for each tubing / casing string.  This
will minimize inventory and prevent the use of improper materials.  Design limits for production tubing will
meet or exceed the minimum tolerances of burst, tension and collapse, as calculated for the influence of
combined stress under normal operating conditions.  Final selection of the tubular connection will adhere
to a  connection qualification program that meets industry standards.

4.4.2.4  Downhole Equipment

The use of downhole tools will be minimized to reduce workover complexity and requirements.  High tem-
peratures and pressures, coupled with the potentially corrosive environment, may reduce the performance
of any equipment in the wellbore.

The current design has tubing retrievable SSSV’s installed, and all wells are equipped with a Polished Bore
Receptacle (PBR) system to facilitate tubing change-out.  The liner hanger design incorporates a packer
assembly above the slips to ensure positive pressure integrity.  The selection of sealing method and elas-
tomer type will incorporate the results of future corrosion studies.

The maximum anticipated pressure will be contained safely and effectively through the selection of appro-
priate wellhead and production tree equipment.  Full-bore access to the tubing will allow for well-kill oper-
ations and be integrated with an operating and emergency control and shutdown system, both manual and
hydraulic.  Due to the operating environment, the wellhead and tree will most likely be clad in a corro-
sion/erosion resistant material.  The tubing bonnet will be ported to allow capability to handle downhole
injection and control lines, and the hydraulic valves will be capable of cutting both wireline and coiled tub-
ing.

The present completion strategy allows for the integration and use of any anticipated downhole equipment
including flow control nipples, chemical injection and mandrels for real-time pressure read-out.
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4.4.2.5  Completion, Workover and Packer Fluids

Finalization of the fluid types and requirements will be dependent on the final completion design.
Laboratory testing on field core samples will quantify the potential for formation damage and ensure sta-
bility with time at high temperature and pressure.

In general, all workover fluids will ensure well operations are carried out in an overbalanced condition, and
that the fluid, potentially inhibited fresh or salt water for normal or depleted pressure environments, will be
non-damaging to the formation.  It is the intent that under normal circumstances, all environmentally sen-
sitive fluids will be collected for disposal or re-use.  The CNSOPB guidelines for handling and disposal of
fluids as they apply to the drilling operation will be applied in these circumstances.
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5.0  PRODUCTION FACILITIES
5.1  Development Plan

The present Sable Offshore Energy Project development plan includes the six offshore natural gas fields:
Thebaud, Venture, North Triumph, South Venture, Glenelg and Alma; and extends onshore to gas pro-
cessing facilities in the Country Harbour area and to liquids processing facilities in the Point Tupper area
(see Figure 5.1.1).  The six fields are anticipated to deliver a sales gas volume of 11.3 E6M3/d to markets in
Canada and the eastern United States. 

Figure 5.1.1:  Production Facilities
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The scope of the Production and Export Systems for the Project include:

• Offshore Facilities (production platforms and subsea pipelines)
• Onshore Facilities (gas and liquids processing facilities and liquids pipeline)

For the gas product the Project will extend to the gas plant outlet flange where processed gas will enter The
Maritimes and Northeast Pipeline.  For natural gas liquids products (Liquified Petroleum Gas and
Condensate), the Project will extend to the point of loading at, or near, the Statia Terminal in Point Tupper.
The project may also make use of salt caverns for gas and/or liquids storage to enhance marketing reliabil-
ity. Salt cavern development would be subject to a separate development plan.

When fully developed, the Sable Offshore Energy Project will include up to six production platforms and
an accommodation platform.  The central facilities at Thebaud will be continuously manned, and include
wellheads, production and processing equipment and an adjacent accommodation platform.  The other
fields will be developed with satellite  platforms.  These satellites will be normally unmanned and support
wellheads and minimal processing facilities.  These  platforms will be equipped with emergency shelters.
The satellite platforms will be tied-back to the Thebaud platform via subsea interfield flowlines.  A single
subsea production gathering pipeline will transport the gas from Thebaud to an onshore natural gas pro-
cessing plant, with its related facilities, in the Country Harbour area.  Natural gas liquids extracted from the
produced gas will be fed by buried pipeline to liquid processing, storage, and shipping facilities in the Point
Tupper area.

The Proponents believe that this plan is currently the most effective development plan for the resources.
Their choice is based on definition engineering, environmental, economic and socio-economic (including
public consultation) factors.  Front End Engineering Design (FEED), the results of ongoing technical inves-
tigations and technical advances, market outlook, the acquisition and interpretation of 3D seismic, and early
development drilling results will result in modifications to, and optimization of, this plan.  The project devel-
opment process is illustrated in Section 1.2 of Chapter 1.0: Project Overview of this document. 

5.1.1  Development Plan Philosophies

5.1.1.1  Facility Expansion

The design basis for the Project presented in Section 5.5 of this chapter references a raw gas design capac-
ity for the central facilities (Thebaud Platform, Production Gathering Pipeline, Slugcatcher, Gas Plant,
Liquids Pipeline, and Liquids Processing Facilities) of 12.7 E6M3/d.  This rate coincides with production
expectations from the current Project depletion plan in Chapter 3.0: Reservoir Engineering.  The differ-
ence between the 12.7 E6M3/d raw  gas rate and the 11.3 E6M3/d sales gas rate referred to throughout the
DPA represents shrinkage from liquids production and fuel usage plus a 10% design allowance.  However,
there may be future expansion due to increased reserves in the base project or new discoveries in the area.
An investigation of facility expansion, by up to 50 percent, to a throughput of 19 E6M3/d (raw gas inlet)
has been conducted and is included in Part Two of this document (DPA - Part 2, Ref. # 5.1.1.1.1).

The Proponents’ philosophy on facility expansion is summarized as follows:

• To prebuild expansion capacity, where it is economically justifiable.
• To provide space and weight allocations, as appropriate, in the base design to facilitate

future expansion where prebuilding capacity cannot be economically justified.
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5.1.1.2  Third Party Access To Facilities

The Proponents’ philosophy on third party access to the facilities is as follows:

• The Proponents are prepared to permit Third Party Access to the facilities in accordance with
normal regulatory practice. The Proponents believe that the appropriate terms and conditions
relating to Third Party Access should reflect the appropriate allocation of cost and risk borne by
the owners, particularly in the event of facilities expansions.

5.1.1.3  Measurement

The Proponents’ philosophy on measurement systems is as follows:

• Measurement systems of suitable accuracy and precision will be installed  consistent with the fis-
cal and commercial terms that are negotiated.

• Measurement systems will be installed consistent with an expectation to provide a material bal-
ance across the facilities and a basis for reservoir management.

• Measurement systems will be designed consistent with applicable regulatory requirements.

• Measurement technology will be selected consistent with Proponent goals to minimize capital
and operating costs and  with reference to such standards as the latest revision of the American
Petroleum Institute Manual of Petroleum Measurement Standards.

The most common measurement systems utilized in the gas industry are orifice metering for gas and posi-
tive displacement or turbine metering for liquids.  It is envisioned that meters of these types will be used at
custody transfer locations such as the outlets of the onshore facilities.

New technologies continue to be developed and old technologies continue to be enhanced to improve their
accuracy and precision.  Multiphase flow measurement offers a significant opportunity to simplify offshore
metering while providing acceptable accuracy.  These Development Alternatives will be addressed during
FEED.

5.2  Offshore Production Facilities

5.2.1  Platform Structures

The Project platforms are expected to be fixed steel jacket-type platforms.  These are preferred for their
lower cost, easier construction and established safe performance record.  The steel jacket platform has a
long history of successful operation in environments similar to the Sable Island area.  Any variations in plat-
form design resulting from FEED will not affect their environmental performance.  Figure 5.2.1.1 illustrates
a typical jacket structure in the fabrication yard.
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Figure 5.2.1.1:  Typical Jacket Structure 

Floating systems were eliminated as an alternative because they are not appropriate for use in the shallow
waters and frequent severe storms of the Sable Island area.  The seasonal effects of extreme storm, wind and
wave conditions would make the production system susceptible to disconnect, interrupting production dur-
ing the time of year when market demand for gas is highest.  There are loading restrictions on floating struc-
tures, and it would be difficult to design an adequate mooring system for the shallow water depths.

Concrete structures, while not eliminated as an option, are not considered to be cost competitive.  They will
be investigated further in the FEED stage of Project development.  

5.2.2  Well Facilities

Wellheads will be installed on the central processing platform at Thebaud and the satellite platforms.  Any
wells drilled prior to the installation of a platform will require the setting of a well template to serve as a
conductor guide during drilling.  These wells will be completed with tie-backs from the sea bottom, installed
by a jackup rig once the platforms are in place.  A Development Alternative would include setting of well-
head jackets prior to drilling. Wellheads suitable for the shut-in wellhead pressures of each particular field
will also be installed at that time.  Chapter 4.0: Drilling, Completions and Workovers contains further infor-
mation on the wells.
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5.2.3  Satellite Platform Facilities

The satellite platforms will be designed as normally unmanned, minimal processing facilities.  This practice
is consistent with the offshore natural gas experience of both Mobil and Shell, and their affiliates, in the
North Sea and the Gulf of Mexico.  A visit frequency to each of these platforms of once every one or two
weeks should be attainable, if not bettered.  Emergency shelters will be located at these platforms for safe
refuge in emergencies and accommodation when inclement weather unexpectedly prevents helicopter
access.  The satellite platforms will be connected by pipeline to the central production platform at Thebaud.

Gas, condensate and water produced from the wells at the Venture, North Triumph, Glenelg and Alma
fields will be separated in a three-phase group separator equipped with gas and liquid metering.  The group
separator will be paralleled with a test separator to facilitate individual well tests.  Produced water will be
treated through a hydrocyclone separator, followed by a degasser, and then discharged overboard through
a caisson extending below the water surface.  Gas and condensate will be recombined and sent to the cen-
tral production platform at Thebaud for further processing.  Monoethylene glycol (MEG) and corrosion
inhibitors will be injected into the pipeline at the satellites to prevent hydrates and corrosion.  A small
methanol (MeOH) injection tank and pump will be provided for use on a contingency basis to deal with the
infrequent formation of hydrates.

South Venture wells will be developed from a simple wellhead support structure, or possibly directionally
drilled from Venture.  Further measurement and treatment, other than MEG injection at the wellhead, will
be done at the Venture platform.

Development Alternatives for the satellite platforms include the addition of an inlet production cooler (sea-
water or aerial) and the use of wet gas measurement, which would eliminate the need for a test separator.
Figure 5.2.3.1 illustrates a typical satellite platform in the UK sector of the southern North Sea.
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Figure 5.2.3.1:  Typical Satellite Platform

The preliminary platform site coordinates are as follows (UTM NAD27 Zone 20):

Venture 44o 02.12’ N 59o 34.96’W
South Venture 44o 00.00’ N 59o 37.00’W
North Triumph 43o 41.91’ N 59o 51.40’W
Alma 43o 35.69’ N 60o 40.92’W
Glenelg 43o 39.35’ N 60o 08.51’W

The platform locations are illustrated in Figure 5.2.3.2.  Preliminary designs for satellite support facilities
are outlined in the following sections.
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Figure 5.2.3.2:  Preliminary Platform Locations 
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5.2.3.1  Electrical Power Generation and Distribution

Electrical power generation for each satellite platform will be provided by multiple redundant diesel gen-
erating sets.  Battery back-up will be provided for essential services. Power distribution by subsea cable from
Thebaud is a Development Alternative. However, it is currently viewed as uneconomic due to the distances
involved. This option will be investigated further in the FEED stage of the project.

5.2.3.2  Service Water Supply

Service water for wash water use will either be filtered seawater or collected rainwater.

5.2.3.3  Treatment of Produced Water 

Produced water will be treated using a hydrocyclone separator and a degasser to meet the draft Guidelines
for the Treatment and Disposal of Wastes from Petroleum Drilling and Production Installations on Canada’s Frontier
Lands. Continuous on-line monitors will be used to ensure water quality before the water is  discharged to
the sea at each satellite platform.  Hydrocarbon liquids separated from the water in the hydrocyclone will
be pumped back in to the pipeline to the Thebaud Platform.

Hydrocyclone technology has been chosen for its design simplicity, low maintenance and proven perfor-
mance.  Hydrocyclone separators have no moving parts.  They rely on centrifugal forces generated by a pres-
sure drop and the difference in density between the produced water and hydrocarbons to achieve separa-
tion.  The operating conditions of the Project (low viscosity, ample available pressure drop and high differ-
ential density) favour the use of this technology.  Mobil has successfully used hydrocyclone separation tech-
nology in environmentally sensitive areas within the Gulf of Mexico since 1982.

A Development Alternative is the application of Corrugated Plate Interceptors or Parallel Plate Interceptors
for produced water treatment. Future review in FEED will determine if this Development Alternative is
acceptable. 

On-line monitoring will be used to assist in compliance with applicable regulatory standards.  Grab samples
will be used only for calibration and testing.  This protocol is similar to that accepted in offshore Australia
facilities where Mobil has a working interest.  At these facilities the operator has four years of successful
experience in reportable monitoring of overboard water using Sigrist photometers.  Recently, the Starscan
monitor, licensed by Houston Photonics, has been approved by the U.S. Minerals Management Service for
offshore applications.  The approval was granted after examination of several successful field applications.
The  operator may now substitute on-line monitoring for the grab samples required at other platforms.  

While current on-line monitoring technology is available and used successfully, the Proponents will consid-
er any new developments during the FEED process.  The most appropriate equipment will be selected at
that time.

5.2.3.4  Closed Drain and Open Drain Effluent

Liquids coming from closed drains, caisson skimmers, and equipment drip trays will be collected and
pumped to the hydrocyclone separator.
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5.2.3.5  Relief and Blowdown System

Pressure relief and blowdown capability will be provided by emergency venting facilities that can be activat-
ed for either scheduled or unscheduled reasons.  Scheduled activation will occur during planned tests of the
system and inspection or maintenance work. Unscheduled activation will take place if there are overpressure
conditions detected in the system, if there is a hazardous condition such as a fire or gas detection, or if the
emergency shutdown (ESD) system is activated.  Activation for any of these purposes will be infrequent.

When the system is activated, hydrocarbons will be safely directed to a cold vent at a controlled rate.  The
hydrocarbons will be routed through an appropriate high or low pressure knockout drum.  Future FEED
and safety analysis will determine if separate high and low pressure knockouts are required.

The vent will be designed so that a gas plume does not impact the helideck under worst-case wind condi-
tions.  The design will also consider maximum heat radiation conditions at the deck level to allow escape to
shelter in case the gas plume ignites.  Visual alarms will be provided on the helideck to warn outgoing or
incoming helicopters of an impending release.

The flow capacity of the cold vent will accommodate the largest single source supplying the vent. Future
safety analysis will determine the basis for the design flowrate.

5.2.3.6  Compressed Air for Instrument Use

Instrument air will be supplied from multiple electrically driven air compressors.  Redundancy will be appro-
priate for service.

An alternative would be the use of separated and filtered produced gas for instrumentation, in which case
instrument vents would be collected and directed away from the facilities.  Future FEED and safety analysis
will determine if this Development Alternative is acceptable. 

5.2.3.7  Fire Protection and Safety Systems

The design basis for the fire protection and safety systems for the satellite support facilities will be developed
within the Concept Safety Analysis/Evaluation (CSE) of the Project.  This is outlined in Section 10.5 of
Chapter 10.0: Safety Plan.

Safety systems and devices will be designed to meet Project standards, the requirements of all applicable
standards and codes, and local regulations.  Where there is a conflict, the more stringent requirements will
take priority.  In all instances, however, local regulations will be met, unless exemptions are sought for alter-
natives that will provide an equivalent level of safety.
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Relatively small unmanned platforms, with less equipment and fewer hazards, will generally require fewer
protective measures.  The following systems and devices are used in similar offshore developments, and are
planned for this Project.

- physical barriers and/or passive fire protection to protect safe havens
from the effects of fire, smoke and blast (e.g.. fireproofing, spacing,
blast walls, fire walls) 

- ventilation and pressurization
- shutdown, relief, and depressuring systems (including ESD)
- gas, smoke and fire detection systems in hazardous locations and at

strategic locations throughout the platform
- temperature and pressure monitoring and control
- hand-portable and wheeled fire extinguishers
- high pressure and high level shut downs on process vessels
- a lifeboat capacity of 100 percent of platform capacity
- survival suits for 100 percent of platform capacity
- safe refuge/emergency quarters sized for platform capacity

For the normally unmanned satellite platforms, the provision of fire water systems (ring main distribution
system, sprinkler/spray system, fixed monitor system, hose reels/hydrants, foam system) is not expected to
be necessary.  This will be confirmed by an evaluation of fire risks, facility value, loss of production poten-
tial and maintenance requirements.

5.2.3.8  Helicopter Deck

A helicopter deck will be situated on or above the top deck of each satellite platform.  The helideck will be
designed to accommodate a Sikorski 61N, or equivalent, helicopter, in accordance with Transport Canada
Recommended Practice TP4414.  The deck will be heat-traced to prevent ice buildup, and slightly cambered for
drainage. 

5.2.3.9  Potable Water and Sewage Systems

Water will be supplied to closed storage facilities on the satellite platforms by supply boat.  The sewage sys-
tem will consist of either a chemical toilet or maceration.  Disposal to the sea will be in accordance with the
Guidelines for the Treatment and Disposal of Wastes from Petroleum Drilling and Production Installations on Canada’s
Frontier Lands.

5.2.4  Thebaud Production and Processing Platform Facilities

The Thebaud production and processing platform will support production from the Thebaud field wells
and provide central dehydration facilities for the Project.  The Thebaud platform is described in detail in
an initial definition engineering study  in Part Two of this document (DPA - Part 2, Ref. # 5.2.4.1).

The preliminary location of the Thebaud Platform is 43o 53.5’ N, 60o12’W.

Gas, condensate and water produced from the Thebaud wells will be cooled in an inlet cooler and separat-
ed in a three-phase inlet group separator equipped with gas and liquid metering.  The inlet group separa-
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tor will be paralleled with a test separator to facilitate individual well tests. Production from these separators
will be combined with production from the satellite platform inlet separators.

There will be two three-phase inlet separators installed on the Thebaud platform for  production from the
satellite platforms.  One will be sized to become a low pressure inlet separator for future booster compres-
sion.  These separators are presently sized on the basis of projected production from the Venture and North
Triumph fields.  Their design and the timing of installation will be optimized during the FEED stage of the
Project.

The central processing facilities at Thebaud will include triethylene glycol (TEG) gas dehydration and con-
densate dewatering.  The combined gas stream from the inlet separators will be fed to two TEG contactor
trains where the bulk of the water vapour in the gas will be removed.  The TEG will be regenerated by boil-
ing off the water absorbed from the gas and recycling the TEG to the contactors.  There will also be a sep-
arate regenerator for the monoethylene glycol (MEG) produced from the satellite field inlet separators.
The water vapour and trace amounts of glycol and hydrocarbons from the regenerators will be vented to the
atmosphere (see Volume 3, Environmental Impact Statement).  Condensate from the inlet separators will be
combined and fed to a condensate coalescer and stripper.  Dewatered condensate will be  pumped into the
gas stream from the TEG contactors.  The recombined gas and condensate will be fed through the pro-
duction gathering pipeline to the onshore gas processing facilities.  Water from the coalescer and other plat-
form sources will be fed to a water separation and treatment system  and then discharged into the sea.

Expansion capability will be provided at the Thebaud platform.  Sufficient space and weight allocations will
be incorporated into the design of the deck and jacket to accommodate additional processing facilities.
Individual pieces of equipment will be critically examined during the FEED stage to determine if this addi-
tional capacity can be installed during initial construction for low incremental cost, thereby optimizing pre-
built capacity.

When gas production begins to decline from the satellite platforms, a compression facility will be installed
at Thebaud to maintain production.  The compression equipment will consist of gas turbine driven cen-
trifugal compressors.  Sufficient space and weight allocations for future compression will be included in the
platform design.

As in the selection of type of platform, the central processing facilities at Thebaud may be modified as the
FEED stage of the Project progresses.  Development Alternatives include a separate Thebaud wellhead plat-
form, and dedicated inlet separation and measurement for each interfield pipeline inlet. As an Alternative
development option to test separation, wet gas metering may be installed. Also,  a Development Alternative
with respect to future compression is the installation of a separate compression platform. Figure 5.2.4.1 illus-
trates a typical central processing platform.  Preliminary designs for Thebaud support facilities are outlined
in the following sections.
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Figure 5.2.4.1:  Typical Central Processing Platform
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5.2.4.1  Electrical Power Generation and Distribution

Electrical power generation will be provided by multiple sets. Redundancy will be appropriate for the ser-
vice. The generators will be powered by gas turbines capable of running on natural gas or diesel. The diesel
capability will be primarily for startup and commissioning duties.

5.2.4.2  Fuel Gas System

Fuel gas for onboard consumption will be supplied from dehydrated produced gas.  The fuel gas system will
have its own metering facilities.

5.2.4.3  Service Water Supply

Service water for process and utility systems will be filtered seawater.

5.2.4.4  Treatment of Produced Water 

Produced water from the Thebaud wells and water from the condensate coalescer will be treated using a
hydrocyclone separator and a degasser to meet the  Guidelines for the Treatment and Disposal of Wastes from
Petroleum Drilling and Production Installations on Canada’s Frontier Lands.  A continuous on-line monitor will be
used to ensure water quality before the water is discharged into the sea. Hydrocarbon liquids separated in
the hydrocyclone will be pumped back in to the main production stream to feed the pipeline to the onshore
gas plant.

A Development Alternative is the application of Corrugated Plate Interceptors or Parallel Plate Interceptors
for produced water treatment. Future review in FEED will determine if this Development Alternative is
acceptable.

On-line monitoring will be used to assist in compliance with applicable regulatory standards.  Grab samples
will only be used for calibration and testing.

While current on-line monitoring technology is available and used successfully,  the Proponents will con-
sider any new developments during the FEED process.  The most appropriate equipment will be selected at
that time.

5.2.4.5  Closed Drain and Open Drain Effluent

Liquids from closed drains, caisson skimmers, and equipment drip trays will be collected and pumped to
either the hydrocyclone separator or separate treatment equipment.

5.2.4.6  Relief and Blowdown System

Pressure relief and blowdown capability will be provided by emergency venting facilities that can be activat-
ed for either scheduled or unscheduled reasons.  Scheduled activation will occur during planned tests of
the system and inspection or maintenance work. Unscheduled activation will take place if there are over-
pressure conditions detected in the system, if there is a hazardous condition such as a fire or gas detection,
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if there is a need to depressure an interfield flowline due to a leak, or if the ESD system is activated.
Activation for any of these purposes will be infrequent.

When the system is activated, hydrocarbons will be safely directed at a controlled rate to a cold vent. The
hydrocarbons will be routed through an appropriate high or low pressure knockout drum. Future FEED
and safety analyses will determine if separate high and low pressure knockouts and/or a flare are required.
The vent will be designed so that a gas plume will not impact the helideck and living quarters in worst-case
wind conditions. Maximum heat radiation conditions at the deck level will be considered to allow escape to
shelter if the gas plume ignites.  Visual alarms will be provided on the helideck to warn outgoing or incom-
ing helicopters of an impending release. The flow capacity of the cold vent will be designed in accordance
with future safety analysis.

5.2.4.7  Inert Gas System

The Thebaud facilities may be equipped with a supply of nitrogen to purge hazardous locations such as ves-
sels, removing combustible vapours and making the equipment safe for entry and inspection.  Prior to facil-
ity start-up, it may also be used to purge air out of vessels and piping before gas is introduced.  In addition,
nitrogen may be used as a blanket in glycol and other storage tanks to provide pressurization or to reduce
the corrosion effects at the liquid-vapour interface.  Safety analyses during the FEED stage will determine
the nitrogen requirements.

5.2.4.8  Compressed Air for Instrument/Utility Use

Instrument and utility air will be supplied from multiple electrically driven air compressor sets.  Redundancy
will be appropriate for service.

5.2.4.9  Fire Protection and Safety Systems

The design basis for the fire protection and safety systems for the central facilities at Thebaud will be devel-
oped within the CSE for the Project outlined in Chapter 10.0: Safety Plan, of this document.

Safety systems and devices will be designed to meet Project standards, the requirements of all applicable
standards and codes, and local regulations.  Where there is a conflict, the more stringent requirements will
take priority.  In all instances, however, local regulations will be met, unless exemptions are sought for alter-
natives that will provide an acceptable level of safety.

The central facilities at Thebaud will incorporate a number of detection and suppression  systems in accor-
dance with the requirements noted above and modifications that may result from a series of hazards assess-
ment studies planned to address these system requirements.  A combination of ventilation, pressurization,
fire detection, gas detection, fire systems (sprinkler, water spray, foam, gaseous and dry chemical) and man-
ual systems (hose reel, dual agent, monitor) typically apply to normally manned platforms. The fire protec-
tion and safety systems will vary by location on the central platform.
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The following systems and devices are used in similar offshore developments, and are planned for this
Project:

- physical barriers and/or passive fire protection to protect safe havens from the effects of fire,
smoke and blast (e.g.. fireproofing, spacing, blast walls, fire walls) 

- ventilation and pressurization
- shutdown, relief and depressuring systems  (including ESD)
- gas, smoke and fire detection systems in hazardous locations and at strategic locations through-

out the platform
- overpressure protection
- temperature and pressure monitoring and control
- hand-portable and wheeled fire extinguishers
- high pressure and high level shut downs on vessels
- lifeboats
- survival suits
- ventilation to prevent build-up of hazardous vapours
- safe refuge locations

In support of the systems/devices listed above, the following primary systems are planned for the central
facilities at Thebaud:

a) A firewater hydrant system using seawater for general deluge, water monitor and fire-fighting
applications will be utilized.  Firewater pumps will supply seawater to a ring main system.
Associated equipment will include filters, strainers and jockey pumps.  Hose reels, monitors and
portable extinguishers will be situated at strategic locations around the platform.

b) An Aqueous Film-Forming Foam system (AFFF) to fight hydrocarbon-based fires will be includ-
ed.  The AFFF ring main will supply foam to dual-agent hose reels and fire monitors located
throughout the platform.

c) An inert gas fire suppression system will be used in confined spaces such as turbine enclosures,
electrical switch gear rooms and control rooms.

d) A fixed fire-extinguishment system utilizing carbon dioxide or pressure water spray for machin-
ery, hydrocarbon liquid pump, and flammable liquid storage spaces will be used.

5.2.5  Thebaud Accommodation Facilities

The present development plan includes accommodation facilities that are connected by a steel truss bridge
to the production and processing platform at Thebaud.  The living quarters will accommodate up to 40 peo-
ple.  The Development Alternative of incorporating the accommodation facilities with the process platform
will be examined during FEED.  The systems that will be located on the accommodation platform are
described as follows:

5.2.5.1 Living Quarters

Most of the living quarters will consist of double berth rooms.  Facilities will include a recreational area, cafe-
teria and galley, locker area, office areas, laundry room and a medical facility.
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5.2.5.2  Storage Areas

Bulk storage will be provided for safety equipment and spare parts.  Separate storage will be provided for
food supplies.

5.2.5.3  Helicopter Deck

A helicopter deck will be situated above the accommodation facilities at Thebaud.  The helideck will be
designed to accommodate a Sikorski 61N, or equivalent, helicopter in accordance with Transport Canada
Recommended Practice TP4414.  The deck will be heat-traced to prevent ice buildup and slightly cambered for
drainage. 

5.2.5.4  Emergency Power

Emergency power for the complex will be provided by a diesel generator set located on the accommodation
platform.  This unit will only be used for the living quarters and life support systems.

5.2.5.5  Potable Water System

The potable water system at Thebaud will be supplied either from watermakers with seawater desalination
systems or brought from the mainland on supply boats.

5.2.5.6  Sewage Treatment System

Sewage treatment will consist primarily of maceration.  The system will be designed to comply with the
Guidelines for the Treatment and Disposal of Wastes from Petroleum Drilling and Production Installations on Canada’s
Frontier Lands.

5.2.5.7  Fire Protection and Safety Systems

The living quarters at Thebaud will be the primary safe haven where platform personnel can take one or
more of the following actions:

- assemble during an emergency
- take refuge from fire, smoke and other hazards
- initiate emergency actions (including requirements to have secure

communication)
- effect safe and orderly platform evacuation

In addition to being physically remote from hazardous areas containing hydrocarbons, the accommodations
will be protected from the effects of fire, smoke and blast through the use of physical barriers and/or pas-
sive fire protection.  The actual level of protection for the accommodation platform will be determined
based on Project standards, codes, local regulations and a determination by hazard assessment techniques.
Accommodations on a separate bridge-connected platform typically require less physical barrier protection
because of the increased distance from hazards.
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The following fire protection and safety systems are planned for the accommodation facilities:

- non-combustible construction
- fire rated construction (minimum one-hour duration)
- explosion overpressure protection, if required
- heating, ventilation, and air conditioning (HVAC) system capable of

maintaining a positive pressure
- fire detection, smoke detection and  alarm
- HVAC inlets incorporating gas detection and alarm
- platform emergency shutdown capability
- internal and external communication capabilities
- emergency lighting
- two means of egress
- alternate means of escape (lifeboats, life rafts, helideck, etc.)
- survival suits
- hand-portable and wheeled fire extinguishers
- hose reel and sprinkler fire water system

5.2.5.8  Heating, Ventilating and Air Conditioning Systems

The living quarters will have stand alone heating and air conditioning systems, separate from those on the
production and processing platform.

5.2.6  Offshore Pipelines 

5.2.6.1  Subsea Interfield Pipelines

Produced gas and condensate from the satellite platforms will be transported to the central processing plat-
form at Thebaud via carbon steel pipelines.  Steel lines are suitable, providing that produced formation
water is removed at the satellite platforms and a corrosion inhibition program is followed.  The use of MEG
injection for hydrate inhibition in offshore gas pipelines is a common and proven practice.  Also, the con-
densate content in the Sable Offshore Energy Project gas stream will serve as a natural inhibitor for both
hydrates and corrosion.  Corrosion modelling for the interfield lines indicates extremely low corrosion rates
will occur if a corrosion inhibition program is followed. The potential for Stress Corrosion Cracking is con-
sidered to be insignificant due to plans for a corrosion prevention program and appropriate external pro-
tection.  General corrosion and loss of wall thickness is the primary focus for corrosion prevention.  Further
laboratory experiments during FEED to confirm the results of the modelling will form the basis for final
design.  The subsea interfield pipeline corridor is shown in Figure 5.2.6.1.1.
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Figure 5.2.6.1.1:  Pipeline Corridors

The routing of the interfield pipelines will be addressed in FEED.  Route selection will be based on the opti-
mum combination of route length, terrain variation, water depth and suitability of substrate materials.
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Further data for  the interfield pipeline corridor is included in Part Two of this document (DPA - Part 2,
Ref. # 5.2.6.1.1).

The subsea interfield flowlines are presently sized as follows:

• Venture to Thebaud 54 kilometres, 457 mm OD, 12.7 mm WT 
• North Triumph to Thebaud 35 kilometres, 324 mm OD, 12.7 mm WT 
• South Venture to Venture 5 kilometres, 219 mm OD, 12.7 mm WT 
• Glenelg to Thebaud  32 kilometres, 324 mm OD, 12.7 mm WT 
• Alma to Thebaud 50 kilometres, 324 mm OD, 12.7 mm WT 

These sizes and lengths are subject to change during the FEED stage. 

Sizing of the interfield pipelines was determined by optimizing the trade-off between pressure drop and liq-
uid holdup for each line.  This was done to minimize slugging to the Thebaud platform and to avoid the
requirements of a regular pigging program.  This analysis is included in Part Two of this document ( DPA
Part 2, Ref. # 5.2.6.1.2).  The pipelines will be designed to be capable of pigging, if required.  Appropriate
leak detection and emergency shutdown and blowdown equipment will be installed on each interfield line
in accordance with applicable codes and standards.

The pipelines will be externally coated for corrosion protection and concrete coated for negative buoyancy
and to provide on-bottom stability.  They will be trenched, where necessary, into the seafloor.  Present
assumptions are that all interfield lines will be trenched and will self bury.  These assumptions will be refined
during FEED by the geotechnical studies referenced in Section 5.7 of this chapter.

The maximum operating pressure of the interfield lines, except the South Venture line, is expected to be
13.8 MPag, corresponding to a design pressure of 14 MPag per ANSI 900 Rating.  The maximum operating
pressure for South Venture is expected to be 14.1 MPag.  At these design pressures, the wall thickness for
all pipelines larger than 559  mm is governed by internal pressure.  For smaller pipe sizes, a minimum pipe
wall thickness of 12.7 mm is required, as determined by mechanical pipelay requirements.  The wall thick-
ness will be verified during FEED.  Each interfield pipeline will be installed with an 88.9 mm OD line
strapped to it for MEG delivery from Thebaud.  Strapping an MEG line of this size to a gas pipeline is com-
mon practice in the southern North Sea.

Development Alternatives for the interfield pipelines include the use of corrosion resistant alloys rather
than steel and the use of flexible pipe or insulated steel pipe for the South Venture tie-in.  These alterna-
tives will be evaluated during FEED.

5.2.6.2  Subsea Production Gathering Pipeline 

The production gathering pipeline is currently sized as 609 mm OD, 15.88 mm WT for a length of 225 kilo-
metres.  The Maximum Operating Pressure (MOP) of this pipeline would be approximately 11.7 MPag, cor-
responding with the Project design production rate of 12.7 E6M3/d and a plant inlet pressure of 7240 KPag.
The design pressure for this line would be 13.5 MPag as per CSA Standard Z662-94 specifications.  At this
design pressure, the wall thickness for the pipeline will be governed by internal pressure containment
requirements, plus a corrosion allowance, rather than mechanical pipelay requirements.
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The production gathering pipeline sizing of 609 mm was determined by optimizing the trade-off between
pressure drop and liquid holdup.  The goal was to minimize slugging and avoid the requirements of a reg-
ular pigging program, while not substantially increasing future booster compressor requirements.  Further
information is included in Part Two of this document (DPA - Part 2, Ref. # 5.2.6.1.2).  A regular pigging
program may be required at rates below 75 percent of design capacity to maintain a manageable liquid
holdup in the line.  The pipeline will be designed for pigging, when required.  It will be equipped with a
pig sender at the Thebaud platform and a pig receiver at the onshore slugcatcher.  Appropriate leak detec-
tion and emergency shutdown and blowdown equipment will be installed on the production gathering
pipeline, in accordance with applicable codes and standards.

A production group line of 609 mm, when operated at maximum design pressure, is capable of carrying a
maximum flowrate of about 15.9 E6M3/d.  This flowrate could only be attained if considerable compres-
sion is installed earlier than planned.  High backpressure would otherwise be applied to the wells.  Future
expansion capability equivalent to the above rate could also be achieved by preinvesting in a 660 mm OD,
17.48 mm WT pipeline, without increasing the MOP.  Future expansion capability of up to 19 E6M3/d could
be obtained at the same MOP by installing a 711 mm OD, 19.05 mm WT pipeline.  Information to support
these line sizes is included in Part Two of this document (DPA - Part 2, Ref. # 5.2.6.1.2).  The installation
of a larger diameter pipeline has implications for both slugcatcher sizing and pigging requirements, as out-
lined in Section 5.3.1 of this chapter, when the pipeline is operated at the Project design rate of 12.7
E6M3/d.  The optimum sizing of this line will be determined during FEED.

The production gathering pipeline will be carbon steel.  The potential for internal corrosion in this line is
insignificant because the gas will be dehydrated at the Thebaud platform to near sales pipeline specifica-
tions and no water will condense in the pipeline.  The potential for Stress Corrosion Cracking is considered
to be negligible due to the lack of a corrosive environment internally and appropriate external protection.
The cool operating temperature of the pipeline further reduces the potential.  

The subsea production gathering pipeline corridor was selected based on the optimum combination of  dis-
tance, slope and water depth and to avoid unsuitable substrate materials.  Further data relative to the pro-
duction gathering pipeline corridor is outlined in Part Two of this document (DPA - Part 2, Ref. #
5.2.6.1.1).  Sensitive coastal issues such as aquaculture sites, ocean dumping sites, parks and conservation
areas were also included  in the evaluation.  Input obtained from the fishery community during the public
consultation process was particularly useful in highlighting significant fishing areas that have been avoided
by the selected corridor.  The subsea production gathering pipeline corridor is shown in Figure 5.2.6.1.1.

The pipeline will be externally coated for corrosion protection and concrete coated for negative buoyancy
and to provide on-bottom stability.  The line will be trenched in shallow water depths and is expected to self
bury.  The design criteria for burial will be refined by future geotechnical studies as described in Section 5.7
of this document.  The line will be routed, where possible, to avoid extreme water depths in order to sim-
plify lay barge requirements and avoid rock outcrops and severe slopes.  The routing will be further defined
in the FEED process.
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5.3  Onshore Facilities

5.3.1  Scope of Facilities

The onshore facilities will include a slugcatcher and natural gas processing plant located in the Country
Harbour area and a natural gas liquids processing facility in the Point Tupper area.  The gas plant will pro-
duce specification sales gas and unstabilized liquids products.  The unstabilized liquids will be shipped by
pipeline to Point Tupper where production and loading of specification liquefied petroleum gases
(propane and butane) or Liquified Petroleum Gas (LPG) mix and stabilized condensate will occur.  Figure
5.3.1.1 illustrates the process block flow for the onshore facilities.

Figure 5.3.1.1:  Process Block Flow Diagram

5.3.2  Slugcatcher

An inlet slugcatcher will be installed near the pipeline landfall.  The slugcatcher will occupy an area of about
five hectares.  It will separate out hydrocarbon liquids that are reinjected into the pipeline at Thebaud or
condensed from the gas as it travelled through the production gathering pipeline to shore.  It will consist
of a series of large diameter (up to 1220 mm OD) pipes that are up to 200 metres each in length.  These
pipes will be inclined downward across their length from the inlet end to the liquid outlet end.  Gas will be
removed through connecting piping into a header located across the top of the slugcatcher near the inlet
end.  Gas and liquids will be fed separately from the slugcatcher into the plant.  A typical slugcatcher is illus-
trated in Figure 5.3.2.1.
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Figure 5.3.2.1:  Typical Slugcatcher

As gas and liquids are sent to shore, temperature and pressure decrease and additional liquids condense in
the production gathering pipeline.  For a given flow rate the gas and liquid velocities in the pipe may be dif-
ferent.  The liquid tends to flow along the bottom of the pipeline and typically collects in low spots or in
uphill sections of the pipeline.  When the flow rate in the pipeline is increased, some liquids will be swept
out and an incremental flow of liquid or a liquid ‘slug’ will exit the pipeline.  The slugcatcher will be
designed to provide sufficient capacity to address expected changes in flow and normal operating slug sizes.
This information is included in Part Two of this document (DPA - Part 2, Ref. # 5.2.6.1.2).

A regularly scheduled pipeline pigging program will be required when significant changes in flow are made
or when the pipeline throughput decreases below a level where the normal slug size could exceed the capac-
ity of the slugcatcher without pigging.  A pipeline pig is typically either a rubber sphere or a series of rub-
ber disks on a shaft.  It has the same diameter as the pipeline and is inserted in the gas flow through the line
to remove accumulated liquids. Pigging helps prevent accumulation of unmanageable liquid slugs, reduces
pipeline pressure drop, and reduces the risk of corrosion which could result from any inadvertent water
accumulation in the pipeline.

The diameter of the pipeline is one of the key factors in defining the volume of liquids that will accumulate
in the pipeline.  Although the pressure drop for a given flow rate is less in larger diameter pipelines and less
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compression is required, the velocity is lower and the liquid slug volume is larger.  Consequently, a larger
slugcatcher is required.

Based on transient flow analysis, a 609 mm OD production gathering pipeline would be optimal for the 12.7
E6M3/d Project design basis.  The required slugcatcher capacity for this line size is about 2400 M3.  For a
660 mm OD pipeline, the slugcatcher would need to be 50 percent larger.  If a 711 mm production gather-
ing pipeline was installed to facilitate future expansion up to 19 E6M3/d, a slugcatcher capacity of about
4800 M3 would be required to operate at the Project design flow rate of 12.7 E6M3/d.  Further information
is included in Part Two of this document (DPA - Part 2, Ref. # 5.2.6.1.2).  The implementation of a regular
pigging program from the outset of the Project could help reduce the slugcatcher sizing.  The optimum bal-
ance of pipeline size, slugcatcher size, pigging program, and future compression requirements will be deter-
mined during FEED.

5.3.3  Country Harbour Gas Plant

A typical gas plant is illustrated in Figure 5.3.3.1.

Figure 5.3.3.1:  Typical Gas Plant

The gas plant will be located immediately downstream of the slugcatcher.  It will require approximately 20
hectares of land; 25 hectares in total including the slugcatcher (DPA - Part 2, Ref. #5.3.3.1).
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The plant will have an operating pressure of approximately 6900 KPag.  The inlet feed, gas and liquids, will
enter the plant through separate pipelines from the slugcatcher.  Any liquid collecting in the gas inlet sep-
arator will be discharged into the hydrocarbon liquid flash drum.

The gas from the inlet separator will be cooled in the feed gas/residue gas heat exchanger.  Any liquids
formed during gas cooling will be separated in the turboexpander inlet separator.  After expansion, to 5516
KPag, the resulting two-phase stream will be separated in the low temperature separator.  The expander out-
let gas will be used to chill the feed gas in the feed gas/residue gas exchanger.  The gas will then be com-
pressed to 5998 KPag in the expander compressor and mixed with the compressed overhead vapours from
the hydrocarbon liquids flash drum.  The combined stream will be further compressed to 9963 KPag in the
sales gas compressors and cooled to 38oC in the discharge compressor aftercooler.  It will then be routed
through the sales gas pipeline metering station located at the plant fence into the export pipeline.

The hydrocarbon liquid streams from the slugcatcher, the inlet separator, the turboexpander inlet separa-
tor and the low temperature separator will be sent to the hydrocarbon liquid flash drum operated at 1035
KPag.  The liquids will then be transported via a 219 mm OD, 6.35 mm WT pipeline to Point Tupper for
further processing.  The inlet pressure to the pipeline will be 6550 KPag.

Joule-Thompson (JT) valve operation will be used as a back-up to the turboexpander process.  The feed
gas/residue gas exchanger will be sized to maximize the flow during JT operation.  The JT operation can
achieve approximately 80 percent of the plant capacity, and for this reason, only one 100 percent capacity
turboexpander will be installed.

In order to prevent hydrate formation in the outlet from the turboexpander, MEG will be injected in the
feed gas upstream of the feed gas/residue gas exchanger.  A small MEG regeneration package is required.
Water vapour and trace amounts of glycol and hydrocarbons from this system will be vented (see Volume 3,
Environmental Impact Statement).

Expansion of the gas plant will likely be accommodated through pre-investment in larger inlet facilities and
a turboexpander that is larger than the one currently specified in Part Two of this document (DPA - Part 2,
Ref. # 5.3.3.1).  This will permit the addition of a separate processing train at a later date.

The selection of a turboexpander process for the onshore gas plant is based on early definition engineer-
ing.  Process alternatives, including propane refrigeration and solid bed adsorption, will be evaluated dur-
ing FEED.

5.3.4  Point Tupper Liquid Facilities

The liquid handling facilities will require up to 10 hectares of land.  The hydrocarbon liquids pumped from
the Country Harbour area will enter the facility through the liquids feed drum at 2760 KPag and feed the
deethanizer tower at 2586 KPag.  The hydrocarbon liquid will be further stabilized by removing methane
and ethane from the feed stream for use as facility fuel. The bottoms from the deethanizer will feed an addi-
tional fractionation tower or towers depending on whether an LPG mix or specification propane and
butane is produced in conjunction with stabilized condensate.  Storage and shipping facilities will include
truck, rail and/or barge for the LPG’s.  The condensate will be shipped by tankers.

Pre-investment to accommodate future expansion will likely be limited because the liquids content of new
discoveries will drive the liquid handling requirements.  A “lean” gas could require little additional liquids
capacity while a “rich” gas could require disproportionately more capacity.  During FEED, individual pieces
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of equipment will be critically examined to determine if additional capacity can be installed at low incre-
mental cost.  Expansion alternatives for the liquid facilities range from utilizing lower efficiency tower trays
in the base design, with later replacement by higher efficiency tower packing, to completely pre-built facil-
ities.  The 219 mm liquids pipeline from Country Harbour has sufficient capacity to handle future expan-
sion.

Development Alternatives for the Point Tupper facilities range from a simple condensate transfer facility
(LPG’s deethanized and extracted at Country Harbour) to third party purchase and shipment of an unsta-
bilized NGL stream.  These alternatives will be examined in the FEED process, following market studies. The
final scope for the liquid facilities will be driven by market forces.

5.3.5  Onshore Support Facilities and Services

5.3.5.1  Power

A survey will be carried out to ascertain the power available and the reliability of the available grid system
in both locations.  However, preliminary design calls for gas turbine driven power generation facilities to be
installed at Country Harbour to make it self-sustaining.  This facility will also have a diesel powered emer-
gency generator.  Diesel generator capability to power essential systems will be used only for plant startup
or during major disruptions in the gas supply.

Preliminary design for the Point Tupper facilities assumes that power will be provided by the local grid.  An
emergency power generator capable of consuming Diesel fuel, LPG or Deethanizer overheads as a fuel will
also likely be required. 

5.3.5.2  Instrument Air

Instrument air for plant control functions and valve operators will be provided by multiple packaged air
compressor units, with all ancillary equipment and dryers, at both locations. 

5.3.5.3  Fire Protection and Safety Systems

The design basis for the fire protection and safety systems for the onshore facilities will be developed with-
in the Concept Safety Analysis for the Project described in Chapter 10.0: Safety Plan, of this document. 

Safety systems and devices will be designed to meet Project standards, the requirements of all applicable
standards and codes, and local regulations.  Where there is a conflict, the more stringent requirements will
take priority.  In all instances, however, local regulations will be met, unless exceptions are sought for alter-
natives that will provide an equivalent level of safety.

The onshore facilities will incorporate a number of detection and suppression systems in accordance with
the requirements noted above and modifications that may result from a series of hazards assessment studies
planned to address these system requirements.  A combination of ventilation, pressurization, fire detection,
gas detection, fire systems (sprinkler, water spray, foam, gaseous and dry chemical) and manual systems
(hose reel, dual agent, monitor) are typically employed at manned plants.
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The following systems and devices are typically used in onshore gas plant/liquid handling facilities:

- emergency shutdown and depressuring system to progressively isolate hydrocarbon 
inventory, and depressure and shutdown the process system

- fire and gas detection systems
- heat and smoke detection systems
- fixed fire main and hydrant system
- foam/sprinkler deluge systems
- hand-portable and wheeled fire extinguishers
- ventilation and pressurization
- an inert gas system for turbine enclosures, control rooms and electrical

switch-gear room

5.3.5.4  Relief and Blowdown Systems

The relief and blowdown systems are emergency venting facilities that can be activated for scheduled and
unscheduled reasons.  Scheduled activation will occur during planned tests of the system, and inspection or
maintenance work.  Unscheduled activation will take place if there are overpressure conditions detected in
the system, if there is a hazardous condition such as a fire, if there is a need to depressure a pipeline due to
a leak, or if the ESD is activated.  Activation for any of these purposes will be very infrequent.

Both locations will be equipped with flare systems.  Both ground flare and flare stack alternatives will be
investigated during the FEED process.

5.3.5.5  Water Supply

Potable water for the facilities near Country Harbour will likely be sourced from a well.  The Point Tupper
facility will be connected to the local municipal supply.  Supply alternatives will be reviewed during the
FEED process and will be consistent with all applicable codes.

5.3.5.6  Sewage Disposal

Sewage disposal for both locations will be determined during FEED and will be consistent with all applica-
ble codes.  Self-contained septic systems are the most likely alternative for both locations.

5.3.6  Onshore Natural Gas Liquids Pipeline

The natural gas liquids will be transported from the gas plant near Country Harbour to facilities near Point
Tupper via a buried 219 mm OD carbon steel pipeline.  The design pressure of the pipeline will be 6895
KPag.  The pipeline will be constructed in accordance with CSA Standard Z662-94.

A detailed pipeline routing survey will be initiated following the final selection of the gas plant and liquid
handling sites. On completion of the survey, a route will be selected that considers population density, envi-
ronmental considerations, acidic slate potential, terrain, mining activity, quarries, forestry activities, and
pipeline length. The pipeline corridor under investigation is  shown in Figure 5.3.6.1.
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Figure 5.3.6.1:  Preliminary Liquids Pipeline Corridor

The pipeline will require a major crossing of the Strait of Canso.  Preliminary analysis  indicates this can be
achieved by either directional drilling or cut trench, as outlined in Part Two of this document (DPA - Part
2, Ref.# 5.3.6.1).  The pipeline will involve several other water crossings.  Depending on the facility loca-
tions and the route selected, the crossings may include Country Harbour River, Seal Harbour River, Salmon
Harbour River, Clam Harbour River and Guysbourough Harbour River at Guysbourough Harbour.
Determination of the appropriate method(s) for the water crossings will be completed following final route
selection and FEED.
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5.4  Production Operations

Detailed operating and maintenance procedures will be prepared during the detailed engineering design
and construction phase of the Project.  The  current plans for operations and maintenance are based on
previous experience of the Proponents and their affiliates in Canada, the North Sea and the Gulf of Mexico.

5.4.1  Operations Monitoring and Maintenance

The following operations monitoring and maintenance systems are envisioned:

- process monitoring and control
- fire and gas detection and protection
- rotating equipment bearing monitoring systems
- structural and foundation monitoring system
- essential services monitoring system
- compliance monitoring system
- corrosion monitoring system

5.4.2  Inspection Procedures

Regular, comprehensive visual and non-destructive testing (NDT) inspections will be an integral part of the
management program.  The inspection requirements for each Project component will depend on the ser-
vice, manufacturers’ recommendations, data obtained from monitoring systems, the operating environment
and previous experience. Corrosion monitoring will include intelligent pigging, NDT testing, corrosion
probes, and sample coupons.

5.4.3  Logistics

Support logistics for the offshore operation will be provided by helicopters and workboats.  Workboats will
meet Canada Coast Guard requirements and be suitable for the environmental conditions of the Sable
Island area.  An opportunity to synergize the level of logistics support may exist while drilling operations are
in progress.

Initially, a daily helicopter flight will likely be required for personnel movement and satellite platform work.
The schedule may be reduced as operations proceed, particularly with respect to the frequency of satellite
platform visits.

Two to three workboats will be required for normal operations.  One workboat will make supply trips
between the shorebase and the Thebaud platform.  A second workboat will be on standby at the Thebaud
platform.  A third workboat, or acceptable alternative, will be required when the supply workboat is unavail-
able to provide standby service on helicopter trips to the satellite platforms.  All of these vessels will be
equipped with full lifesaving and rescue capabilities in compliance with Canadian Coast Guard require-
ments.
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5.4.4  Communications

Reliable communications systems will be installed offshore to ensure efficient operations.  A combination
of microwave and satellite communication systems is envisioned, but fibre optic cables are also a potential
alternative.

5.4.5  Control and Monitoring Systems

The Sable Offshore Energy Project will have a reliable distributed control system (DCS) at both the
Thebaud platform and the onshore facilities.  While the satellite platforms will likely be equipped with indi-
vidual programmable logic controllers (PLC’s) for local control, a SCADA (Status, Control and Data
Acquisition) system will also be provided to link with manned operations at Thebaud.

5.4.6  Pipeline Control/Leak Detection System

A leak detection system which meets the requirements of the CSA Standard Z662-94 Oil and Gas Pipeline
Systems will be provided for the subsea pipeline network.  The system that is currently planned will compare
the mass flow in and out of pipeline segments over time.  Alternatives to this system will be evaluated dur-
ing FEED.

During the regular transportation of personnel between platforms, the helicopter will overfly the pipeline
routes, providing an additional means of checking pipeline integrity.

5.5  Design Criteria

5.5.1  Production Facility Preliminary Design Criteria

Table 5.5.1.1 presents the preliminary design criteria for the Project facilities that are outlined in this
Development Plan Application.  They include: satellite platforms, interfield pipelines, Thebaud Platform,
production gathering pipeline, slugcatcher, gas conditioning plant, liquids pipeline and liquids handling
facility.
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Table 5.5.1.1:  Preliminary Production Facility Design Criteria

Equipment MOP Pressure Design Range Flowrate Water Comments

(kPag) Rating & Operating (E3M3/D) (M3/D)

(_C)

Venture Platform 13800 Ansi 900# -20 to 120 / 110 7363 1590

South Venture Platform 14140 Ansi 1500# -20 to 120 / 110 1840 397

North Triumph Platform 13200 Ansi 900# -20 to 120 / 110 3680 397

Glenelg Platform 13200 Ansi 900# -20 to 120 / 110 3115 397

Alma Platform 13200 Ansi 900# -20 to 120 / 110 3115 397

Thebaud  Inlet 13200 Ansi 900# -20 to 120 / 110 6230 555

Thebaud Platform 12760 Ansi 900# -20 to 93 / 30 12750 800

Equipment MOP Pressure Design Range Length Size Comments

(kPag) Rating & Operating (KM) (mm OD/WT)

(kPag) (_C)

Venture Flowline 13800 14366 -20 to 120 / 100 54 457 / 12.7 Carbon Steel

South Venture Flowline 14140 29979 -20 to 120 / 100 5 219 / 12.7 Carbon Steel

North Triumph Flowline 13200 20264 -20 to 120 / 100 35 324 / 12.7 Carbon Steel

Glenelg Flowline 13200 20264 -20 to 120 / 100 32 324 / 12.7 Carbon Steel

Alma Flowline 13200 20264 -20 to 120 / 100 50 324 / 12.7 Carbon Steel

Thebaud to Shore 11725 13467 -20 to 93 / 20 225 609 / 15.88 Carbon Steel

Slugcatcher 8275 Ansi 600# -20 to 93/0-20 1220  Carbon Steel

Plant Inlet 8275 Ansi 600# -20 to 93/0-20 Carbon Steel

Low Temp. Process 6900 Ansi 600# -45 to 93/ -30 Carbon Steel

Plant Gas Outlet 9930 Ansi 600# -20 to 49 / 35 Carbon Steel

Hydrocarbon Liquids

Pipeline - Pt. Tupper 6900 15108 -20 to 50 / 15 67 219 / 6.4 Carbon Steel

Liquid Fac. Inlet 2800 Ansi 300# -20 to 93/0-20 Carbon Steel

5.5.2  Regulation, Codes, Standards and Certification

5.5.2.1  Design Philosophy

Where Nova Scotia or Canadian regulations or standards exist (i.e.: CSA) they will be met by the Project
design.  Where such standards do not exist, the Project design will meet accepted international standards
(i.e. American Petroleum Institute(API), Deutsches Industries Normen, (DIN) British Standards (BS)).
Where no specific standards exist the Sable Offshore Energy Project Proponents’ own corporate standards
will be met, following the tenets of ‘good oilfield practice.’

A list of all known applicable regulations, codes and standards for engineering design and project con-
struction is included in Part Two of this document (DPA - Part 2, Ref. # 5.5.2.1.1).

5.5.2.2  Certifying Authority

The Nova Scotia Offshore Area Petroleum Production and Conservation Regulations require that a Certifying
Authority (CA) be employed by the Proponents to independently assess the compliance of the production
facilities and structures with the regulations and other applicable codes and standards.  The Project will be
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subject to a number of regulatory bodies, not all of which require a CA.  However, it is anticipated that the
CA scope will encompass all of the offshore facilities. The CA will assess design, methods of construction,
transportation and installation, and provide material and construction inspections to ensure that the Project
is designed and constructed in accordance with applicable regulations, codes and standards.  ‘Certificates
of Fitness’ will be issued by the CA when it is satisfied that the requirements outlined in the regulations and
other standards have been met.  The certificates will be issued prior to the application to the CNSOPB and
other regulatory bodies, where applicable, for final approval of various elements of the Project.

The CA for the Sable Offshore Energy Project will be selected from the list in Schedule I of the Nova Scotia
Offshore Certificate of Fitness Regulations. They will be selected by the Proponents through a tendering process.
While effective communication between the project design team and the CA will be critical to the success
of the project, the CA will be an independent third party.

5.6  Environmental Criteria

5.6.1  Preliminary Environmental Criteria

Existing data has been compiled to determine the preliminary environmental design for the Project.  This
data comes from two sources; The Venture Preliminary Physical Environment Criteria prepared by Mobil (DPA -
Part 2, Ref. # 5.6.1.1), describes the physical environment that characterizes the Venture and Thebaud field
areas, and the Sable Gas Preliminary Environmental Study (DPA - Part 2, Ref. # 5.6.1.2) commissioned by Shell
includes specific environmental criteria for the North Triumph, Glenelg, and Alma field areas.  The pre-
liminary environmental design criteria for the Project is featured in Table 5.6.1.1.
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Table 5.6.1.1:  Preliminary Environmental Design Criteria

Waves and Water levels (100-year return period values)

South North

Parameter Venture Venture Thebaud Alma Glenelg Triumph

Chart water depth (m) 20 22 30 70 80 80

Storm tide (m) 0.5 0.5 0.5 0.5 0.5 0.5

Astronomical tide (m) 1.6 1.6 1.6 1.6 1.6 1.6

Storm still water level (m) 22.1 24.1 32.1 72.1 82.1 82.1

Significant wave height (m) 14.7 13.2 12.6 12.6 12.6 12.6

Maximum wave height (m) 17.2 18.8 23.4 23.4 23.4 23.4

Period range (max waves) (s) 14-19 14-19 14-19 14-19 14-19 14-19

Maximum crest elevation (m)

above storm still water 14.0 15.4 18.9 14.3 13.8 13.8

Wind (10 m above mean sea level)

Wind Parameter 100-year return period value (m/s)

1 hour mean 41.6

10 minute mean 43.7

1 minute mean 48.7

15 second gust 51.7

5 second gust 54.6

3 second gust 55.7

Current (reference d/D, ratio of depth to total depth below surface)

Reference Depth (d/D) 100-year return period current (cm/s)

0.00 230

0.10 190

0.25 162

0.50 116

0.75 109

0.90 107

The following sections outline the plans for updating and finalizing the environmental design criteria for
engineering design. 
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5.6.2  Environmental Criteria for Engineering Design

5.6.2.1  Meteorological Conditions

The database on meteorological conditions will be updated with, and extended to include, more recent
measurements and information from the area.  Much, if not all, of this update will come from work sum-
marized in the Environmental Impact Statement prepared for the Project: Sable Offshore Energy Project,
Environmental Impact Statement, Volume 3. The design parameters that will be refined are listed below:

• Seasonal Wind Conditions
• Precipitation
• Air Temperature
• Relative Humidity
• Temperature and Salinity
• Sea Ice
• Icebergs
• Sea Spray Icing and Atmospheric Icing
• Operational Winds
• Visibility

5.6.2.2  Tides

Tide modelling for the area has been well developed.  Earlier work completed on this subject is sufficient
and no further development studies are planned.

5.6.2.3  Extreme Wave Conditions

Earlier studies for Venture used wave models which are now outdated, particularly for the modelling of shal-
low water wave mechanisms.  A recent hindcast study commissioned by the Canadian government, (DPA
Part 2 - Ref. # 5.6.2.3.1) on a limited number of storm events, used a state-of-the-art third generation wave
model which predicts the shallow water wave physics properly.  In recent years, a number of severe storms
have occurred in this area.  This has increased estimates of design level wave conditions.  These storms will
be included in the hindcast storm population.

A comprehensive wind and wave hindcast study will be performed for the area to produce wind and wave
design criteria for the Project.  This study will include a state-of-the-art shallow water wave model.  It may
also be necessary to perform very fine grid computer simulations of wave propagation because of the com-
plex bathymetry in the area.  The Sable Offshore Energy Project hindcast study will build upon the gov-
ernment study by adding recent storms to the government’s hindcast data base.  This will be completed
through a cooperative exchange of information.

Present estimates of the design wave heights, which are limited by depth-induced wave breaking, are expect-
ed to be correct for the 20 to 30 metre water depth locations (Venture, South Venture, and Thebaud).  In
these locations the storm water depth (the combination of astronomical tide, storm surge, and water depth
referenced to a tidal datum) is critical because the design wave height is directly proportional to depth.  The
storm surge estimates will be revised with information from the new hindcast study.  The combination of the
spring tidal range and the peak storm surge leads to a conservative design estimate of the deepest water
depth.  However, for structure design in shallow water it will be equally important to consider a low water
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level/high wave height condition, as has been done by Mobil in the southern North Sea gas fields.  Under
these conditions the  water depth will be lower and the wave height will also be somewhat lower, but the
nature of the shallow water waves may cause the forces exerted on the structure to be larger.

For the 70 to 80 metre water depth sites (North Triumph, Glenelg, and Alma) the wave heights will not be
limited by depth-induced breaking.  The water depth changes dramatically to deepwater in this area.  The
shallow water wave attenuation mechanisms are likely to be less effective in decreasing wave heights at these
locations than they would be in areas having a more gradual change in water depth.  The design criteria for
these sites will be based on studies which include the most recent severe storms.  This will include the
“Halloween Storm” of 1991, where significant wave heights of over 17 metres were measured in deepwater
off the Scotian Shelf.

5.6.2.4  Operational Wave Conditions and Normal Wave Conditions

This information will be updated with recent data gathered for the EIS for the Project,  and by the results
of an earlier Canadian government hindcast study (DPA - Part 2, Ref. # 5.6.2.4.1).

5.6.2.5  Wind Speeds

The wind speeds given in the Venture Preliminary Environmental Criteria are considerably higher than those
found in the Canadian government-sponsored study.  The 100 year return period hourly wind speeds at 10
metre elevation presented in these references were  143 and 96 kilometres per hour, respectively.  This dis-
crepancy is likely due to the joint probability approach used in the Venture work, where extreme wind and
wave conditions were assumed to occur simultaneously.  An ‘associated’ wind approach, where less severe
winds occur in conjunction with the extreme wave conditions, was used in the government work.
Differences of this magnitude will be resolved to establish detailed design criteria for the Project.  This will
be accomplished by using the wind hindcast results derived in the extreme wave hindcast study discussed
above.

5.6.2.6  Currents

Existing design current values for the Project are considered too high for a number of reasons.  First, they
were determined by vectorially adding the extreme tidal currents, extreme background currents and wind-
driven currents calculated from the extreme wind speed values.  The likelihood of all these conditions
occurring at the same point in time is quite small.  Second, current values are independent of the wave con-
ditions and therefore extreme currents are not necessarily the currents associated with peak wave condi-
tions.  The Proponents’ experience in other parts of the world and in recent computer modelling of cur-
rents, indicates that extreme waves and extreme currents do not occur simultaneously.  Third, the current
speeds change significantly with depth at the same location.  Using the given surface speeds will lead to an
unnecessarily  high design value.

To address these issues, a current model study to develop design criteria values will be performed.  This will
likely build on existing current modelling work done by the Bedford Institute of Oceanography in
Dartmouth, Nova Scotia.
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5.6.2.7  Ice and Icebergs 

As with the meteorological and oceanographic information, the ice data bases need to be updated.  The
existing database was compiled in the late 1970s and early 1980s.  Although the International Ice Patrol
reports higher iceberg counts off the East Coast of Canada in the period between 1984 and 1993, the prob-
ability of occurrence of icebergs in the Project area is very low.  They will not be considered as a design cri-
teria, but will be addressed under operational contingency planning.  A design criteria for sea ice will be
specified.

5.6.2.8  Tsunamis

Earlier work indicated that this phenomenon will not control design.  No further work is anticipated.

5.6.2.9  Marine Fouling

A study will be performed to define the design fouling levels.  Data available from the existing Cohasset-
Panuke operation will be analyzed and incorporated.

5.7  Geotechnical Criteria

5.7.1  Preliminary Geotechnical Criteria

Existing data has been compiled to determine the preliminary geotechnical design criteria for the Project.
This data comes from two sources; The Venture Preliminary Geotechnical Criteria prepared by Mobil  (DPA - Part
2, Ref.  # 5.7.1.1), describes the geotechnical data that characterizes the Venture and  Thebaud field areas,
and the Sable Gas Preliminary Geotechnical Study, (DPA - Part 2, Ref.  # 5.7.1.2), commissioned by Shell
includes specific criteria for the North Triumph, Glenelg, and Alma field areas.  The preliminary geo-tech-
nical design criteria for the Project is featured in Table 5.7.1.1.
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Table 5.7.1.1:  Preliminary Geotechnical Design Criteria

Sediment Transport (30-year design life)

Location Component Local Dishpan Sand Ridge East Bar Megaripples & Total

Scour Scour Migration Migration Sand Waves Scour

(m) (m) (m) (m) (m) (m)

Venture Legs 2.8 6.0 1.3 0.6 1.0 11.7

Risers 1.5 6.0 1.3 0.6 1.0 10.4

Conductors 1.5 6.0 1.3 0.6 1.0 10.4

South Venture Legs 2.8 6.0 0.5 0.6 1.0 10.9

Risers 1.5 6.0 0.5 0.6 1.0 9.6

Conductors 1.5 6.0 0.5 0.6 1.0 9.6

Thebaud Legs 2.8 6.0 1.0 - 1.0 10.8

Risers 1.5 6.0 1.0 - 1.0 9.5

Conductors 1.5 6.0 1.0 - 1.0 9.5

Earthquake Peak Ground Motions (all platform locations)

Acceleration Velocity Displacement

(m/s2) (cm/s) (cm)

Operating Level Earthquake 0.4 2 0.6

Safety Level Earthquake  (Near-field) 1.47 12 3

Safety Level Earthquake (Far-field) 1.47 20 16

The Proponents will update and finalize the geotechnical design criteria for FEED in the following ways.

5.7.2  Geotechnical Conditions and Seismicity

The geotechnical conditions on the Sable Island Bank are relatively uniform.  The surficial geology of the
bank top consists of Sable Island sand and gravel with occasional interbedded clays.  A number of boreholes
have been drilled, primarily for oil and gas exploration and also for scientific research.  These boreholes are
relatively uniform from location to location.  All existing, publicly available data on Sable Bank surficial
geology has been compiled in Part Two of this document (DPA - Part 2, Ref.  # 5.2.6.1.1).

A localized field boring program was conducted around Venture and this data is considered to be indicative
of this area.  This information is included in Part Two of this document (DPA - Part 2, Ref.  # 5.7.2.1).
Information has also been obtained for the Thebaud P-84 well, which is close to the planned central plat-
form site.  The sea bottom at all planned platform sites is expected to be dense sand with excellent bearing
capacity.  In fact the soil borings at Venture and Thebaud consisted almost entirely of sands and gravels with
the exception of a few thin clay layers below 40 metres penetration.

If site specific geotechnical data is not available for each platform site, a soil boring and analysis program
will be performed prior to detailed design.  Site specific data will be necessary to properly design jacket
piles, and evaluate pile and conductor driveability, as well as, jacket stability (mudmat capacity).  This will
be done prior to driving the piles.  As part of these studies, the regional seismic data will be reviewed to
incorporate any advances in site seismicity characterization.
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5.7.3  Bathymetry, Scour and Sediment Transport

The approximate water depth at each of the platform sites is as follows:

Field Water depth (metres)

South Venture 20

Venture 22

Thebaud 30

North Triumph 80

Alma 70

Glenelg 80

Figure 5.7.3.1 illustrates the Sable Island area bathymetry.  Detailed bathymetric surveys have been con-
ducted across the Scotian shelf for oil and gas exploration and for scientific research.  The seabed is known
to be dynamic in many areas around the island with evidence of storm-current generated sand ridges, sand
waves and megaripples.  Conversely, some of these features could also be relict (inactive/ancient).  All exist-
ing, publicly available data on Sable Bank bathymetry has been compiled in Part Two of this document
(DPA - Part 2, Ref.  5.2.6.1.1).

Development Plan Application 5-37

Chapter 5: Production Facilities



Figure 5.7.3.1:  Sable Bathymetry Map
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Most existing bathymetry data was obtained prior to 1985.  Navigation techniques at that time were less pre-
cise than presently available.  As a result, accurate rates of sand ridge and sand wave migration could not be
determined.  Due to advances in water depth measuring technique (Swath), and positioning technology
(differential global positioning systems (DGPS)), all platform sites and the intrafield pipeline routes will be
resurveyed prior to detailed final design of the pipelines.  An overview of the planned survey activities in
the next two years is as follows:

5.7.3.1  Baseline Swath Mapping

This survey was completed in the fall of 1995 and the results will establish an accurate swath bathymetric
data set for comparative purposes with future surveys.  This will accurately determine the extent of bottom
feature movement over time.  The Thebaud to Venture interfield pipeline corridor was the main focus of
the survey.  This area is characterized by numerous sand ridges, sand waves and megaripple fields. Corridors
in three different water depth ranges were surveyed to determine whether feature migration diminishes
with increasing water depth.

5.7.3.2  Other 1995 Swath Survey Objectives

A Country Harbour approach area of approximately three and a half by eight kilometres, located approxi-
mately 20 kilometres offshore, has been surveyed to help define a clear route through outcropping bedrock.
Previous surveys indicated that a continuous channel is probable.  However, the results were not definitive
because of the survey technology available at the time.  Swath and backscatter data will be utilized to locate
an open corridor and define the best pipeline route.

The near-shore approach to Country Harbour/Issac’s Harbour has been surveyed to better define local
bathymetry and to confirm the lack of rock outcrops and other hazards.  Previous surveys emphasized
Betty’s Cove as the preferred landfall.  Other areas within the harbour approach have less coverage.  This
survey is expected to provide complete bathymetric detail and define rock outcrops.

The preferred pipeline route identified in the mid-1980’s has been resurveyed with Swath to improve the
bathymetric data density and better identify any rough bottom areas with potential for free spans.  This was
completed while the survey vessel was in transit between Country Harbour, the Country Harbour approach,
and the Thebaud field.

5.7.3.3  Seabed Scour Monitoring

The Sable Offshore Energy Project is participating in a joint research program with the Atlantic Geoscience
Centre (AGC), of the Bedford Institute of Oceanography to deploy their 2D DODO (Depth of Disturbance
Observatory) system near Sable Island.  A 3D DODO system is also being developed during fall and winter
of 1995/96.  The device is a seabed frame with multiple instruments to monitor scouring of the seabed
through sector scanning sonar, wave and current meters and sand suspension backscatter equipment.  The
equipment will be deployed in an active sand wave area near the existing Cohasset-Panuke facilities, where
previous data has been gathered by AGC.  Further insight into seabed dynamics, particularly during storm
conditions, will be gained by this study.
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5.7.3.4  Swath Re-Survey, Subbottom Data Gathering

The baseline survey areas will be resurveyed after the winter storm season (spring 1996) to assess movement
of large seabed features.  Sidescan sonar and subbottom profiling equipment will also be deployed to deter-
mine if the depth of the mobile sediment layer can be determined by geophysical means.  Cone penetra-
tion tests (CPT’s) may also be attempted to resolve this question.  CPT’s directly measure density state
whereas  geophysical profiling represents an economic means to extrapolate CPT results, providing that a
reasonable correlation can be established.  The depth of the mobile layer will influence pipeline burial
depth requirements.

Potential for pipeline erosion will also depend on sand grain size, density state and permeability.  Loose sed-
iment may be subject to liquefaction or suspension during severe storms.  Thus, geotechnical data is
required to define both the sediment type and density state along the entire pipeline corridor.  Accurate
geotechnical data, as well as wave and current data, will be required to define the amount of weight coating
required for pipeline on-bottom stability and to define the extent and depth to which the pipeline will be
buried.

5.7.3.5  Swath and Subbottom Follow-up Resurveys

After reviewing the repeat Swath data, additional surveying may be required to check seabed conditions
immediately following a severe storm (i.e.  allowing no time for backfill or return to equilibrium), or after
a second complete winter season to evaluate how seabed features change from year to year.  The need for
such surveys, which would be conducted during the winter of 1996/97, will be evaluated after review of the
first repeat survey data.   Additional surveys may also be required for reconfigured or rerouted pipelines or
to better define possible platform installation impediments at their proposed locations.

5.7.4  Local and Dishpan Scour

In addition to regional sediment transport mechanisms described above, local and dishpan scour can occur
about jacket structures.  A study included in Part Two of this document (DPA - Part 2, Ref.  # 5.7.4.1), con-
cluded that sediment transport about foundation piles would be significant.  Design scours of 9.1 to 11.7
metres were predicted to occur around vertical members ranging from 0.76 to 1.4 metres in diameter.  This
was a combination of local, dishpan, sandridge and East Bar migration, plus megaripples and sandwaves.
These design values will be checked against more recent experience with the Cohasset-Panuke project struc-
tures and accounted for in platform design.  Scour mitigation techniques used in the North Sea, as well as
at the Cohassett-Panuke project, will also be reviewed.
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5.8  Assessment of Alternative Development Plans

5.8.1  Eliminated Alternatives

Although many alternatives have been suggested, five of the most promising alternative development plans
were screened for the Sable Offshore Energy Project, prior to the selection of this Preferred Development
Plan.  The Eliminated Alternatives are listed below:

• Electric power generation
• LNG (Liquified Natural Gas)
• LHG (Liquified Heavy Gas)
• Natural Gas conversion technologies
• Offshore Gas Plant

5.8.1.1  Electrical Power Generation

Three alternative electrical power schemes have been evaluated by the Nova Scotia Department of Natural
Resources, Nova Scotia Power and TransAlta/Pan-Alberta.  (DPA - Part 2, Ref. # 5.8.1.1.1).  They used
coal/natural gas or gas as fuel.  The electrical power would have been delivered to, and sold in, the New
England market.  These proposals were based on significant growth in electrical demand in northeastern
American markets but did not anticipate the level of cogeneration plant development which has occurred
in the region.

Installing export power generation facilities in Nova Scotia presumes that electrical generation is more eco-
nomical in Nova Scotia than in the northeastern United States.  Economies of scale for plant construction
in the northeastern states result in, at best, a neutral cost advantage.  The cost of transmission facilities (gas
or electric) are roughly the same.  However, natural gas transmission has efficiencies approaching 98 per-
cent (the 2% loss represents fuel gas used for compression) while electrical schemes are about 95 percent
efficient.  There are stronger business and efficiency advantages to providing gas to the marketplace and let-
ting the local customers decide on usage.  Further information is included in Part Two of this document
(DPA - Part 2, Ref.  # 5.8.1.1.1).

5.8.1.2  Liquified Natural Gas (LNG)

The manufacturing of Liquified Natural Gas (LNG) offshore, and transportation of the LNG and conden-
sate to markets by tanker has also been studied as an alternative.

Offshore manufacturing of LNG is a complex process that would substantially increase the size of the
Thebaud platform, and thus Project cost.  Offshore storage and loading facilities would also be required.
LNG projects generally require high production rates (over 28 E6M3/d) to support the large capital invest-
ments required.  LNG makes sense if the gas is to be shipped over long distances.  The comparatively short
distance from the Sable Offshore Energy Project to the North American gas pipeline grid makes it attrac-
tive to tie into this system by pipeline, both for immediate utility and future growth.  LNG is not currently
competitive in the North American market except for limited peak shaving opportunities.  More detail on
the LNG alternative is included in Part Two of this document  (DPA - Part 2, Ref.  # 5.8.1.2.1).
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5.8.1.3  Liquified Heavy Gas (LHG)

In this alternative, Liquified Heavy Gas (LHG) would be manufactured offshore and transported by custom-
built tankers to markets.  A propane solvent must be recycled by tanker to the field as part of this process.

Mobil investigated the application of LHG technology for the Venture Development Project.  Unlike LNG,
which relies on cryogenic temperatures, LHG relies on refrigeration at a higher temperature and pressure
to reduce the volume of gas to be shipped.  This pressure is high enough to require that the gas be shipped
in a specially constructed tanker.  While LHG production facilities would result in net savings through the
elimination of the production gathering line, slugcatcher, gas plant, natural gas liquids pipeline and future
compression; the cost of constructing LHG storage, shipping and receiving facilities would be substantially
higher than the savings identified.  The economies of scale of an LHG project are likely similar to LNG.
LHG development has not been pursued since 1989.  This study is included in Part Two (DPA - Part 2, Ref.
# 5.8.1.3.1).

5.8.1.4  Natural Gas Conversion Alternatives

Other alternatives for conversion of gas have been investigated by Mobil and Shell, and their affiliates, for
projects of similar scale elsewhere in the world.  This work comes to the same conclusion about other gas
conversion technologies as that drawn for LNG and LHG.  This information is included in Part Two (DPA
- Part 2, Ref.  # 5.8.1.4.1).

5.8.1.5  Offshore Gas Plant Location Alternatives

In addition to the Preferred Development Plan, two alternatives to an onshore gas processing location were
investigated.  The two eliminated alternatives are: 

• Offshore natural gas processing plant;
• Natural gas processing plant on an artificial island or Sable Island.

A brief description of each processing alternative follows.

5.8.1.5.1  Offshore Gas Plant Platform

An offshore gas plant would involve consolidating all gas processing to the central production platform at
Thebaud.  Sales gas and NGL’s would be transported to shore in separate pipelines.  The comparison of this
case to the onshore base case was made on the basis of the same landfall for both.  The offshore plant alter-
native appears, within estimating accuracy, to have essentially the same capital and operating cost profile as
the onshore plant.
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While the offshore plant and onshore plant were equivalent for most of the selection criteria evaluated, the
following key criteria favoured the onshore plant:

• Reliability/Availability/Maintenance
• Operating Flexibility (Compositional)
• Ease of Expansion
• Safety Considerations
• Nova Scotia-Canada Benefits

An offshore plant is difficult to maintain and operate at a high level of reliability, primarily due to access
restrictions.  If gas composition varies considerably from the design basis, the modifications that must be
made to the plant would be much more difficult and costly to undertake offshore.  Similarly, space for
expansion is constrained offshore.  The risks associated with an offshore plant are always higher than those
for an onshore plant, given the number of options for escape from an onshore plant.  Finally, an onshore
plant assures a significant level of Nova Scotia and Canada benefits that cannot be guaranteed with an off-
shore plant.  Further information is included in Part Two (DPA - Part 2, Ref.  # 5.8.1.5.1.1).

5.8.1.5.2  Processing Plant on Artificial or Sable Island

Previous studies assessed the feasibility of constructing an artificial island in the Sable Island area for gas
processing facilities.  While technically feasible, environmental concerns and costs eliminate this plan as a
Development Alternative.  There have also been studies on developing an area of Sable Island itself, with
the construction of a wharf and breakwater.  This alternative was also eliminated because of environmental
concerns related to physical disturbance of the island. Furthermore, the project principles also eliminate
this alternative.  This information is included in Part Two (DPA - Part 2, Ref.  # 5.8.1.5.2.1).

5.8.2  Pipelines

A number of pipeline developments were investigated prior to the selection of the Preferred Development
Plan.  A list of the eliminated alternatives follows:

• The transportation of gas and condensate through a single, dense phase subsea pipeline
to Nova Scotia.

• The transportation of dehydrated gas and unstabilized condensate through separate
subsea pipelines to Nova Scotia.

• The transportation of dehydrated gas by subsea pipeline to a landfall at Boston, and the
transportation of gas condensate by tanker to markets.

• The transportation of dehydrated gas and condensate to Nova Scotia by separate subsea
pipelines.

A discussion of each of these eliminated alternatives follows below:
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5.8.2.1  Single Subsea Dense Phase Pipeline

The transportation of dense rich gas involves significant compression.  This must be  installed at initial start-
up at a considerable capital and operating cost penalty.  The only capital savings occur with the elimination
of the slugcatcher.  This alternative has only proven attractive in the North Sea where substantial reinjection
compression, and the capability to remove condensate and ship separately, already exist.  This is not the case
for the Sable Offshore Energy Project.  Further information is included in Part Two of this document (DPA
- Part 2, Ref.  # 5.2.6.1.2).

5.8.2.2  Separate Subsea Gas and Unstabilized Condensate Pipelines

This alternative would require a smaller slugcatcher facility on the gas line at the landfall to separate liquids
condensing from the gas stream.  Slugging could occur on the unstabilized condensate line, unless it was
pumped to avoid flashing.  The use of two pipelines offers little technical advantage over the Preferred
Development Plan, but costs considerably more (DPA - Part 2, Ref.  # 5.8.2.2.1).

5.8.2.3  Single Subsea Sales Gas Pipeline to Boston

This alternative would have an offshore sales gas pipeline route direct to Boston.  It would be dependent on
an offshore gas plant and would preclude marketing of gas in Nova Scotia and New Brunswick.  Offshore
condensate storage and tanker loading is required.  While technically feasible, and the shortest pipeline
route to markets in the northeastern United States, the cost estimating accuracy for this option is not equiv-
alent to other options.  Very little is known about the prospective pipeline route, which runs just to the north
of George’s Bank.  Transportation of condensate by tanker presents a greater environmental risk than by
pipeline.  The required storage and loading system would increase the offshore costs considerably, particu-
larly when a separate LPG product is considered.  While capital cost is competitive on a total project basis,
the gas marketing implications of bypassing Nova Scotia, New Brunswick and Maine rule this option out.
Further information is included in Part Two of this document (DPA - Part 2, Ref.  # 5.8.2.2.1).

5.8.2.4  Separate Subsea Sales Gas and Stabilized Condensate Pipelines

This pipeline option is connected to the offshore gas plant option discussed in the previous section.  At land-
fall, the gas line ties-in to the transmission pipeline.  The condensate is routed through a buried pipeline
overland to Point Tupper.  This option is not required with the elimination of the offshore plant option.
Further information is included in Part Two of this document (DPA - Part 2, Ref.  # 5.8.1.5.1.1).

5.8.3  Satellite Platform Development Alternatives

The Project design philosophy for the satellite platforms is to minimize both capital and operating costs by
minimizing processing at the satellites.  The main challenge is to effectively deal with produced formation
water.

Alternative separation technologies were considered for water treatment.  These included centrifuge sepa-
rators, induced gas flotation cells, caisson pipe separators and Plate Interceptors (Parallel and Corrugated).
Centrifuge separators may produce marginally better effluent but require a higher level of maintenance and
operator attention than is practical for unmanned operations.  Induced gas flotation cells are more com-
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plex than hydrocyclone separators but produce an effluent of no better quality.  They also require high lev-
els of operator attention and maintenance.  Pipe caisson separators, a simple standpipe with a hydrocarbon
pump off, do not consistently achieve the same level of hydrocarbon removal as do hydrocyclone separators.
Plate Interceptors, Parallel and Corrugated, have been effectively applied in the Gulf of Mexico. Potential
concerns are that they are most effective with larger hydrocarbon droplet sizes, higher gravity hydrocarbons
and relatively clean water. Droplet shearing associated with large pressure drop across production chokes
may preclude utilization of this technology.

Development Alternatives that were considered included collection and treatment of water at the central
production platform at Thebaud and treatment on-shore.  Treatment at the central production platform or
onshore would require very large volumes of hydrate and corrosion inhibition injection at the satellite plat-
forms and would result in an increased pressure drop in the pipelines.  The gas also cools in the pipeline
and treatment at the lower  temperature would be less effective.  Although treatment by a single, larger
hydrocyclone unit may be marginally less costly, the lower efficiency at the lower temperature offsets this
advantage.  Further information is provided in Part Two of this document (DPA - Part 2, Ref.  # 5.8.3.1).

Separate gas and liquid (water/condensate) pipelines from each satellite were also reviewed.  All water
would be treated at the central production platform.  The water treatment issues previously discussed, addi-
tional pipeline cost and serious concerns of corrosion in the gas pipeline make this alternative unattractive.
The separation of hydrocarbon liquids from the gas has a detrimental effect on any corrosion inhibition
program as they are expected to act as a buffer from corrosion by providing a stable film and acting as a car-
rying agent for corrosion inhibitors.  The presence of condensed water from the cooling of the gas would
still require both hydrate and corrosion inhibition in the gas line.  Further information is provided in Part
Two of this document (DPA - Part 2, Ref.  # 5.8.3.2).

Hydrate inhibition using methanol or kinetic hydrate inhibitors was also reviewed.  Methanol injection pre-
sented special challenges for recovering the injected volume from the gas, hydrocarbon liquids and con-
densed water.  Vaporization and liquid hydrocarbon losses tend to be high from methanol whereas
monoethylene glycol (MEG) has extremely low solubility levels in these phases.  Methanol is normally the
inhibitor of choice at temperatures below -40oC, due to viscosity concerns for glycol, but this is of little ben-
efit offshore.  A recovery process would require installation of a refrigeration system at Thebaud and, with-
out a suitable source of cooling, this was not found to be economical.  Kinetic hydrate inhibitors, while
required in less volume than MEG, are non-recoverable and therefore not currently cost competitive.  The
corrosion concerns outlined above remain with these alternatives.  Further information is provided in Part
Two of this document  (DPA - Part 2, Ref.  # 5.8.3.1).

5.8.4  Landfall Alternatives

There were three landfall and onshore facility site alternatives investigated prior to the selection of the
Preferred Development Plan.  Background information on these alternative sites is included in Part Two of
this document  (DPA - Part 2, Ref.  # 5.8.4.1).  The two eliminated alternatives are described below:

- Landfall: Country Harbour/Gas  Plant: Point Tupper

- Landfall: Port Richmond/Gas Plant: Point Tupper
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The alternative offshore pipeline corridors are shown in Figure 5.8.4.1.  These  alternatives were eliminat-
ed in favour of the Country Harbour landfall/Country Harbour Gas Plant/Point Tupper Liquids Processing
Facilities for the following reasons:

• The pipeline route to Country Harbour is the shortest practical route from Thebaud to
shore.  This results in the lowest cost offshore pipeline option for the Project.  The
Preferred Development Plan remains the most cost effective alternative even when the
cost of the liquids line to Point Tupper, and the capital credit for the use of existing infra-
structure that could be accessed by a gas plant located there, are considered.

• The seabed profile and bottom conditions of the Country Harbour route also reduce the
cost of the pipeline relative to the Point Tupper route.

• The cost of the Preferred Development Plan is less than the cost of an offshore pipeline
to Country Harbour with a pipeline that continues overland to a plant site at Point
Tupper.  In this case the entire pipeline from Thebaud to Point Tupper would have to
be one pipe size larger.

• The Country Harbour route avoids several offshore fishing banks and shellfishing areas.
The pipeline is routed along less sensitive fisheries areas between Sable Island and the
landfall than the offshore route to Point Tupper.  This conclusion is based on input from
fisheries groups and bathymetric mapping.  

• The risk of anchors from large ships contacting the offshore pipeline is lower with the
Country Harbour route.  Also, the Chedabucto seismic fault line (presently inactive)
along the Point Tupper offshore route will be avoided.  This gives the Country Harbour
route a safety advantage.

• Having the processing facilities split between Country Harbour and Point Tupper  will
take advantage of the local infrastructure at Point Tupper.  The existing marine termi-
nal and liquids storage capacity at Point Tupper facilitate liquid product disposition.
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Figure 5.8.4.1:  Alternative Offshore Pipeline Corridors
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6.0  CONSTRUCTION AND INSTALLATION

Figure 6.0.1: A Heavy Lift Vessel Installing a Compressor Module At An Offshore Platform.  In the
foreground is a construction support jack-up.
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6.1  Management Philosophy

Sable Offshore Energy Project management philosophy is based upon the belief that a successful outcome
can best be achieved by harnessing the skills and experience of employees of the Project Proponents and
participating contractors to create a close team with common goals.  The objective is to establish a man-
agement structure and Project execution plan that will assure a quality product at low cost within an accept-
able schedule.  A primary activity leading up to the submission of the Development Plan Application (DPA)
has been a series of dialogues between Project Proponents and prospective contractors.  The Proponents
have also discussed the procedures for recently contracted projects with other major operators, to take
advantage of their experience in the continuously evolving contracting market.  A concept of ‘risk and
reward’ sharing between the Proponents and their contractors is being developed to identify benefits to the
Project.

The Proponents of the Sable Offshore Energy Project recognize that a high standard of compliance with
the regulatory requirements for safety and environment is inherent to any project execution and manage-
ment structure plan, and will honour the benefits provisions in the Accord Acts. Technical excellence in
design and construction, and full compliance with the appropriate regulatory and industry codes is a
Project goal.

6.2  Construction Schedule

Commencement of the Front End Engineering Design (FEED) is planned to occur in 1996.  The Project
construction is projected to take place between July 1997 and November 1999.  Construction phases are as
follows:

Commencement of Front End Engineering Design (FEED) Mid 1996
Commencement of Detailed Engineering, Fabrication and Construction July 1997
Commissioning and Start-Up September - October 1999
Production 01 November 1999

There is little contingency time in this schedule.  In the FEED period, prior to the Development Phase deci-
sion, some ‘long lead’ items may require early purchase in order to preserve the schedule.  The Sable
Offshore  Energy Project Proponents would be exposed to cancellation charges should the project  not pro-
ceed.  The commencement of FEED is not likely to be approved until Regulatory and Fiscal terms and con-
ditions are fully defined, and reasonable certainty of approval of the DPA is assured.  Completion of project
construction by the end of 1999 is based upon a determination of the markets in 1997 for produced gas.
The Proponents assume the requirements of the U.S. Federal Energy Regulatory  Commission (FERC) for
the export pipeline can be satisfied within the projected time-frame.  Further refinement of the schedule
will continue after construction begins.

6.3  Contracting Philosophy

The initial production phase of the current plan involves the construction of three offshore platforms, inter-
field pipelines, production gathering pipeline feeding the gas plant, an onshore gas plant and a natural gas
liquids handling facility.  The preferred contract strategy is to enter into a contract with a highly competent
and experienced engineering contractor to provide engineering, project management and procurement
services through the Front End Engineering Design (FEED) stage.  Provisions in the contract will allow the
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services to continue through the Construction phase into the first few years of Production should the Sable
Offshore Energy Project receive Proponent approval to go ahead.

Competitive selection processes or bids are scheduled to be issued for various construction and installation
facilities during the latter stages of FEED.  Selected bidders may be invited to participate in an ‘alliance.’
They will be invited to take part in an exercise to improve project engineering and execution plan, and to
establish a project ‘target cost.’  This target cost  will be one of the main factors in the Proponents’ decision
to go forward with the Project.  An alliance, for these purposes, is an agreement by the Proponents and the
contractors to share the financial risks and rewards of the Project.  A sum of money, funded from potential
project savings accrued by virtue of the ‘alliance’ approach, will be set aside and shared according to con-
struction outcome.  The agreed reward formula will also encompass quality, safety and performance.  All
parties will benefit from a cost underrun if the Project meets the targeted schedule; all will lose if there are
delays or cost overruns.  The net effect is to reward team work and encourage efficient practices.

The onshore portion of the work may be split away from the offshore portion and issued as a separate contract.

These decisions have not been made at this point in time.  The Proponents will continue to define an agreed
upon development plan basis and undertake further dialogues with prospective contractors.  The objective
is to determine the greatest benefit to the Project, in terms of both cost and schedule; and to comply with
the benefit provisions of the Accord Acts.

A questionnaire to prospective engineering contractors has been issued, inviting them to qualify for the
FEED, project management and procurement portions of the Project.  Engineering contractors were select-
ed based on recent experience with similar work, corporate strength, and their degree of interest in under-
taking work on behalf of the Project in an Alliance.  The questionnaire is a means of determining these qual-
ifications; as well as other important issues such as safety and environmental record, quality control, and
Nova Scotia/Canadian content.  Their responses to the questionnaires are analyzed, and further discussions
with contractor(s) have taken place, and a contractor is being selected.  Front End Engineering Design
(FEED) is planned to commence on Stage 3 approval by the Proponents.  At that time, the framework for
the alliance structure and compensation package will also be formulated.

All contracts for fabrication, supply and installation during construction will be offered for tender to pre-
qualified contractors on the basis of free, open and international competition.  The combination of quali-
ty, safety performance and management, cost and delivery, representing ‘best value’ is the most important
criteria for contract award.  Potential contractors will be made fully aware of the Project criteria and must
demonstrate their compliance with the Project policies.

6.4  Project Team

An integrated team of qualified personnel from the Proponents and the selected  engineering contractor
will lead the development of the Project through FEED to  completion.  As the Project proceeds and the
scope expands, the team will expand to include other engineering specialists, fabricators, construction con-
tractors and suppliers. Executive and technical roles will be determined on a “best person for the job” basis.

The Sable Offshore Energy Project team will be augmented, as required, with specialists from the areas of
Environmental Affairs, Loss Prevention and Operations. Input from these disciplines is required at all stages
of project design and execution to ensure that our standards of Environmental, Health and  Safety are main-
tained. The specialists will be involved in Hazard and Operability (HAZOP) reviews, Process And
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Instrumentation Diagrams (P&ID) reviews, and Operational Accessibility and Maintenance studies.  Team
members and visiting specialists will be nominated on the basis of skill, experience and availability.

The make-up of the Construction phase team will depend upon the strategy of the Construction contract.
A larger contribution of personnel by the Proponents will be required than in the FEED stage.  The princi-
ples of an integrated team, and the Proponents’ high standards, will remain the same.

6.5  Project Execution Plan

The Drilling and Construction stage of the Project will begin with one or two drilling rigs at the proposed
platform locations. Development wells are most likely to be drilled through templates or wellhead jackets
placed on the sea floor. The templates are put in place to ensure the correct spacing of the well casings
where the platforms will be installed.  The uncompleted wells will be temporarily suspended with casings
detached above the sea floor.  At the time of  installation, steel jackets with casing guides, spaced to match
that of the casings, will be positioned over the wells and piled to the sea floor. Should wellhead jackets be
used, then the wells will be suspended by plugging downhole and at the surface, and the wellheads left in
place.

While drilling is in progress, engineering design, procurement and fabrication will begin on the facilities to
be installed offshore. Under the current Development Plan, the central platform to be placed at Thebaud
will consist of an eight-pile steel jacket and an integrated deck, estimated, at this time, to weigh about 4500
tonnes. The Venture platform will have six piles and a deck-weight of  about 2500 tonnes. A minimal facili-
ties platform at North Triumph will have a deck weight of about 1100 tonnes. Figure 6.5.1 illustrates an
example of offshore platforms that are similar to those proposed for the satellite fields.
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Figure 6.5.1:  Example of Offshore Platforms

There will be competitive tenders issued on the international market for construction of the platforms and
jackets.  Consequently, they may be built in various locations throughout the world.  The various compo-
nents of the facilities may, depending on market forces, be constructed in several places as well.  The
Thebaud deck is the largest and most complicated unit.  It will require a large, fairly sophisticated waterside
yard for fabrication.  There is generally more flexibility for the construction of the other units, although cov-
ered construction space is required to fabricate and outfit the integrated decks.  Open yard space is suitable
for jacket construction; with the requirement that sufficient crane lift and height capacity are in place to
erect the jackets.  Figure 6.5.2 illustrates an example of jacket erection.  Figure 6.5.3 illustrates module deck
construction while Figure 6.5.4 illustrates a heavy lift barge installing a living quarters module.
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Figure 6.5.2:  Jacket Erection
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Figure 6.5.3:  Module Deck Construction

Upon completion, the jackets and decks are planned to be sea-fastened to ocean-going barges and towed to
the Sable Island area.  The barges may standby offshore or be held in a Nova Scotian port to await the arrival
of a ‘heavy-lift’ barge.  Lifts of 4500 tonnes and 2500 tonnes can be made in the shallow water depths exist-
ing at Thebaud and Venture with modern-day barges. There are no applicable water depth limitations for
lifts in the other fields.
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Figure 6.5.4:  Heavy Lift Barge Installing Living Quarters

One alternative method for installation of the offshore facilities is a ‘float over’ approach.  The decks would
be floated on barges over the jackets and then jacked into final position. This method will be investigated
in the FEED stage, although sea conditions on the Scotian Shelf may be too severe for  its use.

The decks should be virtually complete when they are installed because of the integrated deck design
applied during fabrication. The final steps of installation will be to re-enter and complete the wells and to
pipe the wells to the production manifolds. This will require minimal offshore labour. Minimal offshore
labour is the key to a cost-effective construction program for the Project. Work done offshore is estimated
to cost at least three times the work performed in onshore construction yards.

Pipe-laying work on the 609 mm OD, 225 kilometre line from the Country Harbour area to Thebaud will
begin while the platforms are being installed. Interfield lines are planned to be laid at the same time.  Figure
6.5.5 illustrates a semi-submersible pipe-laying barge.
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Figure 6.5.5:  Pipe-laying Barge

A pipe-lay barge with anchor handling boats, supply boats and barges will perform the work.  The pipe mate-
rial will be pre-coated on the outside for corrosion control, and concrete-weight coated for bottom stability
and then stored for delivery to the barge at the appropriate time.  The linepipe for the pipeline may be sup-
plied from a large number of mills worldwide, including  those in Canada.   Corrosion and weight coats can
be applied at or near the mills, or after delivery to the Project area.  An 88.9 mm OD pipe will be “piggy-
backed” to the interfield lines to supply Monoethylene Glycol (MEG) to prevent hydrates from occurring
in the interfield lines between the Thebaud platform and the Venture and North Triumph platforms.

The 609 mm OD pipeline will be laid on the seabed, and will be trenched in shallow water. Future studies
will determine the likelihood of self burial by the pipeline, and identify places where sand movement or bot-
tom terrain may cause instability in the line. The line may be trenched in areas of concern by one of sever-
al possible methods: mechanical trenching, ploughing, jetting or dredging.  The appropriate method will
be chosen to conform to bottom conditions and ecological concerns.  For example, if a shellfishery is impor-
tant in the area, methods that stir up a large volume of silt would be avoided.

The ‘heavy lift’ and ‘pipe-lay’ barges are special purpose, multi-million dollar vessels of which there are very
few in the world.  There are no Canadian operators or owners of these barges.  They are primarily operat-
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ed by international contractors in Europe and the United States.  The vessels come fully crewed and will
require little assistance beyond provision of supplies to the worksite.  The high operating cost and the world-
wide demand for these vessels means they work to a very tight schedule.  Standby time would be very costly
to the Project.   Every effort will be  made to ensure the most efficient use is made of barge time.  The
Project Proponents and the vessel operator will ensure that the appropriate clearances for working in
Canadian waters are obtained from the Canadian Coast Guard.

Onshore construction of the gas plant, pipelines and natural gas liquids handling facility will proceed at the
same time as construction for the offshore facilities.  All facilities are scheduled to be completed during the
third quarter of 1999, to allow for commissioning during September and October in preparation for  first
gas sales in early November of that year.

The pipeline from Thebaud will make landfall in the vicinity of Country Harbour, Nova Scotia.  The
pipeline will be buried in the shallow water approach and through the beach area. The landfall could be
bored, if inshore conditions are suitable.  The pipeline will continue inland a short distance to the gas plant
and slugcatcher site.

Contractual division between onshore work and offshore work will be decided as the Development Phase of
the Project progresses.  The engineering, procurement and construction contract for the gas plant will be
awarded through international competition.  The most likely scenario for construction is that the site will
be cleared and the foundations poured, with the majority of the equipment erected there.   Some of the
equipment will be skid mounted and some of the piping prefabricated.  It is possible that the plant could
be partially constructed elsewhere in several modules and be brought to the site by barge or road.  This will
depend on site access and the costs involved.  In either case, there should be significant opportunities for
local civil, mechanical, electrical and general building trades to bid for work at the site.

From the gas plant, a 67 kilometre, 219 mm OD pipeline will be trenched and buried to carry gas liquids to
the Point Tupper area.   As the pipeline crosses the Strait of Canso, it will either be trenched and buried, or
horizontally bored (directionally drilled). This decision will depend on future engineering, geological, envi-
ronmental and economic studies.  An experienced inland pipeline contractor will be hired to construct this
pipeline.  Considerable reliance on local trades, equipment and labour is likely.  Figure 6.5.6 illustrates an
onshore pipeline construction spread.
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Figure 6.5.6:  Onshore Pipeline Construction Spread

A natural gas liquids handling facility will be built at Point Tupper, Nova Scotia to stabilize the condensate
and process the natural gas liquids.  The condensate will then be shipped, either through the Statia
Terminals, or through other facilities.  The decision for shipping arrangements has not been made at the
time of filing.  Construction of the natural gas liquids handling facility and construction of the gas plant will
most likely be under the same contract.   Local construction skills are again anticipated to be needed at
Point Tupper.

The total construction of Project facilities will be of modern design and incorporate well established engi-
neering practices.  Technology developed in the North Sea and the Gulf of Mexico will be applied to the
offshore work, and technology developed in Western Canada will be applied to the onshore work.  There
are no concerns that the technological applications will cause cost or re-engineering delays.  

The scenario presented here is subject to change as Front End Engineering Design (FEED) progresses and
new ideas are developed.  However, there are not likely to be any significant changes to the general
sequence and scope of this construction scenario. 
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7.0 PROVISIONS FOR FACILITIES 
DECOMMISSIONING AND ABANDONMENT

There will be three Sable Offshore Energy Project facility sites which require decommissioning and aban-
donment once the Project is finished: the offshore facilities, the onshore gas plant and natural gas liquids
pipeline, and liquids handling facilities.

Decommissioning and abandonment activities will be undertaken in accordance with the regulatory
requirements applicable at the time of such activities.  The following description outlines the decommis-
sioning and abandonment activities that are currently anticipated for the Project.  As there is a long period
of time between construction and abandonment, industry practice, technological and regulatory require-
ments may change in this period.  The abandonment plan will be submitted to the appropriate regulatory
authorities for approval prior to abandonment.

Special consideration to the removal process will be given during the design of the facilities.  Eventual aban-
donment of the offshore platforms and jackets is planned by cutting off the jacket legs and/or piles below
the mudline and transporting the jackets and platforms to a suitable site for recovery and disposal.  Due
consideration will be given to any potential contaminants that could present a hazard during recovery and
transportation of the facilities.  Reuse of the platforms and jackets will be considered in terms of economic
benefits as the time for abandonment approaches.

Wells will be abandoned according to standard industry practices, in compliance with applicable drilling
regulations.  

Offshore pipelines will be abandoned ‘in place’ after they are flushed internally and filled with seawater.
Their ends will be capped. The lines will be surveyed, and any pipelines or parts of lines presenting an envi-
ronmental or commercial hazard will be recovered and scrapped.

The onshore gas plant will be removed and the land restored to a state similar to that which existed before
construction began.  Onshore pipelines, where buried, will, in general, be flushed internally, capped and
abandoned in place.  The right-of-way will be revegetated and allowed to return by natural succession.  Any
above ground structures associated with onshore pipelines will be removed.

Prior to the commencement of production from the Project, the Proponents will provide evidence of finan-
cial responsibility to the regulatory authorities to address decommissioning and abandonment regulatory
requirements applicable at the time of such activities.
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8.0 PROJECT ECONOMICS

The Sable Offshore Energy Project has been analyzed using discounted cash flows together with a comput-
er modelled risk analysis for Project costs from January 1995 forward.  The results are a function of the
Project specific input data, from the risk assessment and the economic assumptions.

The risk analysis combined technical and non-technical issues associated with the Project, assessed the
ranges of input assumptions, quantified the outcomes and identified Project risk areas for mitigation.

Economic parameters, such as cash flows (before and after tax),  rate of return,  Project payout and net pre-
sent value, have been used to assess the effect of various fiscal and regulatory scenarios and determine
Project viability.

The range of input data and related assumptions for the economic model are included in Part Two of this
Development Plan Application (DPA - Part 2, Ref. # 8.1).  More detail on economic benefits can be found
in Volume 4, The Socio Economic Impact Statement, Section 8.2.
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9.0  LIABILITY AND COMPENSATION
9.1  Liability

Liability may be imposed upon a party that is responsible for an incident or activity that has impacted the
environment while conducting offshore operations.  The Accord legislation currently provides that liability
may be imposed on a party for spills or debris attributable to offshore work or activity, such as the Sable
Offshore Energy Project.  In addition, fisheries legislation may impose liability for any action that must be
taken to clean up spills and debris, or any adverse effects of deleterious substances on the fisheries. Shipping
legislation in Canada may also provide a basis for statutory liability in connection with offshore operations.
Civil liability may be imposed on a ship owner for damage and clean up measures caused by oil pollution
and debris from a ship not specifically engaged in exploration, drilling, production, conservation or pro-
cessing of oil or gas.  Voluntary compensation plans may also apply to the Project, such as the industry com-
pensation plan for fishermen who suffer loss or damage to their  vessels and fishing equipment, in certain
circumstances.  Additional liabilities from statute, legislation, government policy or voluntary agreement
may apply to the Project when offshore operations commence.  The current liability regime, as applicable
to the Project, is summarized below.

The Accord legislation provides a statutory liability regime under which a party carrying out offshore work
or activity may be strictly liable, without proof of fault or negligence, up to a prescribed limit, for actual loss
or damage and costs reasonably incurred in taking any action in respect of spills and debris which may be
attributable to the work or activity.  A limit of liability, in the amount of $30 million, has been established by
regulation.  In addition, the Accord legislation provides that the statutory liability regime does not suspend
or limit liability or remedies, that may be available at law, by reason only that the incident gives rise to lia-
bility under the Accord legislation.

Fisheries legislation also provides potential statutory joint and several strict liability for parties that own, or
have charge, management or control of deleterious substances. Liability may arise for reasonable costs
incurred by government to remedy adverse effects as a result of a deposit of such substances in water fre-
quented by fish, as well as, for loss of income of licensed fishermen to the extent that the loss can be estab-
lished to have been incurred as a result of the deposit or a prohibition to fish resulting therefrom. In addi-
tion, there may be joint and several liability for such costs and loss of income imposed according to the
respective degrees of fault or negligence on those who cause or contribute to the cause of the deposit. The
legislation also provides that the liability provisions do not affect or suspend available civil remedies or limit
the right of a party to recourse that the party may have to another that is liable under the legislation.

Shipping legislation in Canada may also provide a basis for statutory liability for incidents or activities in con-
nection with offshore operations for the Project. The Canada Shipping Act provides for civil liability on the
part of a ship owner for damage and clean up measures caused by oil pollution and debris that emanates
from a ship not specifically engaged in exploration, drilling, production, conservation or processing of oil
or gas.

In addition to compensation available by statute, voluntary compensation plans may have application and
provide a further basis for compensation for loss arising from conducting offshore operations for the
Project.  For example, the Canadian Association of Petroleum Producers’ Fishermen’s Compensation Policy
may provide for compensation to fishermen for damage or loss to vessels and fishing equipment caused by
debris of unknown origin.
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At the time offshore operations are conducted for the Project, there may be additional or other liability
obligations and provisions for compensation prescribed by statute or regulation, as well as the application
of government policy or voluntary agreement for any losses that arise.

9.2  Strategy

The Sable Offshore Energy Project strategy to address compensation, environmental degradation commu-
nity concerns and financial responsibility matters for offshore operations is as follows:

9.2.1  Compensation

A fisheries compensation plan will be filed with the appropriate regulatory authorities during activities lead-
ing up to construction of facilities for the Project.  Consultation with the fisheries industry is ongoing in con-
nection with the preparation of the fisheries compensation plan.  The  general policy for compensation, the
scope of potential claimants and the extent of  claims, and the outline for the procedures to make and assess
claims, as well as the consequences of making a claim will be included in the fisheries compensation plan.

9.2.2  Environmental Community Concerns

Community concerns relating to the environment, including those of the fishing and aquaculture indus-
tries, have been recorded as part of the pre-filing public consultation program.  The concerns expressed are
summarized in the Socio-Economic Impact Statement (SEIS) for the Project (The Sable Offshore Energy
Project, Socio-Economic Impact Statement, Volume 4) and have been used by the Proponents as input in
certain Project decisions.  In addition, the Environmental Protection Plan (EPP) to be filed with the appro-
priate regulatory authorities will take into consideration remaining concerns that have been raised and,
where appropriate, will address such concerns.

In addition to community concerns relating to the environment, the results of studies conducted on the
environmental impact of the Project will form a basis for the preparation of the EPP for the Project  (DPA
- Part 2, Ref. # 9.2.2.1).

9.2.3  Financial Responsibility

As a condition for the approval of work or activities in the offshore, the Accord legislation requires evidence
of financial responsibility to address the liability obligations referred to in Section 9.1, above.  The Nova
Scotia Offshore Area Petroleum Drilling Regulations also contemplate the provision of evidence of financial
responsibility to meet financial liabilities that may be incurred in the conduct of an offshore drilling pro-
gram.

Different forms of evidence of financial responsibility may be acceptable to satisfy the financial responsibil-
ity requirements under the Accord legislation and the Nova Scotia Offshore Area Petroleum Drilling Regulations,
as well as for other obligations that may be applicable, such as platform abandonment.  The Proponents will
provide evidence of financial responsibility to address such requirements prior to commencement of the
specific offshore activity in respect of which the applicable financial requirement relates.  Consideration will
be given to financial instruments such as a letter of credit, a financial institution guarantee or an indemni-
ty bond, as well as to the provision of financial statements or insurance where appropriate, to address such
requirements.

9-2 Development Plan Application

Chapter 9: Liability and Compensation



10.0  SAFETY PLAN

10.1  Introduction

The Safety Plan will be part of a comprehensive Environmental, Health and Safety Management (EHSM) system
for the Project.  This is a framework for managing and improving operations, in terms of personnel and public
safety and protection of the environment.  The Proponents of the Sable Offshore Energy Project have compre-
hensive EHSM systems in place.  The management system and Safety Plan will be built from these foundations.

A description of Mobil’s EHSM System (Operation Assurance (OA)) is on file with the CNSOPB.  The 12
elements of OA (listed in Section 10.4) are similar to those found in the management systems of the other
Proponents.  OA will provide the basis for the policies, standards and practices of the Project. OA, while
developed for Western Canadian land based operations, is based on Mobil’s North Sea Environmental,
Health and Safety Management System. The existing system will be modified and further developed to
incorporate additional onshore and offshore experience from the Project Proponents. The Safety Plan com-
ponents will be designed to address, in a comprehensive manner, onshore and offshore safety issues.
Activities will be planned, organized, executed and maintained in a manner that achieves safety and protects
the environment, in accordance with the various acts and regulations.

Each of the specific safety plan requirements noted in the CNSOPB Guideline No. 3150.002 OPERATOR’S
SAFETY PLAN (DPA - PART 2, Ref. # 210.1.1) are contained in Operation Assurance. They will be further
defined as the specific Safety Plan for this Project is developed. In addition to the general safety plan
requirements for all projects, the Safety Plan will reflect the recommendations developed from the Project’s
Concept Safety Analysis/Evaluation (CSE). The various studies initiated from this analysis, the Preliminary
Hazard Assessments (PHAs), the Hazard and Operability (HAZOP) reviews, Safety Reviews, and Safety
Audits will be conducted as the engineering and procurement stages move forward.

The Safety Plan will be developed as the Project progresses. It will include an outline for the decision making
process and a complete Environmental, Health and Safety Organizational Structure. The preliminary Nova Scotia
organization for the Sable Offshore Energy Project is illustrated in Figure 10.1.1. As indicated in this figure,
Environment, Health and Safety will report directly to the Sable Offshore Energy Project Operations Manager.

Figure 10.1.1:  Preliminary Nova Scotia Organization

The development process for environmental, health and safety documentation, manuals, programs and pro-
cedures, with key activities highlighted, is illustrated in Table 10.1.1.
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Table 10.1.1:  Key Project and Environmental, Health and Safety Activities
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Key Project and EH&S Activities

1995 1996 1997 1998 1999

Engineering Definition

Front End Engineering Design

Detailed Offshore Engineering

Detailed Onshore Engineering

Facility Certification

Drilling Program Approval

Rig Selection, Modification, Certification

Drill and Complete Wells

Offshore Equipment Selection, Certification

Platform Installation

Offshore Pipeline and Flowline Construction

Onshore Construction

Commissioning and Startup

File DPA and EIS/SEIS

 

EHSM System Development

  • Process Safety Analysis

  • Concept Safety Analysis

  • Safety Plan Outline

  • Hazard Studies

  • HAZOP Reviews

  • Contractor Safety 

  • Operating and Maintenance Procedures

  • Operations and Maintenance Training

  • Process Safety Information

  • Pre-startup Safety Reviews

Develop Manuals and Plans

  • Drilling

      (Safety Manual, Contingency Plan,

      Environmental Protection Plan)

  • Onshore Construction

      (Safety Manual, Contingency Plan,

      Environmental Protection Plan)

  • Offshore Construction

      (Safety Manual, Contingency Plan,

      Environmental Protection Plan)

  • Operations

      (Safety Manuals, Contingency Plans,

      Environmental Protection Plans)



An annotated outline of the Safety Plan and a schedule for the development of the Project’s EHSM System
will be provided to the regulatory authorities at the time the CSE is filed.  The CSE will proceed concur-
rently with the Design Basis Specifications for both the offshore and onshore Front End Engineering Design
(FEED), and will be filed near the beginning of FEED.

10.2  Hazard Management

Key EHSM system activities relating to hazard management are closely linked to the Project schedule (Table
10.1.1). In Engineering Definition, Front End Engineering Design (FEED) and Detailed Engineering, the
Sable Offshore Energy Project is applying a deliberate, systematic and efficient approach to Project hazard
identification, analysis and control.

Early in FEED, at the completion of Engineering Definition, the Project Concept Safety Analysis/Evaluation
(CSE) will be completed. The initial step in the CSE is the definition of Target Levels of Safety to be applied
throughout the life of the Project. These targets apply to the risk to life and the risk of damage to the envi-
ronment from major hazards that apply to all activities associated with each phase of the life of the Project.
A suitable criterion for the Target Levels of Safety will be developed based on the Proponents’ experience,
industry recommended practice, accepted Codes of Practice and worldwide industry experience. These tar-
gets will be reviewed over the life of the Project and modified and improved, as appropriate.

Potential and major safety and environmental hazards associated with the Project installations (platforms,
pipelines, gas plant, liquids processing facility) will be assessed in the CSE, including: blowout, explosion,
fire (and smoke), structural failure, collision, helicopter crash, earthquake, extreme weather, pipeline rup-
ture, platform spills, simultaneous drilling and construction, simultaneous drilling and production. An
assessment of the effects on key safety systems (evacuation systems, safe refuge systems, control systems,
emergency shut-down systems), personnel, the public and the environment will be made. The likelihood of
occurrence and the potential consequences of these hazardous events will be estimated and be used in the
assessment. The CSE will also address contingency plans to avoid, mitigate or withstand these potential haz-
ards. 

The Concept Safety Analysis/Evaluation, prepared by recognized experts in this type of analysis, will consist
of the following:

• Hazard identification
• Assessment of major hazard risk levels
• Assessment of major hazard consequences
• Assessment of prevention, control and mitigation
• Assessment of rescue and evacuation
• Assessment of Levels of Safety achievable
• Specification of updating and tracking procedures
• Recommended design improvements and studies

Based upon the results of these analyses, plans and measures will be developed for the Sable Offshore
Energy Project to assure that the Target Levels of Safety specified for the Project will not only be met, but
improved upon where practicable by embracing the principle of As Low As Reasonably Practicable (ALARP)
design. A series of specific safety and environmental studies will follow the CSE. These will incorporate rec-
ommendations from the CSE and provide necessary additional analysis required for the Detailed
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Engineering of the Project. These could include recommendations for additional fire risk analysis, ventila-
tion and gas detection studies, and various quantitative risk assessments.

The studies, recommended in the CSE, will support other components of process hazard analysis conduct-
ed during the FEED and Detailed Engineering. Key environmental, health and safety components during
engineering will include:

• The Hazard Management Plan at the start of FEED 
• The Process Hazard Reviews of process flow and general arrangement drawings in FEED
• The Detailed Hazard Reviews (using check lists, what if analysis and HAZOPs) of process flow

and instrumentation in FEED
• Final HAZOP Reviews of process flow and instrumentation in Detailed Engineering
• Environmental, Health and Safety Audits, in both FEED and Detailed Engineering

This work will support the updating of the Concept Safety Analysis and contribute to the Safety Plan for the
Project.

10.3  Drilling

Environmental, Health and Safety initiatives will be designed to compliment existing OA procedures and
standards, while developing specific drilling safety plan details and procedures (Table 10.1.1) for this
Project.

The drilling contractor will be required to have a comprehensive safety program in place.  This program
must meet or better all applicable industry, government and Proponent standards.  The contractor safety
program will be evaluated by Loss Prevention personnel familiar with offshore drilling installations prior to
acceptance of the drilling unit. The Loss Prevention personnel involve specialists from the Proponents,
Project team and contractors and will ensure that sufficient training, information and equipment is made
available to the workforce.

Survival equipment, emergency procedures and training are a major focus of the Safety Plan.  Emergency
drills, procedures for evacuation and abandonment, fire fighting, stability control, man overboard, well con-
trol and spill response will be reviewed, further developed and approved.  These procedures will be further
modified to align with the offshore installation when the structure is in place.

The general Drilling Safety Program from the operating company will be utilized for the Project to encom-
pass both drilling and workover operations.  This program, which forms part of the Quality Management
System, will facilitate continuous improvement and safe and environmentally responsible drilling, comple-
tion and workover activities.  Internal safety audits will be held at a sufficient frequency to ensure the suc-
cess of the safety program.

Proven operator safety programs from the North Sea and Gulf Coast will be incorporated into the develop-
ment of a Simultaneous Drilling and Production Operations Manual and a specific Drilling Operations
Manual.  Within the second manual, limits and procedures to deal with close proximity well bores will be
defined.

10-4 Development Plan Application

Chapter 10: Safety Plan



Procedures will be established for the early detection and control of hazardous well conditions in the
Drilling Operations Manual.  These procedures include, but are not limited to, tripping speeds, flow checks,
well-kill procedures and testing of casing and well control equipment.  Data logging units will be used to
continuously monitor all drilling parameters. 

10.4  Construction

The Safety Plan for construction incorporates two elements: the protection of life and materials during the
physical act of construction, and the safety features designed into the facilities.

Safety during construction is a team effort between Proponents and contractors.  The roles vary however,
according to the stage and location of the work.  In off-site locations, for example, the Proponents monitor
the work and manage safety improvements in co-operation with the contractor.  The Proponents’ Offshore
Manager has direct responsibility for all activities that are undertaken within the Proponents’ Licence.

The contractor’s safety management system and safety record is part of the qualification criteria used to
determine contractor suitability to participate in the Project.  Contractor’s safety manuals, organization and
performance will be audited prior to contract award.  Corrective action will be required of the contractor
where necessary, prior to qualification.  Compliance with Project environmental, health and safety stan-
dards, and those of the country of jurisdiction where the construction activity is taking place, will be a con-
tractual requirement.  The contract will also contain the Proponents’ Environmental, Health and Safety
rules which will form part of the basis for the Project’s Safety Plan.  The Project Manager’s team will moni-
tor performance in the construction yards and arrange audits by the Proponent’s Loss Prevention
Specialists.

The Proponents’ Offshore Manager is responsible for the safety of all work undertaken within the Licence.
A Loss Prevention organization will be in place during the construction stage of the Project.  ‘Work
Permitting’ procedures, an element of the EHSM system, will be the normal method of work authorization.
These procedures will ensure that the requirements for safe work are in place.  The Loss Prevention orga-
nization will be pro-active in the education of the workforce.  Safety will have first priority at the work site.

Technical Safety is built into the engineering design by compliance with the appropriate regulatory require-
ments, the application of industry standards and active Quality Assurance/Control reviews of all aspects of
the design.  HAZOP reviews, Loss Prevention reviews, and Access/Maintenance reviews will be periodically
held to ensure the integrity of the design.  These reviews will involve the Proponents’ corporate loss pre-
vention and operations experts, as well as Project and contractor personnel.

10.5  Operations

The Proponents recognize the need for safe operations, and the hazards which are inherent in the opera-
tions of the proposed Project.  The Sable Offshore Energy Project Safety Program is being designed to
reduce risks As Low As Reasonably Practicable (ALARP).  This will be accomplished through a combination
of qualitative and quantitative risk assessment procedures.
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Project environmental, health and safety philosophy is based upon the following beliefs:

•  all environmental, health and safety incidents are preventable.
•  environmental, health and safety objectives must never be sacrificed for expediency.
•  environmental, health and safety objectives are an integral part of operations objectives.

The Environmental, Health and Safety program will consist of 12 key elements:

•  Leadership, Responsibility and Accountability
•  Personnel Training, Awareness and Motivation
•  Personnel Health and Safety
•  Drilling and Well Servicing Safety
•  Process and Facility Safety
•  Operations and Maintenance
•  Management of Change
•  Environmental Protection
•  Emergency Preparedness
•  Community Relations
•  Incident Investigation, Reporting and Analysis
•  Compliance Assurance and Improvement

The Proponents will require all employees and contractors for the Project to follow this Safety program.

The following safety tools will be used in the various hazard reviews/studies for this Project: Preliminary
Hazard Assessments (PHAs), HAZOP reviews, and Quantitative Risk Assessment (QRA).

Preliminary Hazard Assessments are used to identify risk and consequences associated with safety hazards,
such as a small or large gas leak, explosions, and fires.  PHA’s can be used to focus remedial work during
the design stage, or to eliminate obvious hazards before construction.  This tool is also invaluable for man-
aging change and to assess existing operations.

HAZOP reviews require the availability and use of Process and Instrument Diagrams and the assistance of
experienced design and operations personnel.  HAZOPs are very effective in the later stages of design to
identify safety issues and to provide alternative designs and operating procedures.

Quantitative Risk Assessment is a tool used to understand the relative levels of risk associated with different
safety procedures and emergency equipment.  It is helpful in selecting life saving equipment, determining
the best locations for this equipment and predicting the optimum arrangement of safety equipment.

10.5.1  Routine Operations

Routine operations are predicated on the following principles: a well trained and experienced staff,
Operations Assurance, Continuous Improvement and Risk Management.  These operations include logisti-
cal support operations using helicopters and work boats, as well as routine operations and maintenance
activities.
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The Proponents propose the use of a training computer for both onshore and offshore operations staff to
familiarize them with the equipment and procedures.  It is a learning tool for plant and equipment opera-
tion used prior to actual “hands on” training and operations.  Operations and maintenance personnel will
also be exposed to continuous updating and review training through a computer based, self-paced program.
All personnel are required to set objectives for, and complete, yearly training reviews.

Offshore operations staff will be selected on a hierarchical basis by their experience in the following areas:
previous offshore gas production experience, previous land based oil and gas production experience and
previous marine experience.  In addition to the offshore operations training, survival training, first aid and
other safety training will be required.

All new staff members will be indoctrinated in Project operations as a condition of employment.  Each
employee will be required to function as part of an operating team, with both individual and shared objec-
tives based on Operation Assurance.  Managers and leaders within the organization are required to demon-
strate leadership by practising safe performance themselves, and to recognize this achievement in those they
lead.  Managers and leaders are also required to demonstrate commitment to OA.

Continuous Improvement (CI) is a powerful safety management tool.  It can be used to measure safety per-
formance, to identify causes of variation in safety performance and to develop and test solutions to these
causes.  This philosophy is directed at fixing the problems by eliminating the causes.  The Proponents will
implement a strong organizational culture which recognizes and rewards the commitment and follow-
through of employees who strive to eliminate variation in safety performance on a day-by-day basis.

10.5.2  Management Of Change

The Management of Change is a key Safety Plan element supporting continuous improvement in risk man-
agement.  The Proponents will develop procedures to identify, report and consider all changes within the
operation.  Initially, these procedures will be derived from current Proponent practices, onshore and off-
shore.  This will be followed up with CI to measure the effectiveness of the process, identify variations and
implement improvements in the process.  This process will have a strong documentation element to allow
for follow up measurements and identification of root causes of variation.

Management of Change is an element of the Environmental, Health and Safety Management (EHSM) sys-
tem and will receive continuous development, assessment and improvement, as outlined in this application.

10.5.3  Well Servicing Operations

The safety program for well servicing operations will be developed in conjunction with the drilling safety
program. It will include the elements of a total loss prevention and control program in conjunction with the
EHSM system initiatives. The Proponents will develop a manual to describe specific elements of the program
as they apply to the well servicing operation, in order to minimize all types of accidental losses. The stan-
dards established will reflect technology with a high level of safety applicable for local conditions, and will
take full advantage of technical advancements in equipment, materials and operational techniques.  The
standards will adhere to industry and regulatory requirements.  This will be reviewed by the CNSOPB prior
to final implementation.
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As with the drilling program, contractors will be required to demonstrate a comprehensive program to track
all accidents, incidents and near misses.  They will be required to ensure all Government and industry stan-
dards are met, as well as standards of safety training similar to those of the drilling program.

10.5.4  Emergency Preparedness

The Project Proponents have extensive experience with Emergency Preparedness.  Monthly safety drills,
including realistic emergency exercises, will be conducted in both the onshore and offshore facilities. In the
offshore, weekly lifeboat drills, man overboard exercises and fire drills will be conducted.  A major annual
emergency exercise will mobilize staff to the emergency command centre.  The exercise will act out evacu-
ation, verify and improve emergency procedures, and test communication systems.

The facilities and equipment will be operated to keep risk at a minimum.  Operations and management per-
sonnel will be trained and drilled to handle all identified emergencies.  The Proponents will prepare
Alert/Emergency Response Plans (ERPs) (Chapter 12.0: Contingency Plans), to outline identified emer-
gencies, establish responsibilities and accountability for these events and lay out notification and response
procedures.

An assessment of safe havens for offshore personnel and the provision of QRA for specified events will also
be part of the overall emergency preparedness program.
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11.0  ENVIRONMENTAL PROTECTION PLAN

11.1  Introduction

The Proponents are committed to stewardship of the environment in which they seek to operate, and will
design this Project to eliminate or minimize impacts on the environment (See Volume 3: Environmental
Impact Statement). Environmental protection, an important element of the Proponents’ overall
Environmental, Health and Safety Management (EHSM) system, will be managed to ensure that utilizing
resources and the environment today will not impair prospects for future generations.  This goal will be
achieved through a balanced approach that recognizes the mutual long term dependence of a healthy envi-
ronment and a healthy economy.  The Proponents consider protection of the environment essential to the
integrity of ecosystems, human health and the well-being of society.  This will be a measure of the success of
this development over its Project life of 25 years or more.

An Environmental Protection Plan (EPP) will be developed to provide detailed guidance, particularly for
project personnel, on how to eliminate or minimize and mitigate adverse environmental effects from the
Project.  The EPP will provide a practical framework for implementation of the environmental requirements
of development.

The Proponents will prepare an EPP, in a timely manner, for the management of Project-related impacts.
The EPP will consolidate all the proposed environmental mitigation and monitoring procedures for con-
struction (offshore and onshore), drilling, production, decommissioning and abandonment.  The EPP will
be an integral part of the overall Operational Plan and a reference document for the life of the Project.  The
EPP will, by necessity, reflect the activities of the Project and will be phased so that protection measures will
be in place prior to each stage of activity.

Environmental performance will be the subject of yearly reviews by all personnel for the design, construc-
tion, operation, decommissioning and abandonment of this Project.  Performance measures will be estab-
lished.  Continuous Improvement of these performance measures will be equally as important as the eco-
nomic indicators which impact the operation. 

The EPP, as part of the overall comprehensive EHSM system, will consist of the following elements:

- Environmental Policy
- Standards and codes of practice
- Mitigation/Operating procedures (construction, drilling, production, decommissioning and

abandonment)
- Environmental education, training and orientation procedures/programs
- Chain of command (mechanisms for environmental decision-making)
- Environmental Effects Monitoring (EEM) practices and reporting
- Environmental Compliance Monitoring (ECM) practices and reporting
- Reference Laws, Regulations, Guidelines, Licenses, Permits and Approvals
- Waste Management Plan (WMP)
- Atmospheric Release Management Plan
- Effluent Release Management Plan
- Accidental Discharge Contingency Plan
- Contractual commitments, including special environmental clauses
- Environmental inspection and audit procedures
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- Interaction with landowners and compensation procedures
- Interaction with the fishing industry and compensation procedures
- Special conservation plans, where appropriate (example: Sable Island)
- Environmental Management Continuous Improvement

The EPP will reflect the commitments the Proponents have made in this Development Plan Application, the
Environmental Impact Statement, Socio-Economic Impact Statement, Review Panel Conditions of Approval,
and other regulatory requirements for the Project.  Additional detail is provided in The Sable Offshore
Energy Project Environmental Impact Statement, Volume 3, Biophysical Environment, Section 8.0
Environmental, Health and Safety Management System.

One component of the EPP will be the Environmental Effects Monitoring (EEM) program. Effects moni-
toring will detect changes to the environment caused by a specific activity or development. The EEM pro-
gram will provide an early warning of undesirable changes in the environment. The EEM program, where
applicable, would address the following issues: Are changes being caused in the receiving environment?
What is the size of the area affected? What biological components are affected? How severe are the impacts?
What is the significance of the impacts? Are corrective measures necessary?

The other major monitoring component will be Environmental Compliance Monitoring (ECM). Part of this
ECM is directly related to regulatory environmental surveillance and the conditions associated with licens-
es, permits and approvals.  For example, this would include conformance with legislated spill reporting
requirements. The other part of ECM is self-imposed, and is used to monitor performance standards devel-
oped for this Project by the Proponents.

There will also be a provision for specific EPPs on an ‘as needed’ basis in support of specialized activities
such as future seismic work.

11.2  Construction

Each element noted above will be addressed in the EPP section on Construction.  This will include offshore
platforms, interfield pipelines, production gathering  pipeline, onshore slugcatcher, onshore pipelines, gas
plant and liquids processing facility.  The EPP will be an Action Plan to guide inspectors and contractors
during construction.  It will contain construction specifications relevant to environmental protection, codes
of practice for protecting sensitive features of the environment during construction, and mechanisms for
dealing with an environmental emergency or unplanned occurrences.

Compliance with the EPP will be a mandatory element within each construction contract.  The contractors’
environmental practices and specific Waste Management Plan (WMP) will be among the criteria for con-
tract award.  In terms of the offshore, the Proponents will have in place, within the Offshore License, an
Offshore Manager who has responsibility for ensuring that all discharges and emissions are within statuto-
ry limits.  The WMP will be based upon the elimination of accidental spills and discharge of waste into the
sea.  Responsible waste disposal, in consultation with the local authorities, will be the mode of operation for
all aspects of construction.  Specific elements of the EPP relating to construction are presented in the Sable
Offshore Energy Project Environmental Impact Statement, Volume 3, Section 8.3.3.  These will be modified
as a result of the EIS review.  The EPP section on Construction will be presented in final draft to the appro-
priate regulatory authorities at least six months prior to commencement of major physical construction
activities.  
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11.3  Drilling, Completions and Workovers

The Proponents fully acknowledge the environmental significance of the Sable Island and the Gully areas,
and will conduct operations in a way that will address all potential impacts on those environments.  Policies
and procedures to eliminate or minimize environmental impacts will be established.  The Proponents will
meet or better all applicable regulations, corporate policies and environmental obligations.  A Waste
Management Program for drilling and workover operations to minimize waste, to recycle, to establish waste
handling procedures and ensure regulatory compliance will be established.  An accurate system of moni-
toring areas of environmental concern will also be established.

Qualified personnel, equipment and procedures will be in place in the event of an environmental incident,
in order to correct the situation as soon as possible and to limit any damage.  A reporting system will be
established to record any incidents, regardless of size, and to record any near miss incidents and report
these as required to the appropriate authorities.  This information will be used to improve procedures and
reduce incidents.

11.4  Operations

Each element noted above will be addressed in the EPP section on Operations.  A combination of ECM and
EEM programs will be established to monitor and report on the following, as well as other possible situa-
tions as they develop over the Project life:

Examples for Offshore Platforms

Flaring/venting (durations, volumes and causes)
Spill causes and volumes, with a zero tolerance threshold (all spills no matter how small 
will be reported)
Waste volumes and sources including:

-  Process and well treating chemicals
-  Produced water treatment and disposal (oil content)
-  Sewage discharges (volumes, BOD, suspended solids)

Hazardous materials inventories, use and disposal
Heat losses to the atmosphere
Noise emissions

Examples for Offshore Gathering Systems

Flow rates and pressures
Periodic external inspections
Periodic internal inspections
Hydrostatic test fluid disposal
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Examples for Onshore Facilities

Gas plant emissions
Gas plant effluent
Noise emissions
Flowline route revegetation
Flowline stream crossings
Hydrostatic test fluid disposal
Gas liquids processing emissions
Gas liquids processing effluent
Storage and shipping

The details of these programs will be established at the early stages of the Project, in response to require-
ments associated with Project activities. Additional detail is provided in the Sable Offshore Energy Project
Environmental Impact Statement, (Volume 3, Section 8.3.3). The EPP section on Operations will be pre-
sented to the regulatory authorities at least six months prior to the commissioning of the facilities.  It will
be an ongoing Continuous Improvement (CI) guide for management, operations and maintenance per-
sonnel to minimize wastes and emissions.  Management will endorse written environmental policies and pro-
cedures for operations.  The underlying philosophy of the Operations Plan will be Continuous
Improvement: measuring and reporting on environmental issues, identification and elimination of ‘root’
causes of variation, and achievement of ‘excellence’ in environmental operations.

11.5  Decommissioning and Abandonment

The EPP section on decommissioning and abandonment will address the elements noted above.  Matters
relating to decommissioning and abandonment of facilities are addressed in Section 7.0 Decommissioning
and Abandonment of this DPA.
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12.0  CONTINGENCY PLANS

12.1  Introduction

The objective of the contingency plans is to ensure the safety of Project personnel and the public, and to
protect both the environment and the Proponents’ investment. The Mobil Field Support Emergency
Response Plan (Field ERP) is currently being used for the Sable Offshore Energy Project.  This is to ensure
effective mobilization of personnel, facilities, and resources in the event of an accident or incident related
to Project work.  This plan provides information on Levels of Alert, Notification Structure, key response
team duties, Emergency Control Centre (ECC) support teams, emergency telephone lists, and various forms
and checklists.  A copy of the Field ERP is on file with the CNSOPB and will be filed with other regulatory
authorities as required.  As Project activities increase, there will be a need for other contingency plans.
These will deal with the response to, and mitigation of, accidental events affecting the safety of personnel
and the public or the integrity of the facilities, and the response to, and mitigation of, accidental release of
hazardous substances.  Existing ERPs will be reviewed and updated on an annual basis.

Emergency Response Plans (ERPs) for the Sable Offshore Energy Project will be developed in compliance
with the Canadian Association of Petroleum Producers (CAPP) Guidelines for the Preparation of Emergency
Response Plans and CAN/CSA-Z731-95 Emergency Planning for Industry. They will be a logical extension of pre-
sent plans used by the Proponents in similar onshore and offshore projects.

The Offshore Alert/Emergency Response Plan (Offshore ERP) will be quite similar to Offshore
Alert/Emergency Response Plans the Proponents had in place while drilling off Nova Scotia in the 1980’s;
and to the LASMO Nova Scotia Limited Alert/Emergency Response Contingency Plan currently on file with the
CNSOPB.  The Offshore ERP will address construction, operation, drilling, decommissioning and aban-
donment activities associated with the offshore components of the project (platforms, pipelines, vessels, air-
craft).

The Onshore Alert/Emergency Response Plan (Onshore ERP) will be quite similar to the ERPs the
Proponents have in place for their Western Canadian facilities.  The Onshore ERP will address construction,
operation, decommissioning and abandonment activities associated with the onshore components of the
project (gas plant, slugcatcher, pipelines, liquids processing facility).

The process for development of the ERPs will include hazard identification and assessment, environmental
sensitivities, consultation with government agencies to ensure regulatory compliance, incorporation of
industry Codes of Practice and consultation with local and other emergency resources.  The plans will take
into account the availability of existing industry and government emergency equipment and facilities.

The Proponents’ contingency plans will incorporate the appropriate government agencies and other oper-
ating companies.  This will be addressed, not only in planning, but also in coordinated exercises and drills.
The goal will always be to reduce the impact from an emergency situation through the rapid and appropri-
ate response of available resources, knowledge, and experience. The Proponents plan to become a member
of the Regional Environmental Emergencies Team (REET) and Point Tupper Marine Services (PTMS).
The Proponents will cooperate and interact with several other cooperative bodies. These include:
Department of National Defence Rescue Coordination Centre (RCC) and Search and Rescue (SAR), the
East Coast Response Corporation (ECRC) and the Emergency Measures Organization (EMO).
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12.2  Offshore ERP

The Offshore ERP will be filed with the regulatory authorities at least six months prior to the commence-
ment of Project activities (construction, drilling, operation, decommissioning and abandonment).  The fol-
lowing topics will be addressed in the Offshore ERP:

1. Administration
Introduction, policy, purpose and scope
Manual Organization
Definitions
Amendment sheet and distribution list

2. Organization
Internal emergency organizations
External emergency organizations

3. Roles and Responsibilities
Emergency Task Force Members (offshore, onshore, administrative)
Description of key roles and responsibilities

4. Communications
Alert and Emergency Notifications (charts, lists)

5. Emergency Response (actions by positions, onshore and offshore, specific hazard/emergency 
action plans)

Offshore Installation Emergency
Loss Of Well Control
Gas Leak
Fire/Explosion
Structural Failure/Damage
Offshore Flowline Failure/Damage
Severe Weather

Transportation Emergency
Overdue/Lost (vessel, aircraft)
Collision Avoidance (infringement of Safety Zones)
Severe Weather

Personnel Emergency
Serious Injury/Fatality
Medevac Plan
Man Overboard
Abandon Platform
Diving Emergency

Security Alert/Emergency
Criminal Acts
Act of terrorism/sabotage (includes bomb threats)
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Environmental Alert/Emergency
Spill Incident (formation fluids, fuels, oils, lubricants, chemicals, 
gas/condensate, bulk products)

6. Resources
Personnel/equipment
Contractor resources
Government and mutual aid resources
Contact lists

7. Training
Employees and contractors 
Drills and emergency exercises
Continuous Improvement system

8. Appendixes
Logs
Procedures
Severe weather criteria
Communication system overview

Additional information is provided in subsequent sections on Loss of Well Control, Pipeline Breaks,
Platform Incidents, Collision, Marine Incidents, Aviation Incidents, and Force Majeure.

12.3  Loss Of Well Control (Drilling & Well Servicing)

A diverter system will be used for drilling below the conductor casing on all Sable Offshore Energy Project
wells.  This policy corresponds with CNSOPB requirements. The system will be designed with lines that are
as straight as possible and have a minimum line size of 254 mm.

Once surface casing is set, either a 34 or 69 MPa blowout preventer (BOP) will be installed prior to drilling
out.  Pressure test requirements will be developed to meet government and Operator standards.  This will
include test pressures, test times, documentation, type of test and test frequency.

At intermediate casing point, a BOP of suitable pressure rating to reach total depth will be installed.  In a
number of cases, this will be a 103 MPa BOP.  The choke manifold system and additional well control equip-
ment will be designed to work with the 103 MPa working pressure BOP.  The BOP working pressure require-
ments will be determined by the maximum possible surface pressure and will meet, or better, CNSOPB
requirements

Procedures for well control and equipment, and procedures for early kick detection, will be formalized in
the Sable Offshore Energy Project Drilling Operations Manual.  This will include, but is not limited to, shal-
low gas, lost circulation, kicks and underground flows.  Those procedures will be referenced and extracted,
as necessary, to address Loss of Well Control during drilling.  Similarly, procedures relating to Well Servicing
operations will be supported in the Offshore ERP sections relating to Loss of Well Control.
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During workover and completion operations, a minimum two-barrier well control philosophy will be strict-
ly adhered to. This will ensure redundancy for well control against all predictable occurrences.  This will
include combinations of kill fluid, downhole plugs, BOPs, wellhead and safety valves.  Safety procedures will
be developed and implemented to ensure compliance with CNSOPB regulations and identification of crit-
ical operations. The safety procedures will adhere to Proponents’ safe operating practices guidelines.

Where possible, all contingency plans will be developed in cooperation with other operators on the East
Coast to maximize response capability and reduce duplication.  This approach will help minimize the neg-
ative effects of any incident.  During segments of drilling, completion and workover operations, only one
Project jackup rig may be operating in the Sable area.  Agreements will be established with the Project
Proponents to make an appropriate drilling unit immediately available for relief well drilling, if required.
This unit would  most likely be mobilized from the North Sea or the Gulf Coast, but does not preclude avail-
able units identified by the combined worldwide resources of the Proponents.  Casing, wellhead and mud-
line suspension equipment will be available for use, if necessary.  Experienced personnel from other oper-
ating areas will be identified for well control or relief well operations.  These individuals will be mobilized
immediately in the event of a major well control incident.

12.4  Gathering Line Breaks

Contingency plans for gathering line breaks will be included in the Offshore ERP and its supporting doc-
umentation.  These will include:

• Isolation procedures for ruptured or broken flowlines; which include ‘securing the area’ and
preventing vessels from approaching the hazard area.’

• Containment and clean up of spilled hydrocarbons, with on-site and special hired equipment.
• Repair procedures including mobilization of necessary equipment and services.
• Inspection procedures for assessing the damage, adequacy of repairs and restart  of operations.
• Compensation procedures for damage caused by flowline incidents.
• Documentation procedures to report and monitor spill causes, and to meet regulatory 

requirements.

12.5  Platform Incidents

Contingency plans for platform incidents will be included in the Offshore ERP and its supporting docu-
mentation.  These incidents would include: injury to personnel from operational or environmental hazards,
sickness of personnel, death, structural failure from environmental or operational forces, gas leak,
fire/explosion, severe weather (storm winds and/or waves, pack ice, icebergs, superstructure icing), man
overboard, diving emergency, and abandon platform.

12.6  Collision

To a large extent, fixed facilities in the open sea are reliant on the skill and vigilance of mariners to avoid
collision.  With proper procedures and the provision of special equipment, the risk of collision can be
reduced to a very low and acceptable level.  The Sable Offshore Energy Project has commissioned work
around this contingency which is contained in Part Two of this document (DPA - Part 2, Ref. # 12.6.1).
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A ‘safety zone’ will be established 500 metres all around the facilities rising above the sea surface.  This ‘safe-
ty zone’ is mandated in offshore regulations.  Standby boats and other vessels of the Proponents will be
instructed to warn other vessels trespassing within the zone.  The Canadian Coast Guard will also be request-
ed to prohibit vessel anchoring within 200 metres of any Project subsea flowline.

Where appropriate, the Proponents will install active and passive navigational aids, such as radar reflectors,
fog horns and lights on all surface facilities.  In addition, anti-collision radar will operate in the producing
area.  This will give early warning to the personnel on platforms and standby boats of a potential collision
hazard.  This will give time for the vessel concerned to be warned and diverted.  If the vessel cannot be
diverted, prior to collision there will be time to secure the production and/or drilling equipment, and evac-
uate personnel in a safe and orderly manner.  Operations and emergency procedures will be prepared and
practiced to handle this contingency.

The platforms are protected from damage in normal day-to-day dealings with supply boats and other vessels
by guards and bumpers.  The mariners on these vessels will be made familiar with the facilities to reduce the
risk of accidental contact and damage.

12.7  Marine Incidents

Guidelines for the safe and effective operation of Sable Offshore Energy Project vessels will form the basis
of a marine operations manual. It will outline Project procedures for both routine and emergency marine
applications.  Emergency procedures relating to marine incidents (overdue, missing, damaged, sinking, or
sunk vessels) will be detailed in the Offshore ERP.

12.8  Aviation Incidents

Sable Offshore Energy Project facilities will be designed to minimize the number of personnel involved in
the operation of the offshore manned facilities, and to also minimize the number of visits required to ser-
vice the normally unmanned facilities.

Helidecks will be designed to fully meet the standards, in size and equipment, required by regulatory
authorities and aviation advisors to the Project.  Helicopter operating companies with experience in off-
shore operations and experienced pilots and ground staff will be contracted.  Maintenance, safety and oper-
ations records will be audited by the aviation specialists.

The Proponents will develop Procedures in Operations (for example, flight following), and emergency
manuals to cover crash landings on the facilities and in the sea (late, missing, downed, or damaged aircraft).
These will involve platform personnel, standby boats, other marine vessels and aircraft.  Canada Coast
Guard and other government services will be included when appropriate.

Personnel using helicopter transportation will receive training on how to react in the event of a helicopter
accident.  Frequent users will also receive ‘ditching at sea’ training.  Training for the use of, and the wear-
ing of survival protection gear will be mandatory. 
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12.9  Force Majeure

Force Majeure is, by definition, an occurrence beyond the control of the Project.  The timing and magni-
tude of these occurrences are never predictable.  Force Majeure basically falls into two categories: Acts of
Nature; such as storms and earthquakes; and Human Induced; such as war, insurrection or strikes.

All the facilities are constructed with the most recent meteorological, climatological, oceanographic and
geotechnical data available to the designers.  The design allows for natural occurrences that can reasonably
be expected within the vicinity of the facilities.  A risk management program will be developed to address
financial exposure in the event of injury, death, damage or loss of the facilities from natural disasters and
human acts.

The operations and emergency procedures of the Project will address most of the effects from Force
Majeure.  These are generally: fire, hydrocarbon spills, rescue at sea, or stoppage of work or production.  All
these incidents will be covered by recommended action plans, training programs and periodic drills.

12.10  Onshore ERP

The Onshore ERP will be filed with the regulatory authorities at least six months prior to the commence-
ment of Project activities (construction, operations, decommissioning and abandonment).  The following
topics will be addressed in the Onshore ERP:

1. Administration
Introduction, policy, purpose and scope
Manual Organization
Definitions
Amendment sheet and distribution list

2. Organization
Internal emergency organization
External emergency organizations

3. Roles and Responsibilities
Emergency Task Force Members (onshore, administrative)
Description of key roles and responsibilities

4. Communications
Alert/Emergency Notifications (charts, lists)
Resident Notification/Emergency Planning Zones (EPZs)

5. Emergency Response (actions by positions, specific hazard/emergency action plans)
Onshore Facility Emergency

Gas Leak
Fire/Explosion
Structural Failure/Damage (gas plant, slugcatcher, natural gas liquids handling facility)
Onshore Flowline Failure/Damage
Evacuation (personnel and residents)
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Personnel Emergency
Serious Injury/Fatality
Medevac Plan

Security Alert/Emergency
Criminal Acts
Act of terrorism/sabotage (includes bomb threats)

Environmental Alert/Emergency
Spill Incident (fuels, oils, lubricants, chemicals, gas/condensate, bulk products)

6. Resources
Personnel/equipment
Contractor resources
Government and mutual aid resources
Contact lists

7. Training
Employees and contractors 
Drills and emergency exercises
Continuous Improvement system

8. Appendixes
Logs
Procedures
Communication system overview
Maps (residence, environmental features)

Additional information on certain topics is provided in subsequent sections on Fire/Explosion, Serious
Injury/Fatality, and Spills.

12.11  Fire/Explosion

The Onshore ERP will be address all levels of fires and explosions, including:

• small fires in a non-critical area of a facility;
• fires that can be controlled with on site personnel and equipment; and
• fires that are out of control that will cause major equipment losses, could cause a release of an

explosive mixture, could cause a unconfined vapour cloud expansion (UVCE) or could cause a
boiling liquid expanding vapour explosion (BLEVE).
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12.12  Serious Injury/Fatality

The Onshore ERP will provide the Project with procedures to deal effectively with incidents involving seri-
ous injury and/or death.  Such an incident could occur during a fire or explosion, or as a result of an acci-
dent during normal operations, an automobile or similar incident involving Sable Offshore Energy Project
personnel and contractors, or from natural causes.

12.13  Spills

The Onshore ERP will contain specific information how the Proponents will respond to a major spill or flow-
line rupture.  Small spills or line breaks will be treated in other procedures outlined in the Environmental
Protection Plan (EPP).
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DEVELOPMENT PLAN APPLICATION 
PART TWO: BIBLIOGRAPHY

Mobil Oil Canada Properties, for itself and on behalf of the Proponents of the Sable Offshore Energy
Project, hereby declares that certain designated material contained in Part Two of the Sable Offshore
Energy Project Development Plan Application contains financial, commercial, scientific or technical infor-
mation which:

a) is CONFIDENTIAL under the terms of the Access to Information Act (Canada) and is not to
be released or made public except as provided in the Act;

b) is CONFIDENTIAL under the terms of the Freedom of Information and Protection of Privacy
Act (Nova Scotia) as disclosure would affect the continued access to such information, would
affect the competitive position of the Proponents and result in undue financial loss and access
thereto should be refused pursuant to the Act; 

c) is PRIVILEGED under Section 122(2) of the Canada/Nova Scotia Offshore Petroleum
Resources Accord Implementation Act (Canada) and is not to be released or made public
except as provided in the Act; and 

d) is PRIVILEGED under Section 121(2) of the Canada/Nova Scotia Offshore Petroleum
Resources Accord Implementation (Nova Scotia) Act and is not to be released or made pub-
lic except as provided in the Act.

Any notices regarding this matter should be sent to:

Mobil Oil Canada Properties
P.O. Box 800
Calgary, Alberta 
T2P 2J7

Attention: Vice President, Frontier Development
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Legend
Canada-Nova Scotia Offshore Petroleum Board: CNSOPB
Mobil Oil Canada Properties: Mobil
Shell Canada Limited: Shell
Sable Offshore Energy Project: SOEP

1.0 EXECUTIVE SUMMARY

Ref.# Report Title
Source Year Status

1.2.5.1 Venture Development Plan

Mobil 1984

2.0 GEOLOGY, GEOPHYSICS AND PETROPHYSICS

Ref.# Report Title
Source Year Status

2.1.1.1 Petroleum Exploration and Development, Offshore Nova Scotia Canada.

CNSOPB   83p + Enclosures 1991

2.1.1.2 East Coast Basin Atlas Series: Scotian Shelf.

Atlantic Geoscience Centre, Geological Survey of Canada 1991

2.1.1.3 MacLean, B.C. and J.A. Wade, Seismic Markers and Stratigraphic 

Picks in Scotian Basin Wells.

Geological Survey of Canada and East Coast Basin Atlas Series 1993

2.1.1.4 MacLean, B.C. and J.A. Wade, Aspects of the geology of the 

Scotian Basin from recent seismic and well data.  

In:  The Geology of the Southeastern Margin of Canada

Geology of Canada, No. 2.  Geological Survey of Canada 
(M. Keen and G.L. Williams Eds.).  Chapter 5, pp. 190-238 1990

2.1.1.5 Welsink,  H.J., J.D. Dwyer, and R.J. Knight, Tectono-Stratigraphy 

of the Passive Margin Off Nova Scotia. In: Extensional Tectonics 

and Stratigraphy of the North Atlantic Margins.  

A.J. Tankard and J.R. Balkwill (Eds.) American Association 
of Petroleum Geologists Memoir 46, Chapter 14, pp. 215-231 1990

2.1.1.6 Coleman, J.M., and D.B. Prior.  Deltaic Environments of Deposition

In: Scholle, P.A. and Spearing, D. Sandstone Depositional Environments. 

American Association of Petroleum Geologists 
Memoir 31, PP. 139-178 1982

2.1.2.1 Drummond, K.L.  Geology of Venture, a Geopressured Gas Field, 

Offshore Nova Scotia In: Giant Oil and Gas Fields of the Decade 1978-1988.

American Association of Petroleum Geologists Memoir 54, 
Chapter 5, pp. 55-71 1990
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Ref.# Report Title
Source Year Status

2.1.2.2 Jansa, L.F. and Wade, J.A.  Paleogeography and Sedimentation in the 

Mesozoic and Cenozoic, Southeastern Canada. In:  Yorath, C.J., Parker, 
E.R. and D.J. Glass (Eds.) Canada’s continental margins and offshore 

petroleum exploration. 

Canadian Society of Petroleum Geologists Memoir 4, pp. 79-102 1975

2.1.3.1 Powell, T.  Petroleum Geochemistry of the Verrill Canyon Formation: 

a source for Scotian Shelf Hydrocarbons.

Bulletin of Canadian Petroleum Geology Vol. 30, pp. 167-179 1982

2.1.3.2 Williamson, M.A. and Smyth, C.  Timing of Gas and Overpressure 

Generation in the Sable Sub-basin, Offshore Nova Scotia: Implications 

for Gas Migration Dynamics.

Bulletin of Canadian Petroleum Geology, Vol. 40, No. 2, pp. 151-169 1992

2.1.3.3 Williamson, M.A.  Overpressures and Hydrocarbon Generation in the 

Sable Sub-basin, Offshore Nova Scotia.

Basin Research Vol. 7, pp. 21-34 1995

2.1.3.4 Williamson, M.A., and DesRoches, K.  A Maturation Framework for 

Jurassic Sediments in the Sable Sub-basin, Offshore Nova Scotia.

Bulletin of Canadian Petroleum Geology, Vol. 41, pp. 244-257 1993

2.1.4.1 Reservoir Geology of the Overpressured Reservoirs of Thebaud

Mobil 1988 Confidential

2.1.5.1 Stratigraphic Analysis of Reservoir Geometry and Reservoir Quality, 

MicMac and Missisauga formations, Scotian Shelf .
Mobil 1995 Confidential

2.2.1.5.2.1 Time Structure Maps for Thebaud Field

Mobil 1995 Confidential

2.2.1.5.3.1 Velocity and Final Depth Maps for Thebaud Field

Mobil 1995 Confidential

2.2.1.6.1 Well Evaluation Data for Thebaud Wells

CNSOPB 1972-86

2.2.1.6.2 Thebaud Field Log Analysis

Mobil 1987 Confidential

2.2.1.7.1 Probabilistic Resource Evaluation of the Thebaud Field

SOEP 1995 Confidential

2.2.1.7.2 Reserves Determination of the Thebaud Field

Mobil 1987-88 Confidential

2.2.2.3.1 Reservoir Mapping of the Major Sands in the Venture Field

Mobil 1987 Confidential
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Ref.# Report Title
Source Year Status

2.2.2.3.2 Venture Field Minor Sands Reservoir Mapping

Mobil 1986 Confidential

2.2.2.5.2.1 Time Structure Maps for Venture Field

Mobil 1995 Confidential

2.2.2.5.3.1 Velocity and Final Depth Maps for Venture Field

Mobil 1985 Confidential

2.2.2.6.1 Well Evaluation Data Files for Venture Wells

CNSOPB 1979-84

2.2.2.6.2 Venture Field Petrophysics

Mobil 1995 Confidential

2.2.2.6.3 Venture Reservoir Management Study

Mobil 1992 Confidential

2.2.2.7.1 Probabilistic Resource Evaluation of the Venture Field

SOEP 1995 Confidential

2.2.3.1.1 North Triumph Significant Discovery Area Application

Shell 1986 Confidential

2.2.3.2.1 Addendum for North Triumph Significant Discovery Area

Husky Oil Ltd. 1986 Confidential

2.2.3.3.1 The Sedimentology and Petrology of an Upper Missisauga Reservoir, North Triumph Field

Husky Oil Ltd. 1987 Confidential

2.2.3.3.2 Sedimentology and Stratigraphy of the Upper Missisauga Formation, North Triumph Field

Shell 1995 Confidential

2.2.3.3.3 Stratigraphic Cross-section, Missisauga Formation, North Triumph Field

Shell 1995 Confidential

2.2.3.5.3.1 A Review of Depth Structure Mapping at North Triumph

Shell 1995 Confidential

2.2.3.6.1 Petrophysical Evaluation Methods for the North Triumph Field

Shell 1995 Confidential

2.2.3.7.1 Sable Gas Reserves Study:  Net Pay Mapping; Alma, Glenelg and North Triumph Fields

Shell 1990 Confidential

2.2.3.7.2 Sable Gas Feasibility Study:  Reserves Estimation in Alma, Glenelg, 

Thebaud, Triumph and Venture Fields, Offshore Nova Scotia

Shell 1991 Confidential

2.2.3.7.3 Probabilistic Resource Evaluation of the North Triumph Field

SOEP 1995 Confidential
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Ref.# Report Title
Source Year Status

2.2.4.3.1 South Venture Reservoir Geology

Mobil 1986 Confidential

2.2.4.5.2.1 Time Structure Maps for South Venture Field

Mobil 1995 Confidential

2.2.4.5.3.1 Velocity and Final Depth Maps for South Venture Field

Mobil 1995 Confidential

2.2.4.7.1 Probabilistic Resource Evaluation of the South Venture Field

SOEP 1995 Confidential

2.2.5.1.1 Glenelg Significant Discovery Area Application

Shell 1988 Confidential

2.2.5.1.2 Glenelg Significant Discovery Area Application: Appeal

Shell 1989 Confidential

2.2.5.1.3 Glenelg Field Significant Discovery Review SDL 2299A

CNSOPB Internal Report 1992 Confidential

2.2.5.3.1 Sedimentology and Stratigraphy of Upper Missisauga Formation; Glenelg Field

Shell 1986 Confidential

2.2.5.5.2.1 Reflection Seismic Final Interpretation Report, Sable Island Area

Shell 1988 Confidential

2.2.5.6.1 Petrophysical Evaluation Methods for the Glenelg Field

Shell 1995 Confidential

2.2.5.7.1 Review of Existing OGIP Probability Work for Alma and Glenelg Fields

SOEP 1995 Confidential

2.2.6.1.1 Alma Significant Discovery Area Application

Shell 1985 Confidential

2.2.6.3.1 Sedimentology and Stratigraphy of Upper Missisauga Formation; Alma Field

Shell 1986 Confidential

2.2.6.4.1 Structural Cross-Section, Alma K85 to F-67

Shell 1995 Confidential

2.2.6.5.3.1 Time and Depth Structure Maps; Alma

SOEP 1995 Confidential

2.2.6.6.1 Petrophysical Evaluation Methods for the Alma Field

Shell 1995 Confidential
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3.0 RESERVOIR ENGINEERING

Ref.# Report Title
Source Year Status

3.1.1.1 Minor Sand Accumulations within the SOEP Fields

SOEP 1995 Confidential

3.1.2.1 Well Test Analyses for the SOEP Fields

SOEP 1995 Confidential

3.1.2.2 RFT Data Analyses for the SOEP Fields

SOEP 1995 Confidential

3.1.2.3 Well Deliverability Modelling

SOEP 1995 Confidential

3.1.3.1 Discussion of the Venture Reservoir Simulation

SOEP 1995 Confidential

3.1.3.2 Discussion of the Thebaud Reservoir Simulation

SOEP 1995 Confidential

3.1.3.3 Memorandum on the Reservoir Simulation Aspects of North Triumph

SOEP 1995 Confidential

3.1.3.4 Discussion of the South Venture Reservoir Simulation

SOEP 1995 Confidential

3.1.3.5 Memorandum on the Reservoir Simulation Aspects of Glenelg

SOEP 1995 Confidential

3.1.3.6 Memorandum on Reservoir Simulation Aspects of Alma

SOEP 1995 Confidential

3.1.4.1 Individual Sand Fluid Composition Data

SOEP 1995 Confidential

3.1.4.2 Equation of State Modelling for Venture

SOEP 1995 Confidential

3.2.1 Well Evaluation Model (WEM)

P.O. Moseley and Associates 1992

3.2.1.1 Radial Compositional Modelling Study for SOEP

SOEP

3.2.2.1 Pipephase Modelling for the Integrated Surface Facilities, ISF, Simulation Studies

SOEP 1995 Confidential

3.3.2.1 The Study of Commingling for Application in SOEP Fields

SOEP 1995 Confidential
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Ref.# Report Title
Source Year Status

3.3.3.1 Offshore Nova Scotia Gas Development Studies

Indeva Energy Consultants 1993

3.3.3.2 An Early Investigation of Depletion Alternatives for the Sable Offshore Energy Project

SOEP 1995 Confidential

3.4.1 Probabilistic Reserve Estimates for the SOEP Fields

SOEP 1995 Confidential

3.4.2 Estimating Condensate Recovery for the SOEP Fields

SOEP 1995 Confidential

4.0   DRILLING, COMPLETIONS AND WORKOVERS

4.4.1.1 A Discussion of Load Resistance Factor Casing Design

Mobil 1995 Confidential

4.4.2.3.1 Technical Memo  - Maximum Shut-in Tubing Head Pressure Calculations for Casing Design

SOEP 1995 Confidential

4.4.2.3.2 Technical Memo - Casing Design Limitations for the Proposed SOEP Wells

SOEP 1995 Confidential

5.0 PRODUCTION AND EXPORT SYSTEMS

5.1.1.1.1 SOEP Facilities Expansion Study

SOEP 1996 Confidential

5.2.4.1 SIGP Gas Plant Options Study

Fluor Daniel 1995 Confidential

5.2.6.1.1 SOEP Preliminary Pipeline Corridor Data Review

Seabed Exploration 1995

5.2.6.1.2 SIGP Multiphase Flow Study

Mobil 1995 Confidential

5.3.3.1 Venture Preliminary Geotechnical Survey:  West Side of Country Harbour

Mobil 1985

5.3.6.1 Technical Memo - Strait of Canso Crossing

SOEP 1995

5.5.2.1.1 SOEP List of Relevant Codes, Standards and Regulations

Tri Ocean 1996

5.6.1.1 Venture Preliminary Physical Environment Criteria

Mobil 1987

Development Plan Application 7

Part Two: Bibliography



Ref.# Report Title
Source Year Status

5.6.1.2 Sable Gas Preliminary Environmental Study

MacLaren Plansearch Ltd. 1989

5.6.2.3.1 Verifications of Wave Models for Canadian Waters

Atmospheric Environment Service, MacLaren Plansearch 1995

5.6.2.4.1 Wind - Wave Hindcast Extremes for the East Coast of Canada

Canadian Climate Centre, MacLaren Plansearch 1991

5.7.1.1 Venture Preliminary Geotechnical Criteria

Jacques McClelland Geoscience Inc. 1987

5.7.1.2 Sable Gas Preliminary Geotechnical Study

Jacques McClelland Geoscience Inc. 1989

5.7.2.1 Venture Field Soil and Foundation Investigation

Jacques McClelland Geoscience Inc. 1983

5.7.4.1 Sediment Transport Criteria Study

Mobil 1986 Confidential

5.8.1.1.1 Technical Memo - SOEP Power Generation

SOEP 1995 Confidential

5.8.1.2.1 Technical Memo - SOEP LNG

SOEP 1995 Confidential

5.8.1.3.1 LHG at Venture - Producing Cost Estimate

Mobil 1989 Confidential

5.8.1.4.1 Technical Memo - Gas Conversion Technology

Mobil 1995 Confidential

5.8.1.5.1.1 Technical Memo - Offshore Gas Plant Evaluation

SOEP 1995 Confidential

5.8.1.5.2.1 Technical Memo - SOEP Artificial Island

SOEP 1995 Confidential

5.8.2.2.1 Technical Memo - Pipeline Alternatives 

SOEP 1995 Confidential

5.8.3.1 Satellite Options Study

SOEP 1996 Confidential

5.8.3.2 Corrosion Study

SOEP 1995 Confidential

5.8.4.1 SOEP Gas Plant Location Evaluation

SOEP 1995 Confidential
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8.0 DEVELOPMENT ECONOMICS

8.1 SOEP Economic Input Assumptions

SOEP 1995 Confidential

9.0 LIABILITY AND COMPENSATION

9.2.2.1 Environmental Impact Studies

SOEP 1995

10.0 SAFETY PLAN

10.1.1 CNSOPB Guideline No. 3150.002 Operator’s Safety Plan

CNSOPB

12.0 CONTINGENCY PLAN

12.6.1 Collision Avoidance For Sable Offshore Energy Project Facilities

SOEP 1995
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ADDITIONAL REFERENCE MATERIAL

Gas Plant Site Screening Data Review

Neill and Gunter 1995

Sable Gas Plant Facilities Preliminary Site Assessment and Review

Neill and Gunter 1995 Confidential

MNSL Minimum Facilities Platform Study

Mobil 1994 Confidential

Venture Offshore Pipeline Geophysical Survey

Mobil 1984

SIGP Technical Feasibility Study

Mobil 1994 Confidential

Technical Memo -  Floating Storage

Mobil 1995

Technical Memo -  Produced Water Treating

SOEP 1996 Confidential

Venture Environmental Impact Statement

Mobil 1984

Venture Onshore Facilities Site Selection

Mobil 1985
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